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General Conditions of Contract 
 

A. Contract and Interpretation 

1. Definitions 1.1 The following words and expressions 
shall have the meanings hereby assigned 
to them: 

“Contract” means the Contract Agreement 
entered into between the Employer and 
the Contractor in accordance with  the 
mode of contracting as per SCC, together 
with the Contract Documents referred to 
therein; they shall constitute the Contract, 
and the term “the Contract” shall in all 
such documents be construed accordingly. 

“Contract Documents” means the 
documents listed in Article 1.1 (Contract 
Documents) of the Contract Agreement 
(including any amendments thereto). 

“GCC” means the General Conditions of 
Contract hereof. 

“SCC” means the Special Conditions of 
Contract. 

“day” means calendar day. 

“year” means 365 days. 

“month” means calendar month. 

“Party” means the Employer or the 
Contractor, as the context requires, and 
“Parties” means both of them. 

“Employer” means the person named as 
such in the SCC and includes the legal 
successors or permitted assigns of the 
Employer. 

“Project Manager” means the person 
appointed by the Employer in the manner 
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provided in GCC Sub-Clause 17.1 
(Project Manager) hereof and named as 
such in the SCC to perform the duties 
delegated by the Employer. 

“Contractor” means the person(s) whose 
Bid to perform the Contract has been 
accepted by the Employer and is named as 
Contractor in the Contract Agreement, and 
includes the legal successors or permitted 
assigns of the Contractor. 

“Contractor’s Representative” means any 
person nominated by the Contractor and 
approved by the Employer in the manner 
provided in GCC Sub-Clause 17.2 
(Contractor’s Representative and 
Construction Manager) hereof to perform 
the duties delegated by the Contractor. 

“Construction Manager” means the person 
appointed by the Contractor’s 
Representative in the manner provided in 
GCC Sub-Clause 17.2.4.   

“SubContractor,” including 
manufacturers, means any person to 
whom execution of any part of the 
Facilities, including preparation of any 
design or supply of any Plant, is sub-
contracted directly or indirectly by the 
Contractor, and includes its legal 
successors or permitted assigns. 

 “Contract Price” means the sum specified 
in Article 2.1 (Contract Price) of the 
Contract Agreement, subject to such 
additions and adjustments thereto or 
deductions therefrom, as may be made 
pursuant to the Contract.  

“Facilities”  (alternatively referred to as 
the “Works”) means the Plant to be 
supplied and installed, as well as all the 
Installation Services to be carried out by 
the Contractor under the Contract. 
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“Plant” means permanent plant, 
equipment, machinery, apparatus, goods, 
materials, articles and things of all kinds 
to be provided and incorporated in the 
Facilities by the Contractor under the 
Contract (including the spare parts to be 
supplied by the Contractor under GCC 
Sub-Clause 7.3 hereof), but does not 
include Contractor’s Equipment. 

“Installation Services” means all those 
services ancillary to the supply of the 
Plant for the Facilities, to be provided by 
the Contractor under the Contract, such as 
transportation and provision of marine or 
other similar insurance, inspection, 
expediting, site preparation works 
(including the provision and use of 
Contractor’s Equipment and the supply of 
all construction materials required), 
installation, testing, precommissioning, 
commissioning, operations, maintenance, 
the provision of operations and 
maintenance manuals, training, etc. as the 
case may require. 

“Contractor’s Equipment” means all 
facilities, equipment, machinery, tools, 
apparatus, appliances or things of every 
kind required in or for installation, 
completion and maintenance of Facilities 
that are to be provided by the Contractor, 
but does not include Plant, or other things 
intended to form or forming part of the 
Facilities. 

 “Site” (alternatively referred to as the “ 
Project Site”) means the land and other 
places upon which the Facilities are to be 
installed, and such other land or places as 
may be specified in the Contract as 
forming part of the Site. 

“Effective Date” means the date of 
fulfillment of all conditions stated in 
Article 3 (Effective Date) of the Contract 
Agreement, from which the Time for 
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Completion shall be counted. 

“Time for Completion” means the time 
within which Completion of the Facilities 
as a whole (or of a part of the Facilities 
where a separate Time for Completion of 
such part has been prescribed) is to be 
attained, as referred to in GCC Clause 8 
and in accordance with the relevant 
provisions of the Contract. 

“Completion” means that the Facilities (or 
a specific part thereof where specific parts 
are specified in the Contract) have been 
completed operationally and structurally 
and put in a tight and clean condition, that 
all work in respect of Precommissioning, 
Guarantee Test, Commissioning and Asset 
Tagging on the GIS Portal of the Facilities 
or such specific part thereof has been 
completed as provided in GCC Clause 24 
(Precommissioning, Commissioning, 
Guarantee Tests and Completion of 
Facilities) hereof.  

“Precommissioning” means the testing, 
checking and other requirements specified 
in the Employer’s Requirements that are 
to be carried out by the Contractor in 
preparation for Commissioning as 
provided in GCC Clause 24 
(Precommissioning, Commissioning, 
Guarantee Tests and Completion of 
Facilities) hereof. 

“Commissioning” means operation of the 
Facilities or any part thereof by the 
Contractor following Precommissioning, 
which operation is to be carried out by the 
Contractor as provided in GCC Clause 24  
(Precommissioning, Commissioning, 
Guarantee Tests and Completion of 
Facilities) hereof, for the purpose of 
carrying out Guarantee Test(s). 

“Guarantee Test(s)” means the test(s) 
specified in the Employer’s Requirements 
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to be carried out to ascertain whether the 
Facilities or a specified part thereof is able 
to attain the Functional Guarantees 
specified in the Appendix to the Contract 
Agreement titled Functional Guarantees, 
in accordance with the provisions of GCC 
Clause 24 (Precommissioning, 
Commissioning, Guarantee Tests and 
Completion of Facilities) hereof. 

“Operational Acceptance” means the 
acceptance by the Employer of the 
Facilities (or any part of the Facilities 
where the Contract provides for 
acceptance of the Facilities in parts), 
which certifies the Contractor’s 
fulfillment of the Contract in respect of 
Functional Guarantees of the Facilities (or 
the relevant part thereof) in accordance 
with the provisions of GCC Clause 28 
(Functional Guarantees) hereof and shall 
include deemed acceptance in accordance 
with GCC Clause 25 (Operational 
Acceptance) hereof. 

“Defect Liability Period” means the 
period of validity of the warranties given 
by the Contractor commencing at 
Completion of the Facilities or a part 
thereof, during which the Contractor is 
responsible for defects with respect to the 
Facilities (or the relevant part thereof) as 
provided in GCC Clause 27 (Defect 
Liability) hereof. 

 

2. Contract Documents 2.1 Subject to Article 1.2 (Order of 
Precedence) of the Contract Agreement, 
all documents forming part of the 
Contract (and all parts thereof) are 
intended to be correlative, complementary 
and mutually explanatory.  The Contract 
shall be read as a whole. 

3. Interpretation 3.1 In the Contract, except where the context 
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requires otherwise: 

(a) words indicating one gender 
include all genders; 

(b) words indicating the singular also 
include the plural and words 
indicating the plural also include 
the singular; 

(c) provisions including the word 
“agree,” “agreed,” or “agreement” 
require the agreement to be 
recorded in writing;  

(d) the word “tender” is synonymous 
with “Bid,” “tenderer,” with 
“Bidder,” and “tender documents” 
with “Bidding Document,” and 

(e) “written” or “in writing” means 
hand-written, type-written, printed 
or electronically made, and 
resulting in a permanent record.  

 The marginal words and other headings 
shall not be taken into consideration in the 
interpretation of these Conditions. 

3.2 Incoterms 

 Unless inconsistent with any provision of 
the Contract, the meaning of any trade 
term and the rights and obligations of 
Parties thereunder shall be as prescribed 
by Incoterms. 

 Incoterms means international rules for 
interpreting trade terms published by the 
International Chamber of Commerce 
(latest edition), 38 Cours Albert 1er, 75008 
Paris, France. 

3.3 Entire Agreement 

 Subject to GCC Sub-Clause 16.4 hereof, 
the Contract constitutes the entire 
agreement between the Employer and 
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Contractor with respect to the subject 
matter of Contract and supersedes all 
communications, negotiations and 
agreements (whether written or oral) of 
Parties with respect thereto made prior to 
the date of Contract. 

3.4 Amendment 

 No amendment or other variation of the 
Contract shall be effective unless it is in 
writing, is dated, expressly refers to the 
Contract, and is signed. 

3.5 Independent Contractor 

 The Contractor shall be an independent 
Contractor performing the Contract.  The 
Contract does not create any agency, 
partnership, joint venture or other joint 
relationship between the Parties hereto. 
Subject to the provisions of the Contract, 
the Contractor shall be solely responsible 
for the manner in which the Contract is 
performed.  All employees, 
representatives or SubContractors 
engaged by the Contractor in connection 
with the performance of the Contract shall 
be under the complete control of the 
Contractor and shall not be deemed to be 
employees of the Employer, and nothing 
contained in the Contract or in any 
subcontract awarded by the Contractor 
shall be construed to create any 
contractual relationship between any such 
employees, representatives or 
SubContractors and the Employer. 

3.6 Non-Waiver 

3.6.1 Subject to GCC Sub-Clause 3.6.2 
below, no relaxation, forbearance, 
delay or indulgence by either Party 
in enforcing any of the terms and 
conditions of the Contract or the 
granting of time by either Party to 
the other shall prejudice, affect or 
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restrict the rights of that Party under 
the Contract, nor shall any waiver 
by either Party of any breach of 
Contract operate as waiver of any 
subsequent or continuing breach of 
Contract. 

3.6.2 Any waiver of a Party’s rights, 
powers or remedies under the 
Contract must be in writing, must be 
dated and signed by an authorized 
representative of the Party granting 
such waiver, and must specify the 
right and the extent to which it is 
being waived. 

3.7 Severability 

 If any provision or condition of the 
Contract is prohibited or rendered invalid 
or unenforceable, such prohibition, 
invalidity or unenforceability shall not 
affect the validity or enforceability of any 
other provisions and conditions of the 
Contract. 

3.8 Country of Origin 

“Origin” means the place where the plant 
and component parts thereof are mined, 
grown, produced or manufactured, and 
from which the services are provided. Plant 
components are produced when, through 
manufacturing, processing, or substantial or 
major assembling of components, a 
commercially recognized product results 
that is substantially in its basic 
characteristics or in purpose or utility from 
its components. 

4. Communications 4.1 Wherever these Conditions provide for 
the giving or issuing of approvals, 
certificates, consents, determinations, 
notices, requests and discharges, these 
communications shall be: 

(a) in writing and delivered against 
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receipt; and 

(b) delivered, sent or transmitted to the 
address for the recipient’s 
communications as stated in the 
Contract Agreement.  

1.1 When a certificate is issued to a Party, the 
certifier shall send a copy to the other 
Party. When a notice is issued to a Party, 
by the other Party or the Project Manager, a 
copy shall be sent to the Project Manager 
or the other Party, as the case may be. 

5. Law and Language 5.1 The Contract shall be governed by and 
interpreted in accordance with laws of 
India including any other instruments 
having the force of law in India, as they 
may be issued and in force from time to 
time. 

5.2 The ruling language of the Contract shall be 
English.  

5.3 The language for communications shall be 
the ruling language unless otherwise 
stated in the SCC.  

6. Fraud and Corruption  6.1 The Employer requires compliance with 
the stipulations on Fraud and Corruption, 
as set forth in the Attachment 1 to the GCC 
and the Integrity Pact if applicable as per 
SCC. 

B. Subject Matter of Contract 

7. Scope of Facilities 7.1 Unless otherwise expressly limited in the 
Employer’s Requirements, the 
Contractor’s obligations cover the 
provision of all Plant and the performance 
of all Installation Services required for the 
design, and the manufacture (including 
procurement, quality assurance, 
construction, installation, associated civil 
works, Precommissioning and delivery) of 
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the Plant, and the installation, completion 
and Commissioning of the Facilities in 
accordance with the plans, procedures, 
specifications, drawings, codes and any 
other documents as specified in the 
Section, Employer’s Requirements.  Such 
specifications include, but are not limited 
to, the provision of supervision and 
engineering services; the supply of labor, 
materials, equipment, spare parts (as 
specified in GCC Sub-Clause 7.3 below) 
and accessories; Contractor’s Equipment; 
construction utilities and supplies; 
temporary materials, structures and 
facilities; transportation (including, 
without limitation, unloading and hauling 
to, from and at the Site); and storage, 
except for those supplies, works and 
services that will be provided or 
performed by the Employer, as set forth in 
the  Appendix to the Contract Agreement 
titled Scope of Works and Supply by the 
Employer. 

7.2 The Contractor shall, unless specifically 
excluded in the Contract, perform all such 
work and/or supply all such items and 
materials not specifically mentioned in the 
Contract but that can be reasonably 
inferred from the Contract as being 
required for attaining Completion of the 
Facilities as if such work and/or items and 
materials were expressly mentioned in the 
Contract. No extra payment shall be made 
for these additional accessories or 
materials required. 

 

7.3 In addition to the supply of Mandatory 
Spare Parts included in the Contract, the 
Contractor agrees to supply spare parts 
required for the operation and 
maintenance of the Facilities for the 
period specified in the SCC and the 
provisions, if any, specified in the SCC. 
However, the identity, specifications and 
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quantities of such spare parts and the 
terms and conditions relating to the supply 
thereof are to be agreed between the 
Employer and the Contractor, and the 
price of such spare parts shall be that 
given in Price Schedule No. 4, which shall 
be added to the Contract Price.  The price 
of such spare parts shall include the 
purchase price therefor and other costs 
and expenses (including the Contractor’s 
fees) relating to the supply of spare parts. 

8. Time for Commencement and 
Completion 

8.1 The Contractor shall commence work on 
the Facilities within the period specified in 
the SCC and without prejudice to GCC 
Sub-Clause 26.2 hereof, the Contractor 
shall thereafter proceed with the Facilities 
in accordance with the time schedule 
specified in the Appendix to the Contract 
Agreement titled Time Schedule. 

8.2    The Contractor shall attain Completion of 
the Facilities or of a part where a separate 
time for Completion of such part is 
specified in the Contract, within the time 
stated in the SCC or within such extended 
time to which the Contractor shall be 
entitled under GCC Clause 40 hereof. 

9. Contractor’s Responsibilities 9.1 The Contractor shall design, manufacture 
including associated purchases and/or 
subcontracting, install and complete the 
Facilities in accordance with the Contract. 
When completed, the Facilities should be 
fit for the purposes for which they are 
intended as defined in the Contract. 

9.2 The Contractor confirms that it has 
entered into this Contract on the basis of a 
proper examination of the data relating to 
the Facilities including any data as to 
boring tests provided by the Employer, 
and on the basis of information that the 
Contractor could have obtained from a 
visual inspection of the Site if access 
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thereto was available and of other data 
readily available to it relating to the 
Facilities as of the date twenty-eight (28) 
days prior to Bid submission.  The 
Contractor acknowledges that any failure 
to acquaint itself with all such data and 
information shall not relieve its 
responsibility for properly estimating the 
difficulty or cost of successfully 
performing the Facilities. 

9.3 The Contractor shall acquire and pay for 
all permits, approvals and/or licenses 
from all local, state or national 
government authorities or public service 
undertakings in relevent to where the Site 
is located, which such authorities or 
undertakings require the Contractor to 
obtain in its name and which are 
necessary for the performance of the 
Contract, including, without limitation, 
permits/ certificates  if needed for the 
Contractor’s and SubContractor’s 
personnel and entry permits for all 
Contractor’s Equipment.  The Contractor 
shall acquire all other permits, approvals 
and/or licenses that are not the 
responsibility of the Employer under 
GCC Sub-Clause 10.3 hereof and that are 
necessary for the performance of the 
Contract. 

9.4 The Contractor shall comply with all laws 
in force in India including any 
instruments having the force of law.  The 
laws will include all local, state, national 
or other laws that affect the performance 
of the Contract and bind upon the 
Contractor.  The Contractor shall 
indemnify and hold harmless the 
Employer from and against any and all 
liabilities, damages, claims, fines, 
penalties and expenses of whatever nature 
arising or resulting from the violation of 
such laws by the Contractor or its 
personnel, including the SubContractors 
and their personnel, but without prejudice 
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to GCC Sub-Clause 10.1 hereof. 

9.5 Any Plant and Installation Services that 
will be incorporated in or be required for 
the Facilities and other supplies shall have 
their origin which do not violate the 
provisions of any Orders/ Circulars or 
other instruments issued by the 
Government that are in force. Any 
subContractors retained/ engaged  by the 
Contractor in accordance with the 
provisions of the Contract, shall not 
violate the provisions of any Orders/ 
Circulars or other instruments issued by 
the Government that are in force. 

9.6 If the Contractor is a joint venture, or 
association (JV) of two or more persons, 
all such persons shall be jointly and 
severally bound to the Employer for the 
fulfillment of the provisions of the 
Contract, and shall designate one of such 
persons to act as a leader with authority to 
bind the JV. The composition or the 
constitution of the joint venture shall not 
be altered without the prior written 
consent of the Employer. 

10. Employer’s Responsibilities 10.1 All information and/or data to be supplied 
by the Employer as described in the 
Appendix to the Contract Agreement 
titled Scope of Works and Supply by the 
Employer, shall be deemed to be accurate, 
except when the Employer expressly 
states otherwise. 

10.2 The Employer shall be responsible for 
acquiring and providing legal and physical 
possession of the Site and access thereto, 
and for providing possession of and access 
to all other areas reasonably required for 
the proper execution of the Contract, 
including all requisite rights of way, as 
specified in the Appendix to the Contract 
Agreement titled Scope of Works and 
Supply by the Employer.  The Employer 
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shall give full possession of and accord all 
rights of access thereto on or before the 
date(s) specified in that Appendix. 

10.3 The Employer shall acquire and pay for 
all permits, approvals and/or licenses from 
all local, state or national government 
authorities or public service undertakings 
in the country where the Site is located 
which (a) such authorities or undertakings 
require the Employer to obtain in the 
Employer’s name, (b) are necessary for 
the execution of the Contract, including 
those required for the performance by 
both the Contractor and the Employer of 
their respective obligations under the 
Contract, and (c) are specified in the  
Appendix . Appendix  (Scope of Works 
and Supply by the Employer). 

10.4 If requested by the Contractor, the 
Employer shall use its best endeavors to 
assist the Contractor in obtaining in a 
timely and expeditious manner all permits, 
approvals and/or licenses necessary for 
the execution of the Contract from all 
local, state or national government 
authorities or public service undertakings 
that such authorities or undertakings 
require the Contractor or SubContractors 
or the personnel of the Contractor or 
SubContractors, as the case may be, to 
obtain. 

10.5 Unless otherwise specified in the Contract 
or agreed upon by the Employer and the 
Contractor, the Employer shall provide 
sufficient, properly qualified operating 
and maintenance personnel; shall supply 
and make available all utilities and 
facilities; and shall perform all work and 
services of whatsoever nature, including 
those required by the Contractor to 
properly carry out Precommissioning, 
Commissioning and Guarantee Tests, all 
in accordance with the provisions of the  
Appendix to the Contract Agreement 
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titled Scope of Works and Supply by the 
Employer, at or before the time specified 
in the program furnished by the 
Contractor under GCC Sub-Clause 18.2 
hereof and in the manner thereupon 
specified or as otherwise agreed upon by 
the Employer and the Contractor. 

10.6 The Employer shall be responsible for the 
continued operation of the Facilities after 
issuance of Completion certificate, in 
accordance with GCC Sub-Clause 24. 

10.7 All costs and expenses involved in the 
performance of the obligations under this 
GCC Clause 10 shall be the responsibility 
of the Employer, save those to be incurred 
by the Contractor with respect to the 
performance of Guarantee Tests and 
Commissioning, in accordance with GCC 
Clause 24. 

10.8 In the event that the Employer shall be in 
breach of any of his obligations under this 
Clause, the additional cost/ 
compensation, if any, payable to the  
Contractor in consequence be determined 
by the Engineer-incharge. 

C. Payment 

11. Contract Price 11.1 The Contract Price shall be as specified in 
Article 2 (Contract Price and Terms of 
Payment) of the Contract Agreement. 

11.2 Unless an adjustment clause is provided 
for in the SCC, the Contract Price shall be 
a firm not subject to any alteration, except 
in the event of a Change in the Facilities 
or as otherwise provided in the Contract. 

11.3 Subject to GCC Sub-Clauses 9.2, 10.1 and 
35 hereof, the Contractor shall be deemed 
to have satisfied itself as to the correctness 
and sufficiency of the Contract Price, 
which shall, except as otherwise provided 
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for in the Contract, cover all its 
obligations under the Contract. 

12. Terms of Payment 12.1 The Contract Price shall be paid as 
specified in Article 2 (Contract Price and 
Terms of Payment) of the Contract 
Agreement and in the Appendix to the 
Contract Agreement titled Terms and 
Procedures of Payment, which also 
outlines the procedures to be followed in 
making application for and processing 
payments. 

12.2 No payment made by the Employer herein 
shall be deemed to constitute acceptance 
by the Employer of the Facilities or any 
part(s) thereof. 

12.3 In the event that the Employer fails to 
make any payment by its respective due 
date or within the period set forth in the 
Contract, the Employer shall pay to the 
Contractor interest on the amount of such 
delayed payment at the rate(s) shown in 
the Appendix to the Contract Agreement 
titled Terms and Procedures of Payment, 
for the period of delay until payment has 
been made in full, whether before or after 
judgment or arbitrage award. 

12.4 The currency or currencies in which 
payments are made to the Contractor 
under this Contract shall be specified in 
the Appendix to the Contract Agreement 
titled Terms and Procedures of Payment, 
subject to the general principle that 
payments will be made in the currency or 
currencies in which the Contract Price has 
been stated. 

 12.5  The Employer shall be elligible for 1.50% 
of rebate of invoice value (excluding 
GST) in the event it makes payment to the 
Contractor within 10 days of receipt of 
invoices complete in all respect. 
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13.  Securities  

14. Taxes and Duties 14.1 Except as otherwise specifically provided 
in the Contract, the Contractor shall bear 
and pay all taxes, duties, levies and charges 
assessed on the Contractor, its 
SubContractors or their employees by all 
municipal, state or national government 
authorities in connection with the Facilities 
in and outside of the country where the Site 
is located. (Deduction of labour cess 
@1%) As per latest amendment of 
building and other construction workers 
welfare cess Act 1966. 

14.2 Notwithstanding GCC Sub-Clause 14.1 
above, the Employer shall pay/ reimburse 
to the Contractor, the taxes and duties, if 
any, specified in SCC.  

D. Intellectual Property 

15. License/Use of Technical 
Information  

15.1 For the operation and maintenance of the 
Plant, including procurement of future 
spares, the Contractor hereby grants a 
non-exclusive and non-transferable 
license (without the right to sub-license) 
to the Employer under the patents, utility 
models or other industrial property rights 
owned by the Contractor or by a third 
Party from whom the Contractor has 
received the right to grant licenses 
thereunder, and shall also grant to the 
Employer a non-exclusive and non-
transferable right (without the right to 
sub-license) to use the know-how and 
other technical information disclosed to 
the Employer under the Contract. 
Nothing contained herein shall be 
construed as transferring ownership of 
any patent, utility model, trademark, 
design, copyright, know-how or other 
intellectual property right from the 
Contractor or any third Party to the 
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Employer. 

15.2 The copyright in all drawings, documents 
and other materials containing data and 
information furnished to the Employer 
by the Contractor herein shall remain 
vested in the Contractor or, if they are 
furnished to the Employer directly or 
through the Contractor by any third 
Party, including suppliers of materials, 
the copyright in such materials shall 
remain vested in such third Party. 
However, this shall not prejudice the 
right of the Employer to use these 
drawings, documents and other materials 
containing data and information for  
Employer’s own use whatsoever 
including future procurements basis the 
same. 

16. Confidential Information 16.1 The Employer and the Contractor shall 
keep confidential and shall not, without 
the written consent of the other Party 
hereto, divulge to any third Party any 
documents, data, drawings  or other 
information furnished directly or 
indirectly by the other Party hereto in 
connection with the Contract, whether 
such information has been furnished prior 
to, during or following termination of the 
Contract.  Notwithstanding the above, the 
Contractor may furnish to its 
SubContractor(s) such documents, data 
and other information it receives from the 
Employer to the extent required for the 
SubContractor(s) to perform its work 
under the Contract, in which event the 
Contractor shall obtain from such 
SubContractor(s) an undertaking of 
confidentiality similar to that imposed on 
the Contractor under this GCC Clause 16. 

16.2 The Employer shall not use such 
documents, data and other information 
received from the Contractor for any 
purpose other than the operation and 
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maintenance of the Facilities, including 
procurement of future spares.  Similarly, 
the Contractor shall not use such 
documents, data and other information 
received from the Employer for any 
purpose other than the design, 
procurement of Plant, construction or 
such other work and services as are 
required for the performance of the 
Contract. 

16.3 The obligation of a Party under GCC 
Sub-Clauses 16.1 and 16.2 above, 
however, shall not apply to that 
information which 

(a) now or hereafter enters the public 
domain through no fault of that 
Party 

(b) can be proven to have been 
possessed by that Party at the time of 
disclosure and which was not 
previously obtained, directly or 
indirectly, from the other Party 
hereto 

(c) otherwise lawfully becomes 
available to that Party from a third 
Party that has no obligation of 
confidentiality. 

16.4 The above provisions of this GCC Clause 
16 shall not in any way modify any 
undertaking of confidentiality given by 
either of the Parties hereto prior to the 
date of the Contract in respect of the 
Facilities or any part thereof. 

16.5  The provisions of this GCC Clause 16 
shall survive termination, for whatever 
reason, of the Contract. 

E. Execution of the Facilities 
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17.  Representatives 17.1 Project Manager 

If the Project Manager is not named in the 
Contract, then within fourteen (14) days 
of the Effective Date, the Employer shall 
appoint and notify the Contractor in 
writing of the name of the Project 
Manager.  The Employer may from time 
to time appoint some other person as the 
Project Manager in place of the person 
previously so appointed, and shall give a 
notice of the name of such other person 
to the Contractor without delay.  No such 
appointment shall be made at such a time 
or in such a manner as to impede the 
progress of work on the Facilities.  Such 
appointment shall only take effect upon 
receipt of such notice by the Contractor.  
The Project Manager shall represent and 
act for the Employer at all times during 
the performance of the Contract.  All 
notices, instructions, orders, certificates, 
approvals and all other communications 
under the Contract shall be given by the 
Project Manager, except as herein 
otherwise provided. 

  

17.2 Contractor’s Representative & 
Construction Manager 

17.2.1 If the Contractor’s Representative 
is not named in the Contract, then 
within fourteen (14) days of the 
Effective Date, the Contractor 
shall appoint the Contractor’s 
Representative and shall request 
the Employer in writing to 
approve the person so appointed.  
If the Employer makes no 
objection to the appointment 
within fourteen (14) days, the 
Contractor’s Representative shall 
be deemed to have been approved.  
If the Employer objects to the 



Part – 3: Conditions of Contract and Contract Forms 26 

appointment within fourteen (14) 
days giving the reason therefor, 
then the Contractor shall appoint a 
replacement within fourteen (14) 
days of such objection, and the 
foregoing provisions of this GCC 
Sub-Clause 17.2.1 shall apply 
thereto. 

17.2.2 The Contractor’s Representative 
shall represent and act for the 
Contractor at all times during the 
performance of the Contract and 
shall give to the Project Manager 
all the Contractor’s notices, 
instructions, information and all 
other communications under the 
Contract. 

 All notices, instructions, information and 
all other communications given by the 
Employer or the Project Manager to the 
Contractor under the Contract shall be 
given to the Contractor’s Representative 
or, in its absence, its deputy, except as 
herein otherwise provided. 

 The Contractor shall not revoke the 
appointment of the Contractor’s 
Representative without the Employer’s 
prior written consent, which shall not be 
unreasonably withheld.  If the Employer 
consents thereto, the Contractor shall 
appoint some other person as the 
Contractor’s Representative, pursuant to 
the procedure set out in GCC Sub-Clause 
17.2.1. 

17.2.3 The Contractor’s Representative may, 
subject to the approval of the Employer 
which shall not be unreasonably 
withheld, at any time delegate to any 
person any of the powers, functions and 
authorities vested in him or her.  Any 
such delegation may be revoked at any 
time.  Any such delegation or revocation 
shall be subject to a prior notice signed 
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by the Contractor’s Representative, and 
shall specify the powers, functions and 
authorities thereby delegated or revoked.  
No such delegation or revocation shall 
take effect unless and until a copy thereof 
has been delivered to the Employer and 
the Project Manager. 

 Any act or exercise by any person of 
powers, functions and authorities so 
delegated to him or her in accordance 
with this GCC Sub-Clause 17.2.3 shall be 
deemed to be an act or exercise by the 
Contractor’s Representative. 

17.2.4 From the commencement of 
installation of the Facilities at the Site 
until Completion, the Contractor’s 
Representative shall appoint a suitable 
person as the Construction Manager.  The 
Construction Manager shall supervise all 
work done at the Site by the Contractor 
and shall be present at the Site throughout 
normal working hours except when on 
leave, sick or absent for reasons 
connected with the proper performance of 
the Contract.  Whenever the Construction 
Manager is absent from the Site, a 
suitable person shall be appointed to act 
as the Construction Manager’s deputy. 

17.2.5 The Employer may by notice to the 
Contractor object to any representative or 
person employed by the Contractor in the 
execution of the Contract who, in the 
reasonable opinion of the Employer, may 
behave inappropriately, may be 
incompetent or negligent, or may commit 
a serious breach of the Site regulations 
provided under GCC Sub-Clause 22.4.  
The Employer shall provide evidence of 
the same, whereupon the Contractor shall 
remove such person from the Facilities. 

17.2.6 If any representative or person 
employed by the Contractor is 
removed in accordance with GCC Sub-
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Clause 17.2.5, the Contractor shall, 
where required, promptly appoint a 
replacement at his own cost. 

18. Work Program 18.1 Contractor’s Organization 

 The Contractor shall supply to the 
Employer and the Project Manager a 
chart showing the proposed organization 
to be established by the Contractor for 
carrying out work on the Facilities within 
twenty-one (21) days of the Effective 
Date.  The chart shall include the 
identities of the key personnel and the 
curricula vitae of such key personnel to 
be employed shall be supplied together 
with the chart.  The Contractor shall 
promptly inform the Employer and the 
Project Manager in writing of any 
revision or alteration of such an 
organization chart. 

18.2 Program of Performance 

 Within twenty-eight (28) days after the 
Effective Date, the Contractor shall 
submit to the Project Manager a detailed 
program of performance of the Contract, 
made in a form acceptable to the Project 
Manager and showing the sequence in 
which it proposes to design, manufacture, 
transport, assemble, install and 
precommission the Facilities, as well as 
the date by which the Contractor 
reasonably requires that the Employer 
shall have fulfilled its obligations under 
the Contract so as to enable the 
Contractor to execute the Contract in 
accordance with the program and to 
achieve Completion including  
Commissioning and Acceptance of the 
Facilities in accordance with the 
Contract.  The program so submitted by 
the Contractor shall accord with the Time 
Schedule included in the Appendix to the 
Contract Agreement titled Time 
Schedule, and any other dates and periods 
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specified in the Contract.  The Contractor 
shall update and revise the program as 
and when appropriate or when required 
by the Project Manager, but without 
modification in the Times for Completion 
specified in the SCC pursuant to Sub-
Clause 8.2 and any extension granted in 
accordance with GCC Clause 40, and 
shall submit all such revisions to the 
Project Manager. 

18.3 Progress Report 

 The Contractor shall monitor progress of 
all the activities specified in the program 
referred to in GCC Sub-Clause 18.2  
above, and supply a progress report to the 
Project Manager every month. 

 The progress report shall be in a form 
acceptable to the Project Manager and 
shall indicate: (a) percentage completion 
achieved compared with the planned 
percentage completion for each activity; 
and (b) where any activity is behind the 
program, giving comments and likely 
consequences and stating the corrective 
action being taken. 

18.4 Progress of Performance 

 If at any time the Contractor’s actual 
progress falls behind the program 
referred to in GCC Sub-Clause 18.2, or it 
becomes apparent that it will so fall 
behind, the Contractor shall, at the 
request of the Employer or the Project 
Manager, prepare and submit to the 
Project Manager a revised program, 
taking into account the prevailing 
circumstances, and shall notify the 
Project Manager of the steps being taken 
to expedite progress so as to attain 
Completion of the Facilities within the 
Time for Completion under GCC Sub-
Clause 8.2, any extension thereof entitled 
under GCC Sub-Clause 40.1, or any 
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extended period as may otherwise be 
agreed upon between the Employer and 
the Contractor. 

18.5 Procedures 

 The Contract shall be executed in 
accordance with the Contract Documents 
including the procedures given in the 
Forms and Procedures of the Employer’s 
Requirements. 

The Contractor may execute the 
Contract in accordance with its own 
standard project execution plans and 
procedures to the extent that they do not 
conflict with the provisions contained in 
the Contract. 

19.  Subcontracting 19.1 The Appendix to the Contract Agreement 
titled List of Major Items of Plant and 
Installation Services and List of 
Approved SubContractors, specifies 
major items of supply or services and a 
list of approved SubContractors against 
each item, including manufacturers.  
Insofar as no SubContractors are listed 
against any such item, the Contractor 
shall prepare a list of SubContractors for 
such item for inclusion in such list.  The 
Contractor may from time to time 
propose any addition to or deletion from 
any such list.  The Contractor shall 
submit any such list or any modification 
thereto to the Employer for its approval 
in sufficient time so as not to impede the 
progress of work on the Facilities.  Such 
approval by the Employer for any of the 
SubContractors shall not relieve the 
Contractor from any of its obligations, 
duties or responsibilities under the 
Contract. 

19.2 The Contractor shall select and employ 
its SubContractors for such major items 
from those listed in the lists referred to in 
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GCC Sub-Clause 19.1. 

19.3 For items or parts of the Facilities not 
specified in the Appendix to the Contract 
Agreement titled List of Major Items of 
Plant and Installation Services and List 
of Approved SubContractors, except 
when otherwise required as per the 
provisions of the Contract or instructions 
in writing by the Project Manager 
including the provsions if any specified 
in SCC, the Contractor may employ such 
SubContractors as it may select, at its 
discretion. 

19.4 Each sub-contract shall include 
provisions which would entitle the 
Employer to require the sub-contract to 
be assigned to the Employer under GCC 
19.5 (if and when applicable), or in event 
of termination by the Employer under 
GCC 42.2. 

19.5 If a subContractor's obligations extend 
beyond the expiry date of the relevant 
Defects Liability Period and the Project 
Manager, prior to that date, instructs the 
Contractor to assign the benefits of such 
obligations to the Employer, then the 
Contractor shall do so. 

20. Design and Engineering 20.1 Specifications and Drawings 

20.1.1  The Contractor shall execute the basic 
and detailed design and the engineering 
work in compliance with the provisions 
of the Contract, or where not so 
specified, in accordance with good 
engineering practice. 

 The Contractor shall be responsible for 
any discrepancies, errors or omissions in 
the specifications, drawings and other 
technical documents that it has prepared, 
whether such specifications, drawings 
and other documents have been approved 
by the Project Manager or not, provided 
that such discrepancies, errors or 
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omissions are not because of inaccurate 
information furnished in writing to the 
Contractor by or on behalf of the 
Employer. 

20.1.2 The Contractor shall be entitled to 
disclaim responsibility for any design, 
data, drawing, specification or other 
document, or any modification thereof 
provided or designated by or on behalf 
of the Employer, by giving a notice of 
such disclaimer to the Project Manager. 

20.2  Codes and Standards 

 Wherever references are made in the 
Contract to codes and standards in 
accordance with which the Contract shall 
be executed, the edition or the revised 
version of such codes and standards 
current at the date twenty-eight (28) days 
prior to date of Bid submission shall 
apply unless otherwise specified.  During 
Contract execution, any changes in such 
codes and standards shall be applied 
subject to approval by the Employer and 
shall be treated in accordance with GCC 
Clause 39. 

20.3  Approval/Review of Technical 
Documents by Project Manager 

20.3.1 The Contractor shall prepare or 
cause its SubContractors to 
prepare, and furnish to the Project 
Manager the documents listed in 
the  Appendix to the Contract 
Agreement titled List of 
Documents for Approval or 
Review, or elsewhere in the 
Contract, for its approval or 
review as specified and in 
accordance with the requirements 
of GCC Sub-Clause 18.2 
(Program of Performance). 

 Any part of the Facilities covered 
by or related to the documents to 
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be approved by the Project 
Manager shall be executed only 
after the Project Manager’s 
approval thereof. 

 GCC Sub-Clauses 20.3.2 through 
20.3.7 shall apply to those 
documents requiring the Project 
Manager’s approval, but not to 
those furnished to the Project 
Manager for its review only. 

20.3.2 Within fourteen (14) days after 
receipt by the Project Manager of 
any document requiring the 
Project Manager’s approval in 
accordance with GCC Sub-Clause 
20.3.1, the Project Manager shall 
either return one copy thereof to 
the Contractor with its approval 
endorsed thereon or shall notify 
the Contractor in writing of its 
disapproval thereof and the 
reasons therefor and the 
modifications that the Project 
Manager proposes. 

20.3.3 The Project Manager shall not 
disapprove any document, except 
on the grounds that the document 
does not comply with the Contract 
or that it is contrary to good 
engineering practice.  

20.3.4 If the Project Manager 
disapproves the document, the 
Contractor shall modify the 
document and resubmit it for the 
Project Manager’s approval in 
accordance with GCC Sub-Clause 
20.3.2. If the Project Manager 
approves the document subject to 
modification(s), the Contractor 
shall make the required 
modification(s), whereupon the 
document shall be deemed to have 
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been approved. 

20.3.5 If any dispute or difference occurs 
between the Employer and the 
Contractor in connection with or 
arising out of the disapproval by 
the Project Manager of any 
document and/or any 
modification(s) thereto that cannot 
be settled between the Parties 
within a reasonable period, then 
such dispute or difference may be 
referred for dispute resolution  in 
accordance with GCC 46  hereof.  
If such dispute or difference is 
referred  for dispute resolution  in 
accordance with GCC 46, the 
Project Manager shall give 
instructions as to whether and if 
so, how, performance of the 
Contract is to proceed.  The 
Contractor shall proceed with the 
Contract in accordance with the 
Project Manager’s instructions, 
provided that if the  Contractor’s 
view on the dispute has been 
upheld, then the Contractor shall 
be reimbursed by the Employer 
for any additional costs incurred 
by reason of such instructions and 
shall be relieved of such 
responsibility or liability in 
connection with the dispute and 
the execution of the instructions as 
may be decided under the 
applicable dispute resolution 
forum, and the Time for 
Completion shall be extended 
accordingly. 

20.3.6 The Project Manager’s approval, 
with or without modification of 
the document furnished by the 
Contractor, shall not relieve the 
Contractor of any responsibility or 
liability imposed upon it by any 
provisions of the Contract except 
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to the extent that any subsequent 
failure results from modifications 
required by the Project Manager. 

20.3.7 The Contractor shall not depart 
from any approved document 
unless the Contractor has first 
submitted to the Project Manager 
an amended document and 
obtained the Project Manager’s 
approval thereof, pursuant to the 
provisions of this GCC Sub-
Clause 20.3. 

 

21. Procurement 21.1 Plant  

 The Contractor shall procure and 
transport all Plant in an expeditious and 
orderly manner to the Site. 

21.2 Employer-Supplied Plant 

 If the Appendix to the Contract 
Agreement titled Scope of Works and 
Supply by the Employer, provides that 
the Employer shall furnish any specific 
items to the Contractor, the following 
provisions shall apply: 

21.2.1 The Employer shall, at its own risk and 
expense, transport each item to the 
place on or near the Site as agreed upon 
by the Parties and make such item 
available to the Contractor at the time 
specified in the program furnished by 
the Contractor, pursuant to GCC Sub-
Clause 18.2, unless otherwise mutually 
agreed. 

21.2.2 Upon receipt of such item, the 
Contractor shall inspect the same 
visually and notify the Project Manager 
of any detected shortage, defect or 
default.  The Employer shall 
immediately remedy any shortage, 
defect or default, or the Contractor 
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shall, if practicable and possible, at the 
request of the Employer, remedy such 
shortage, defect or default at the 
Employer’s cost and expense.  After 
inspection, such item shall fall under 
the care, custody and control of the 
Contractor.  The provision of this GCC 
Sub-Clause 21.2.2 shall apply to any 
item supplied to remedy any such 
shortage or default or to substitute for 
any defective item, or shall apply to 
defective items that have been repaired. 

21.2.3 The foregoing responsibilities of the 
Contractor and its obligations of care, 
custody and control shall not relieve the 
Employer of liability for any undetected 
shortage, defect or default, nor place the 
Contractor under any liability for any 
such shortage, defect or default whether 
under GCC Clause 27 or under any other 
provision of Contract. 

 

21.3 Transportation 

21.3.1 The Contractor shall at its own 
risk and expense transport all the 
materials and the Contractor’s 
Equipment to the Site by the mode 
of transport that the Contractor 
judges most suitable under all the 
circumstances. 

21.3.2 Unless otherwise provided in the 
Contract, the Contractor shall be 
entitled to select any safe mode of 
transport operated by any person 
to carry the materials and the 
Contractor’s Equipment. 

21.3.3 Upon dispatch of each shipment of 
materials and the Contractor’s 
Equipment, the Contractor shall 
notify the Employer by telex, 
cable, facsimile or electronic 
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means, of the description of the 
materials and of the Contractor’s 
Equipment, the point and means 
of dispatch, and the estimated time 
and point of arrival at the Site.  
The Contractor shall furnish the 
Employer with relevant  
documents to be agreed upon 
between the Parties. 

21.3.4 The Contractor shall be 
responsible for obtaining, if 
necessary, approvals from the 
authorities for transportation of 
the materials and the Contractor’s 
Equipment to the Site.  The 
Employer shall use its best 
endeavors in a timely and 
expeditious manner to assist the 
Contractor in obtaining such 
approvals, if requested by the 
Contractor.  The Contractor shall 
indemnify and hold harmless the 
Employer from and against any 
claim for damage to roads, bridges 
or any other traffic facilities that 
may be caused by the transport of 
the materials and the Contractor’s 
Equipment to the Site. 

21.4 Customs Clearance 

The Contractor shall, at its own expense, 
handle and be responsible and liable for  all 
imported materials and Contractor’s 
Equipment including Customs clearance 
and shall handle any formalities for the 
same, provided that if applicable laws or 
regulations require any application or act to 
be made by or in the name of the 
Employer, the Employer if considered fit 
and appropriate, may  take such  steps to 
comply with such requirement as the 
Employer may consider necessary, without 
bearing any responsibility or liability for 
the same.  
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22. Installation 22.1 Setting Out/Supervision 

22.1.1 Bench Mark:  The Contractor shall 
be responsible for the true and 
proper setting-out of the Facilities 
in relation to bench marks, 
reference marks and lines 
provided to it in writing by or on 
behalf of the Employer. 

 If, at any time during the progress 
of installation of the Facilities, any 
error shall appear in the position, 
level or alignment of the 
Facilities, the Contractor shall 
forthwith notify the Project 
Manager of such error and, at its 
own expense, immediately rectify 
such error to the reasonable 
satisfaction of the Project 
Manager.  If such error is based on 
incorrect data provided in writing 
by or on behalf of the Employer, 
the expense of rectifying the same 
shall be borne by the Employer. 

22.1.2 Contractor’s Supervision:  The 
Contractor shall give or provide 
all necessary superintendence 
during the installation of the 
Facilities, and the Construction 
Manager or its deputy shall be 
constantly on the Site to provide 
full-time superintendence of the 
installation.  The Contractor shall 
provide and employ only technical 
personnel who are skilled and 
experienced in their respective 
callings and supervisory staff who 
are competent to adequately 
supervise the work at hand. 

22.2 Labor: 

22.2.1 Engagement of Staff and Labor 
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 Except as otherwise stated in the 
Specification, the Contractor shall 
make arrangements for the 
engagement of all staff and labor, 
local or otherwise, and for their 
payment, housing, feeding and 
transport. 

 The Contractor shall provide and 
employ on the Site in the 
installation of the Facilities such 
skilled, semi-skilled and unskilled 
labor as is necessary for the proper 
and timely execution of the 
Contract.  The Contractor is 
encouraged to use local labor that 
has the necessary skills. 

 The Contractor shall be 
responsible for obtaining all 
necessary permit(s) and/or 
permissions(s) from the 
appropriate authorities for the 
entry of all labor and personnel to 
be employed on the Site. The 
Employer will, if requested by the 
Contractor, use his best endeavors 
in a timely and expeditious 
manner to assist the Contractor in 
obtaining any local, state, national 
or government permission 
required for bringing in the 
Contractor’s personnel. 

 The Contractor shall at its own 
expense provide the means of 
repatriation to all of its and its 
SubContractor’s personnel 
employed on the Contract at the 
Site to the place where they were 
recruited or to their domicile.  It 
shall also provide suitable 
temporary maintenance of all such 
persons from the cessation of their 
employment on the Contract to the 
date programmed for their 
departure.  In the event that the 
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Contractor defaults in providing 
such means of transportation and 
temporary maintenance, the 
Employer may provide the same 
to such personnel and recover the 
cost of doing so from the 
Contractor. 

22.2.2 Persons in the Service of 
Employer 

 The Contractor shall not recruit, or 
attempt to recruit, staff and labor 
from amongst the Employer’s 
Personnel. 

22.2.3 Labor Laws 

 The Contractor shall comply with 
all the relevant labor Laws 
applicable to the Contractor’s 
Personnel, including Laws relating 
to their employment, health, 
safety, welfare, immigration and 
emigration, and shall allow them 
all their legal rights. 

 The Contractor shall at all times 
during the progress of the Contract 
use its best endeavors to prevent 
any unlawful, riotous or disorderly 
conduct or behavior by or amongst 
its employees and the labor of its 
Subcontractors 

 The Contractor shall, in all 
dealings with its labor and the 
labor of its SubContractors 
currently employed on or 
connected with the Contract, pay 
due regard to all recognized 
festivals, official holidays, 
religious or other customs and all 
local laws and regulations 
pertaining to the employment of 
labor. 
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22.2.4 Rates of Wages and Conditions of 
Labor 

 The Contractor shall pay rates of 
wages, and observe conditions of 
labor, which are not lower than 
those established for the trade or 
industry where the work is carried 
out. If no established rates or 
conditions are applicable, the 
Contractor shall pay rates of 
wages and observe conditions 
which are not lower than the 
general level of wages and 
conditions observed locally by 
employers whose trade or industry 
is similar to that of the Contractor. 

 The Contractor shall inform the 
Contractor’s Personnel about their 
liability to pay personal income 
taxes in the Country in respect of 
such of their salaries, wages and 
allowances as are chargeable 
under the Laws for the time being 
in force, and the Contractor shall 
perform such duties in regard to 
such deductions thereof as may be 
imposed on him by such Laws. 

22.2.5 Working Hours 

 Normally, work may not  be 
carried out on the Site on locally 
recognized days of rest, or outside 
the normal working hours, unless: 

(a)  otherwise stated in the 
Contract, 

(b)  the Project Manager gives 
consent, or 

(c)  the work is unavoidable, or 
necessary for the protection 
of life or property or for the 
safety of the Works, in 



Part – 3: Conditions of Contract and Contract Forms 42 

which case the Contractor 
shall immediately advise the 
Project Manager. 

 If and when the Contractor 
considers it necessary to carry out 
work at night or on public holidays 
so as to meet the Time for 
Completion and requests the 
Project Manager’s consent thereto, 
the Project Manager shall not 
unreasonably withhold such 
consent. 

 This Sub-Clause shall not apply to 
any work which is customarily 
carried out by rotary or double-
shifts. 

22.2.6 Facilities for Staff and Labor 

 Except as otherwise stated in the 
Specification, the Contractor shall 
provide and maintain all necessary 
accommodation and welfare 
facilities for the Contractor’s 
Personnel. The Contractor shall 
also provide facilities for the 
Employer’s Personnel if and  as 
stated in the Specification. 

 The Contractor shall not permit any 
of the Contractor’s Personnel to 
maintain any temporary or 
permanent living quarters within 
the structures forming part of the 
Permanent Works. 

22.2.7 Health and Safety 

 The Contractor shall at all times 
take all reasonable precautions to 
maintain the health and safety of 
the Contractor’s Personnel. In 
collaboration with local health 
authorities, the Contractor shall 
ensure that medical staff, first aid 
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facilities, sick bay and other  
services are available at all times at 
the Site and at any accommodation 
for Contractor’s and Employer’s 
Personnel, and that suitable 
arrangements are made for all 
necessary welfare and hygiene 
requirements and for the prevention 
of epidemics. 

 The Contractor shall appoint an 
accident prevention officer at the 
Site, responsible for maintaining 
safety and protection against 
accidents. This person shall be 
qualified for this responsibility, and 
shall have the authority to issue 
instructions and take protective 
measures to prevent accidents. 
Throughout the performance of the 
Contract, the Contractor shall 
provide whatever is required by this 
person to exercise this 
responsibility and authority. 

 The Contractor shall send to the 
Project Manager, details of any 
accident as soon as practicable after 
its occurrence. The Contractor shall 
maintain records and make reports 
concerning health, safety and 
welfare of persons, and damage to 
property, as the Project Manager 
may reasonably require. 

 The Contractor shall throughout the 
contract (including the Defects 
Notification Period): (i) conduct 
Information, Education and 
Consultation Communication (IEC) 
campaigns, as per guidelines of 
concerned local, state or 
government authorities, addressed 
to all the Site staff and labor 
(including all the Contractor's 
employees, all SubContractors, and 
all truck drivers and crew making 
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deliveries to Site for construction 
activities) and to the immediate 
local communities, concerning the 
risks, dangers and impact, and 
appropriate avoidance behavior 
with respect to of risks of various 
transmittable diseases, epidemic 
etc.  

22.2.8 Funeral Arrangements  

 In the event of the death of any of 
the Contractor’s personnel or 
accompanying members of their 
families, the Contractor shall be 
responsible for making the 
appropriate arrangements for their 
return or burial, unless otherwise 
specified in the SCC.  

22.2.9 Records of Contractor’s Personnel  

 The Contractor shall keep accurate 
records of the Contractor’s 
personnel, including the number 
of each class of Contractor’s 
Personnel on the Site and the 
names, ages, genders, hours 
worked and wages paid to all 
workers. These records shall be 
available for inspection by the 
Project Manager until the 
Contractor has completed all 
work. 

22.2.10 Supply of Water 

 The Contractor shall, having 
regard to local conditions, provide 
on the Site an adequate supply of 
drinking and  

22.2.11 Prohibition of All Forms of 
Forced or Compulsory Labor 

 The Contractor shall not employ 
“forced or compulsory labor” in 
any form. “Forced or compulsory 
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labor” consists of all work or 
service, not voluntarily performed, 
that is extracted from an 
individual under threat of force or 
penalty. 

22.2.12 Prohibition of Harmful Child 
Labor 

 The Contractor shall not employ 
any child to perform any work that 
is economically exploitative, or is 
likely to be hazardous to, or to 
interfere with, the child's 
education, or to be harmful to the 
child's health or physical, mental, 
spiritual, moral, or social 
development, as may be required 
as per the applicable laws. 

22.3 Contractor’s Equipment 

22.3.1 All Contractor’s Equipment 
brought by the Contractor onto the 
Site shall be deemed to be 
intended to be used exclusively for 
the execution of the Contract.  The 
Contractor shall not remove the 
same from the Site without the 
Project Manager’s consent that 
such Contractor’s Equipment is no 
longer required for the execution 
of the Contract. 

22.3.2 Unless otherwise specified in the 
Contract, upon completion of the 
Facilities, the Contractor shall 
remove from the Site all 
Equipment brought by the 
Contractor onto the Site and any 
surplus materials remaining 
thereon. 

22.3.3 The Employer will, if requested, 
use its best endeavors to assist the 
Contractor in obtaining any local, 
state or national government 
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permission required by the 
Contractor for removal of the 
equipment from Site, which was 
brought to Site by the Contractor 
for use in the execution of the 
Contract that is no longer required 
for the execution of the Contract. 

22.4 Site Regulations and Safety 

 The Employer and the Contractor shall 
establish Site regulations setting out the 
rules to be observed in the execution of 
the Contract at the Site and shall comply 
therewith.  The Contractor shall prepare 
and submit to the Employer, with a copy 
to the Project Manager, proposed Site 
regulations for the Employer’s approval, 
which approval shall not be unreasonably 
withheld. 

 Such Site regulations shall include, but 
shall not be limited to, rules in respect of 
security, safety of the Facilities, gate 
control, sanitation, medical care, and fire 
prevention. 

22.5 Opportunities for Other Contractors 

22.5.1 The Contractor shall, upon written 
request from the Employer or the 
Project Manager, give all 
reasonable opportunities for 
carrying out the work to any other 
Contractors employed by the 
Employer on or near the Site. 

22.5.2 If the Contractor, upon written 
request from the Employer or the 
Project Manager, makes available 
to other Contractors any roads or 
ways the maintenance for which 
the Contractor is responsible, 
permits the use by such other 
Contractors of the Contractor’s 
Equipment, or provides any other 
service of whatsoever nature for 
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such other Contractors, the 
Employer shall fully compensate 
the Contractor for any loss or 
damage caused or occasioned by 
such other Contractors in respect 
of any such use or service, and 
shall pay to the Contractor 
reasonable remuneration for the 
use of such equipment or the 
provision of such services. 

22.5.3 The Contractor shall also so 
arrange to perform its work as to 
minimize, to the extent possible, 
interference with the work of other 
Contractors.  The Project Manager 
shall determine the resolution of 
any difference or conflict that may 
arise between the Contractor and 
other Contractors and the workers 
of the Employer in regard to their 
work. 

22.5.4 The Contractor shall notify the 
Project Manager promptly of any 
defects in the other Contractors’ 
work that come to its notice, and 
that could affect the Contractor’s 
work.  The Project Manager shall 
determine the corrective measures, 
if any, required to rectify the 
situation after inspection of the 
Facilities.  Decisions made by the 
Project Manager shall be binding 
on the Contractor. 

22.6 Emergency Work 

 If, by reason of an emergency arising in 
connection with and during the execution 
of the Contract, any protective or 
remedial work is necessary as a matter of 
urgency to prevent damage to the 
Facilities, the Contractor shall 
immediately carry out such work. 

 If the Contractor is unable or unwilling to 
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do such work immediately, the Employer 
may do or cause such work to be done as 
the Employer may determine is necessary 
in order to prevent damage to the 
Facilities.  In such event the Employer 
shall, as soon as practicable after the 
occurrence of any such emergency, notify 
the Contractor in writing of such 
emergency, the work done and the 
reasons therefor. If the work done or 
caused to be done by the Employer is 
work that the Contractor was liable to do 
at its own expense under the Contract, the 
reasonable costs incurred by the 
Employer in connection therewith shall 
be paid by the Contractor to the 
Employer.  Otherwise, the cost of such 
remedial work shall be borne by the 
Employer. 

22.7 Site Clearance 

22.7.1 Site Clearance in Course of 
Performance:  In the course of 
carrying out the Contract, the 
Contractor shall keep the Site 
reasonably free from all 
unnecessary obstruction, store or 
remove any surplus materials, 
clear away any wreckage, rubbish 
or temporary works from the Site, 
and remove any Contractor’s 
Equipment no longer required for 
execution of the Contract. 

22.7.2 Clearance of Site after 
Completion:  After Completion of 
all parts of the Facilities, the 
Contractor shall clear away and 
remove all wreckage, rubbish and 
debris of any kind from the Site, 
and shall leave the Site and 
Facilities in a clean and safe 
condition. 

22.8 Watching and Lighting 
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The Contractor shall provide and 
maintain at its own expense all lighting, 
fencing, and watching when and where 
necessary for the proper execution and 
the protection of the Facilities, or for the 
safety of the owners and occupiers of 
adjacent property and for the safety of the 
public. 

23. Test and Inspection 23.1 The Contractor shall at its own expense 
carry out at the place of manufacture 
and/or on the Site all such tests and/or 
inspections of the Plant and any part of 
the Facilities as are specified in the 
Contract. 

23.2 The Employer and the Project Manager 
or their designated representatives shall 
be entitled to attend the aforesaid test 
and/or inspection, provided that the 
Employer shall bear all costs and 
expenses incurred in connection with 
such attendance including, but not limited 
to, all traveling and board and lodging 
expenses. 

23.3 Whenever the Contractor is ready to 
carry out any such test and/or inspection, 
the Contractor shall give a reasonable 
advance notice of such test and/or 
inspection and of the place and time 
thereof to the Project Manager.  The 
Contractor shall obtain from any relevant 
third Party or manufacturer any necessary 
permission or consent to enable the 
Employer and the Project Manager or 
their designated representatives to attend 
the test and/or inspection. 

23.4 The Contractor shall provide the Project 
Manager with a certified report of the 
results of any such test and/or inspection. 

 If the Employer or Project Manager or 
their designated representatives fails to 
attend the test and/or inspection, or if it is 
agreed between the Parties that such 
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persons shall not do so, then the 
Contractor may proceed with the test 
and/or inspection in the absence of such 
persons, and may provide the Project 
Manager with a certified report of the 
results thereof. 

23.5 The Project Manager may require the 
Contractor to carry out any test and/or 
inspection not required by the Contract, 
provided that the Contractor’s reasonable 
costs and expenses incurred in the 
carrying out of such test and/or 
inspection shall be added to the Contract 
Price.  Further, if such test and/or 
inspection impede the progress of work 
on the Facilities and/or the Contractor’s 
performance of its other obligations 
under the Contract, due allowance will be 
made in respect of the Time for 
Completion and the other obligations so 
affected. 

23.6 If any Plant or any part of the Facilities 
fails to pass any test and/or inspection, 
the Contractor shall either rectify or 
replace such Plant or part of the Facilities 
and shall repeat the test and/or inspection 
upon giving a notice under GCC Sub-
Clause 23.3. 

23.7 If any dispute or difference of opinion 
shall arise between the Parties in 
connection with or arising out of the test 
and/or inspection of the Plant or part of 
the Facilities that cannot be settled 
between the Parties within a reasonable 
period of time, it may be referred for 
settlement of dispute in accordance with 
GCC Clause 46. 

23.8 The Contractor shall afford the Employer 
and the Project Manager, at the 
Employer’s expense, access at any 
reasonable time to any place where the 
Plant are being manufactured or the 
Facilities are being installed, in order to 
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inspect the progress and the manner of 
manufacture or installation, provided that 
the Project Manager shall give the 
Contractor a reasonable prior notice. 

23.9 The Contractor agrees that neither the 
execution of a test and/or inspection of 
Plant or any part of the Facilities, nor the 
attendance by the Employer or the 
Project Manager, nor the issue of any test 
certificate pursuant to GCC Sub-Clause 
23.4, shall release the Contractor from 
any other responsibilities under the 
Contract. 

23.10 No part of the Facilities or foundations 
shall be covered up on the Site without 
the Contractor carrying out any test 
and/or inspection required under the 
Contract.  The Contractor shall give a 
reasonable notice to the Project Manager 
whenever any such parts of the Facilities 
or foundations are ready or about to be 
ready for test and/or inspection; such test 
and/or inspection and notice thereof shall 
be subject to the requirements of the 
Contract. 

23.11 The Contractor shall uncover any part of 
the Facilities or foundations, or shall 
make openings in or through the same as 
the Project Manager may from time to 
time require at the Site, and shall 
reinstate and make good such part or 
parts. 

If any parts of the Facilities or 
foundations have been covered up at the 
Site after compliance with the 
requirement of GCC Sub-Clause 23.10 
and are found to be executed in 
accordance with the Contract, the 
expenses of uncovering, making openings 
in or through, reinstating, and making 
good the same shall be borne by the 
Employer, and the Time for Completion 
shall be reasonably adjusted to the extent 
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that the Contractor has thereby been 
delayed or impeded in the performance of 
any of its obligations under the Contract. 

The Employer/Nodal agency/ Third part 
inspecting agency   may also deploy 
mobile vans with Testing facility to test 
the plants and facilities by selecting 
random samples from store or from site. 
In such a case if the material/ facility 
fails, the same shall be replaced with new 
material, and one more random sample 
would be selected from the same batch 
for testing. If the material fails the test 
again, then the whole lot shall be 
replaced by the Contractor at its own risk 
and cost. 

 

24. Precommissioning,  Commissioning, 
Guarantee Tests and Completion of 
the Facilities 

24.1 Pre- Commissioning 

24.1.1 As soon as the Facilities or any part 
thereof have, in the opinion of the 
Contractor/Bidder, been completed 
operationally and structurally and put 
in a tight and clean condition as 
specified in the Employer’s 
Requirements, excluding minor items 
not materially affecting the operation 
or safety of the Facilities, the 
Contractor/Bidder shall so notify the 
Employer in writing. 

24.1.2 Within seven (7) days after receipt of 
the notice from the Contractor/Bidder 
under GCC Sub-Clause 24.1.1, the 
Employer shall supply the operating 
and maintenance personnel specified in 
the Appendix to the Contract 
Agreement titled Scope of Works and 
Supply by the Employer for 
Precommissioning of the Facilities or 
any part thereof. 

 Pursuant to the Appendix to the 
Contract Agreement titled Scope of 
Works and Supply by the Employer, 
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the Employer shall also provide, within 
the said seven (7) day period, the 
utilities, facilities, services and other 
matters required for Precommissioning 
of the Facilities or any part thereof. 

24.1.3 As soon as reasonably practicable after 
the operating and maintenance 
personnel have been supplied by the 
Employer and the utilities, facilities, 
services and other matters have been 
provided by the Employer in 
accordance with GCC Sub-Clause 
24.1.2, the Contractor shall commence 
Precommissioning of the Facilities or 
the relevant part thereof in preparation 
for Commissioning, subject to GCC 
Sub-Clause 24.8. 

24.1.4 As soon as all works in respect of 
Precommissioning are completed and, 
in the opinion of the Contractor, the 
Facilities or any part thereof are  ready 
for Commissioning, the 
Contractor/Bidder shall so notify the 
Project Manager in writing.  

24.1.5  The Project Manager, within fourteen 
(14) days after receipt of the 
Contractor’s notice under GCC Sub-
Clause 24.1.4, either intimate in 
writing to  commence Commissioning, 
or notify the defects and/or 
deficiencies to be rectified/ corrected 
by the Contractor pending which 
Commissioning cannot be commenced.  

24.1.6    If the Project Manager notifies the 
Contractor of any defects and/or 
deficiencies, the Contractor shall then 
correct/ rectify such defects and/or 
deficiencies, and shall repeat the 
procedure described in GCC Sub-
Clause 24.1.4. 

24.1.7   If the Project Manager is satisfied that 
the Facilities or that part thereof are 
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ready for Commissioning, the Project 
Manager shall, within seven (7) days 
after receipt of the Contractor’s 
repeated notice, issue a communication 
in writing to the Contractor to 
commence Commissioning.  

          If the Project Manager is not so 
satisfied, then it shall notify the 
Contractor in writing of any defects 
and/or deficiencies within seven (7) 
days after receipt of the Contractor’s 
repeated notice, and the above 
procedure shall be repeated. 

24.1.8  If the Project Manager fails to issue any 
written communication/ intimation to 
the Contractor, and fails to inform the 
Contractor of any defects and/or 
deficiencies within fourteen (14) days 
after receipt of the Contractor’s notice 
under GCC Sub-Clause 24.4.1 or 
within seven (7) days after receipt of 
the Contractor’s repeated notice,  then 
the Facilities or that part thereof shall 
be deemed to be ready for 
Commissioning as on expiry  of the 14 
days/ 7 days period as  aforesaid, as the 
case may be. 

24.2  Commissioning 

24.2.1  Commissioning of the Facilities or any 
part thereof shall be commenced by the 
Contractor immediately after issue of 
the written intimation for the same by 
the Project Manager. 

24.2.2 The Employer shall supply the operating 
and maintenance personnel and all 
utilities, facilities, services and other 
matters required for Commissioning. 

24.2.3 In accordance with the requirements of 
the Contract, the Contractor’s and 
Project Manager’s advisory personnel 
shall attend the Commissioning, 
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including the Guarantee Test, and shall 
advise and assist the Employer. 

24.3 Guarantee Test 

24.3.1  Subject to GCC Sub-Clause 24.8, the 
Guarantee Test and repeats thereof 
shall be conducted by the Contractor 
during Commissioning of the Facilities 
or the relevant part thereof to ascertain 
whether the Facilities or the relevant 
part can attain the Functional 
Guarantees specified in the Appendix 
to the Contract Agreement titled 
Functional Guarantees.  The Employer 
shall promptly provide the Contractor 
with such information as the 
Contractor may reasonably require in 
relation to the conduct and results of 
the Guarantee Test and any repeats 
thereof. 

 

24.4  Completion 

24.4.1  As soon as all works in respect of 
Precommissioning, Commissioning, 
Guarantee Tests  and geo-tagging of 
the assets on GIS portal, are completed 
in the opinion of the Contractor, the 
Facilities or any part thereof have 
achieved Completion, the Contractor 
shall so notify the Project Manager in 
writing. 

24.4.2 The Project Manager shall, within 
fourteen (14) days after receipt of the 
Contractor’s notice under GCC Sub-
Clause 24.4.1, either issue a 
Completion Certificate in the form 
specified in the Section 8, stating that 
the Facilities or that part thereof have 
reached Completion as of the date of 
the Contractor’s notice under GCC 
Sub-Clause 24.4.1, or notify the 
Contractor in writing of any defects 
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and/or deficiencies. 

24.4.3  If the Project Manager notifies the 
Contractor of any defects and/or 
deficiencies, the Contractor shall then 
correct such defects and/or 
deficiencies, and shall repeat the 
procedure described in GCC Sub-
Clause 24.4.1. 

24.4.4   If the Project Manager is satisfied that 
the Facilities or that part thereof have 
reached Completion, the Project 
Manager shall, within seven (7) days 
after receipt of the Contractor’s 
repeated notice, issue a Completion 
Certificate stating that the Facilities or 
that part thereof have reached 
Completion as of the date of the 
Contractor’s repeated notice. 

 If the Project Manager is not so 
satisfied, then it shall notify the 
Contractor in writing of any defects 
and/or deficiencies within seven (7) 
days after receipt of the Contractor’s 
repeated notice, and the above 
procedure shall be repeated. 

24.4.5 If the Project Manager fails to issue the 
Completion Certificate and fails to 
inform the Contractor of any defects 
and/or deficiencies within fourteen 
(14) days after receipt of the 
Contractor’s notice under GCC Sub-
Clause 24.4.1 or within seven (7) days 
after receipt of the Contractor’s 
repeated notice under GCC Sub-Clause 
24.4.4, or if the Employer makes use of 
the Facilities or part thereof, then the 
Facilities or that part thereof shall be 
deemed to have reached Completion as 
of the date of the Contractor’s notice or 
repeated notice, or as of the 
Employer’s use of the Facilities, as the 
case may be. The Contractor shall 
accordingly issue written 
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communication/ intimation on the 
same to the Project Manager. 

24.5 As soon as possible after Completion, the 
Contractor shall complete all outstanding 
minor items so that the Facilities are fully 
in accordance with the requirements of 
the Contract, failing which the Employer 
will undertake such completion and 
deduct the costs thereof from any monies 
owing to the Contractor. 

24.6  Upon Completion, the Employer shall 
be responsible for the care and custody 
of the Facilities or the relevant part 
thereof, together with the risk of loss or 
damage thereto, and shall thereafter take 
over the Facilities or the relevant part 
thereof. 

24.7 Partial Acceptance 

24.7.1 If the Contract specifies that 
Commissioning  and Completion 
shall be carried out in respect of 
parts of the Facilities, the 
provisions relating to 
Commissioning and Completion 
including the Guarantee Test shall 
apply to each such part of the 
Facilities individually, and the 
Completion Certificate shall be 
issued accordingly for each such 
part of the Facilities. 

 

24.8  Delayed Precommissioning, 
Commissioning and/or Guarantee Test 

24.8.1 In the event that the Contractor is 
unable to proceed with the 
Precommissioning of the Facilities 
pursuant to GCC Sub-Clause 24.1, 
or with the 
Commissiong/Guarantee Test 
pursuant to GCC Sub-Clause 24.2/ 
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24.3, for reasons attributable to the 
Employer either on account of non 
availability of other facilities 
under the responsibilities of other 
Contractor(s), or for reasons 
beyond the Contractor’s control, 
the provisions leading to 
“deemed” completion of activities 
such as Completion, pursuant to 
GCC Sub-Clause 24.4, and 
Operational Acceptance, pursuant 
to GCC Sub-Clause 25, and 
Contractor’s obligations regarding 
Defect Liability Period, pursuant 
to GCC Sub-Clause 27.2, 
Functional Guarantee, pursuant to 
GCC Clause 28, and Care of 
Facilities, pursuant to GCC Clause 
32, and GCC Clause 41.1, 
Suspension, shall not apply.  In 
this case, the following provisions 
shall apply. 

24.8.2 When the Contractor is notified by 
the Project Manager that he will 
be unable to proceed with the 
activities and obligations pursuant 
to above Sub-Clause 24.8.1, the 
Contractor shall be entitled to the 
following: 

(a) the Time of Completion 
shall be extended for the 
period of suspension 
without imposition of 
liquidated damages pursuant 
to GCC Sub-Clause 26.2; 

(b) payments due to the 
Contractor in accordance 
with the provision specified 
in the  Appendix to the 
Contract Agreement titled 
Terms and Procedures of 
Payment, which would not 
have been payable in normal 
circumstances due to non-
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completion of the subject 
activities, shall be released 
to the Contractor against 
submission of a security in 
the form of a bank guarantee 
of equivalent amount 
acceptable to the Employer, 
and which shall become null 
and void when the 
Contractor will have 
complied with its 
obligations regarding those 
payments, subject to the 
provision of Sub-Clause 
24.8.3 below; 

(c) the expenses towards the 
above security and 
extension of other securities 
under the contract, of which 
validity needs to be 
extended, shall be 
reimbursed to the Contractor 
by the Employer; 

(d) the additional charges 
towards the care of the 
Facilities pursuant to GCC 
Sub-Clause 32.1 shall be 
reimbursed to the Contractor 
by the Employer for the 
period between the 
notification mentioned 
above and the notification 
mentioned in Sub-Clause 
24.8.4 below.  The provision 
of GCC Sub-Clause 33.2 
shall apply to the Facilities 
during the same period. 

24.8.3 In the event that the period of 
suspension under above Sub-
Clause 24.8.1 actually exceeds 
one hundred eighty (180) days, the 
Employer and Contractor shall 
mutually agree to any additional 
compensation payable to the 
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Contractor. 

24.8.4 When the Contractor is notified by the 
Project Manager that the plant is ready 
for Precommissioning/ Commissioning/ 
Guarantee Tests, the Contractor shall 
proceed without delay in performing 
Precommissioning, Commissioning, 
Guarantee Tests and achieving 
Completion  in accordance with GCC 
Clause 24. 

 

25. Operational Acceptance 25.1   Operational Acceptance 

25.1.1 Subject to GCC Sub-Clause 24.7, 
Operational Acceptance shall occur in 
respect of the Facilities or any part 
thereof when 

(a) the Guarantee Test has been 
successfully completed and the 
Functional Guarantees are met; or 

(b) the Contractor has paid the 
liquidated damages specified in 
GCC Sub-Clause 28.3 hereof; and 

(c) any minor items mentioned in GCC 
Sub-Clause 24.5 hereof relevant to 
the Facilities or that part thereof 
have been completed. 

25.1.2 In case if the requirements of GCC 
25.1.1 have been complied upon  or 
before achieving the Completion, 
Operational Acceptance shall be deemd 
to have occurred upon Completion. In 
case if the requirements of GCC 25.1.1 
have been not been complied upon on 
or before achieving the Completion, at 
any time after the same are complied, 
the Contractor may give a notice to the 
Project Manager requesting the issue of 
an  Operational Acceptance Certificate 
in respect of the Facilities or the part 
thereof specified in such notice as of the 
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date of such notice. 

 

25.3.3 The Project Manager shall, after 
consultation with the Employer, and 
within seven (7) days after receipt of 
the Contractor’s notice, issue an 
Operational Acceptance Certificate. 

25.3.4 If within seven (7) days after receipt of 
the Contractor’s notice, the Project 
Manager fails to issue the Operational 
Acceptance Certificate or fails to 
inform the Contractor in writing of the 
justifiable reasons why the Project 
Manager has not issued the Operational 
Acceptance Certificate, the Facilities or 
the relevant part thereof shall be 
deemed to have been accepted as of the 
date of the Contractor’s said notice. The 
Contract shall intimate the same to the 
Project Manager through awritten 
communication/ intimation. 

F. Guarantees and Liabilities 

26. Completion Time Guarantee 26.1 The Contractor guarantees that it shall 
attain Completion of the Facilities (or a 
part for which a separate time for 
completion is specified) within the Time 
for Completion specified in the SCC 
pursuant to GCC Sub-Clause 8.2, or 
within such extended time to which the 
Contractor shall be entitled under GCC 
Clause 40  hereof. 

26.2 If the Contractor fails to attain Completion 
of the Facilities or any part thereof within 
the Time for Completion or any extension 
thereof under GCC Clause 40, the 
Contractor shall pay to the Employer 
liquidated damages in the amount 
specified in the SCC as a percentage rate 
of the Contract Price or the relevant part 
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thereof.  The aggregate amount of such 
liquidated damages shall in no event 
exceed the amount specified as 
“Maximum” in the SCC as a percentage 
rate of the Contract Price.  Once the 
“Maximum” is reached, the Employer 
may consider termination of the Contract, 
pursuant to GCC Sub-Clause 42.2.2. 

 Such payment shall completely satisfy the 
Contractor’s obligation to attain 
Completion of the Facilities or the 
relevant part thereof within the Time for 
Completion or any extension thereof 
under GCC Clause 40.  The Contractor 
shall have no further liability whatsoever 
to the Employer in respect thereof. 

 However, the payment of liquidated 
damages shall not in any way relieve the 
Contractor from any of its obligations to 
complete the Facilities or from any other 
obligations and liabilities of the 
Contractor under the Contract. 

 Save for liquidated damages payable 
under this GCC Sub-Clause 26.2, the 
failure by the Contractor to attain any 
milestone or other act, matter or thing by 
any date specified in the Appendix to the 
Contract Agreement titled Time Schedule, 
and/or other program of work prepared 
pursuant to GCC Sub-Clause 18.2 shall 
not render the Contractor liable for any 
loss or damage thereby suffered by the 
Employer. 

 

27. Defect Liability 25.2 The Contractor warrants that the Facilities 
or any part thereof shall be free from defects 
in the design, engineering, materials and 
workmanship of the Plant supplied and of 
the work executed. Further, in additions to 
the provisons contained herein, the 
provisons, if any, specified in SCC shall 
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also apply. 

 

27.2 The Defect Liability Period shall be  
Twelve (12)  from the date of Completion 
of the Facilities (or any part thereof) 
unless specified otherwise in the SCC 
pursuant to GCC Sub-Clause 27.10, and 
the duration of every extension applicable 
(as per GCC 27.8) should be same as the 
duration of the defect liability period 
above. The aggregate value of all 
extensions will be  subject to the 
maximum extension permissible (as per 
GCC 27.8). 

 If during the Defect Liability Period any 
defect should be found in the design, 
engineering, materials and workmanship 
of the Plant supplied or of the Installation 
Services/ work executed by the 
Contractor, the Contractor shall promptly, 
in consultation and agreement with the 
Employer regarding appropriate 
remedying of the defects, and at its own 
cost, repair, replace or otherwise make 
good  such defect as well as any damage 
to the Facilities caused by such defect, to 
the satisfaction of the Employer.  The 
Contractor shall not be responsible for the 
repair, replacement or making good of any 
defect or of any damage to the Facilities 
arising out of or resulting from any of the 
following causes: 

(a) improper operation or maintenance 
of the Facilities by the Employer;  

(b) operation of the Facilities outside 
specifications provided in the 
Contract; or 

(c) normal wear and tear. 

27.3 The Contractor’s obligations under this 
GCC Clause 27 shall not apply to: 
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(a) any materials that are supplied by 
the Employer under GCC Sub-
Clause 21.2, are normally consumed 
in operation, or have a normal life 
shorter than the Defect Liability 
Period stated herein;  

(b) any designs, specifications or other 
data designed, supplied or specified 
by or on behalf of the Employer or 
any matters for which the 
Contractor has disclaimed 
responsibility herein; or 

(c) any other materials supplied or any 
other work executed by or on behalf 
of the Employer, except for the 
work executed by the Employer 
under GCC Sub-Clause 27.7. 

27.4 The Employer shall give the Contractor a 
notice stating the nature of any such 
defect together with all available evidence 
thereof, promptly following the discovery 
thereof.  The Employer shall afford all 
reasonable opportunity for the Contractor 
to inspect any such defect. 

27.5 The Employer shall afford the Contractor 
all necessary access to the Facilities and 
the Site to enable the Contractor to 
perform its obligations under this GCC 
Clause 27. 

 The Contractor may, with the consent of 
the Employer, remove from the Site any 
Plant or any part of the Facilities that are 
defective if the nature of the defect, and/or 
any damage to the Facilities caused by the 
defect, is such that repairs cannot be 
expeditiously carried out at the Site. 

27.6 If the repair, replacement or making good 
is of such a character that it may affect the 
efficiency of the Facilities or any part 
thereof, the Employer may give to the 
Contractor a notice requiring that tests of 
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the defective part of the Facilities shall be 
made by the Contractor immediately upon 
completion of such remedial work, 
whereupon the Contractor shall carry out 
such tests. 

 If such part fails the tests, the Contractor 
shall carry out further repair, replacement 
or making good, as the case may be, until 
that part of the Facilities passes such tests.  
The tests shall be agreed upon by the 
Employer and the Contractor. 

27.7 If the Contractor fails to commence the 
work necessary to remedy such defect or 
any damage to the Facilities caused by 
such defect within a reasonable time 
(which shall in no event be considered to 
be less than fifteen (15) days), the 
Employer may, following notice to the 
Contractor, proceed to do such work, and 
the reasonable costs incurred by the 
Employer in connection therewith shall be 
paid to the Employer by the Contractor or 
may be deducted by the Employer from 
any monies due the Contractor or claimed 
under the Performance Security. 

27.8 If the Facilities or any part thereof cannot 
be used by reason of such defect and/or 
making good of such defect, the Defect 
Liability Period of the Facilities or such 
part, as the case may be, shall be extended 
by a period equal to the period during 
which the Facilities or such part cannot be 
used by the Employer because of any of 
the aforesaid reasons. 

          The Defect liability period as 12 months 
which could be extended to a maximum of 
36 months. 

Upon correction of the defects in the 
Facilities or any part thereof by 
repair/replacement, the repaired/ replaced 
item(s) shall have the Defect Liability 
Period extended by a period mentioned in 
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GCC Sub-Clause 27.2 from the time of such 
replacement/repair of the facilities or any 
part thereof. However, such extension of 
Defect Liability Period, in aggregate, shall, 
not exceed the period specified in SCC. 

27.8.1 At the end of the Defect Liability Period, 
the Contractor's Liability ceases except for 
latent defects. The Contractor's liability for 
latent defects warranty shall be limited to 
period specified in SCC, reckoned  from the 
end of Defect Liability Period including 
extension thereof. For the purpose of this 
clause, the latent defects shall be the defects 
inherently lying within the material or 
arising out of design deficiency, which do 
not manifest themselves during the Defect 
Liability Period defined in this GCC Clause 
27, but later. 

 

 

27.9 Except as provided in GCC Clauses 27 
and 33, the Contractor shall be under no 
liability whatsoever and howsoever 
arising, and whether under the Contract or 
at law, in respect of defects in the 
Facilities or any part thereof, the Plant, 
design or engineering or work executed 
that appear after Completion of the 
Facilities or any part thereof, except 
where such defects are the result of the 
gross negligence, fraud, or criminal or 
willful action of the Contractor. 

27.10  In addition, any such component of 
the Facilities, and during the period of 
time as may be specified in the SCC, 
shall be subject to an extended defect 
liability period.  Such obligation of the 
Contractor shall be in addition to the 
defect liability period specified under 
GCC Sub-Clause 27.2. 
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28. Functional Guarantees 28.1 The Contractor guarantees that during the 
Guarantee Test, the Facilities and all parts 
thereof shall attain the Functional 
Guarantees specified in the Appendix to 
the Contract Agreement titled Functional 
Guarantees, subject to and upon the 
conditions therein specified. 

28.2 If, for reasons attributable to the 
Contractor, the minimum level of the 
Functional Guarantees specified in the 
Appendix to the Contract Agreement 
titled Functional Guarantees, are not met 
either in whole or in part, the Contractor 
shall at its cost and expense make such 
changes, modifications and/or additions to 
the Plant or any part thereof as may be 
necessary to meet at least the minimum 
level of such Guarantees.  The Contractor 
shall notify the Employer upon 
completion of the necessary changes, 
modifications and/or additions, and shall 
request the Employer to repeat the 
Guarantee Test until the minimum level of 
the Guarantees has been met.  If the 
Contractor eventually fails to meet the 
minimum level of Functional Guarantees, 
the Employer may consider termination of 
the Contract, pursuant to GCC Sub-Clause 
42.2.2 subject to all other actions as 
deemed fit by the Employer including but 
not limited to legal recourse 

28.3 If, for reasons attributable to the 
Contractor, the Functional Guarantees 
specified in the Appendix to the Contract 
Agreement titled Functional Guarantees, 
are not attained either in whole or in part, 
but the minimum level of the Functional 
Guarantees specified in the said Appendix 
to the Contract Agreement is met, the 
Contractor shall, at the Contractor’s 
option, either 

(a) make such changes, modifications 
and/or additions to the Facilities or 
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any part thereof that are necessary to 
attain the Functional Guarantees at 
its cost and expense, and shall 
request the Employer to repeat the 
Guarantee Test or 

(b) pay liquidated damages to the 
Employer in respect of the failure to 
meet the Functional Guarantees in 
accordance with the provisions in 
the  Appendix to the Contract 
Agreement titled Functional 
Guarantees. 

28.4 The payment of liquidated damages 
under GCC Sub-Clause 28.3, up to the 
limitation of liability specified in the 
Appendix to the Contract Agreement 
titled Functional Guarantees, shall 
completely satisfy the Contractor’s 
guarantees under GCC Sub-Clause 28.3, 
and the Contractor shall have no further 
liability whatsoever to the Employer in 
respect thereof.  Upon the payment of 
such liquidated damages by the 
Contractor, the Project Manager shall 
issue the Operational Acceptance 
Certificate for the Facilities or any part 
thereof in respect of which the liquidated 
damages have been so paid. 

29. Patent Indemnity 29.1 The Contractor shall, subject to the 
Employer’s compliance with GCC Sub-
Clause 29.2, indemnify and hold harmless 
the Employer and its employees and 
officers from and against any and all suits, 
actions or administrative proceedings, 
claims, demands, losses, damages, costs, 
and expenses of whatsoever nature, 
including attorney’s fees and expenses, 
which the Employer may suffer as a result 
of any infringement or alleged 
infringement of any patent, utility model, 
registered design, trademark, copyright or 
other intellectual property right registered 
or otherwise existing at the date of the 
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Contract by reason of:  (a) the installation 
of the Facilities by the Contractor or the 
use of the Facilities in the country where 
the Site is located; and (b) the sale of the 
products produced by the Facilities in any 
country. 

 Such indemnity shall not cover any use of 
the Facilities or any part thereof other than 
for the purpose indicated by or to be 
reasonably inferred from the Contract, any 
infringement resulting from the use of the 
Facilities or any part thereof, or any 
products produced thereby in association 
or combination with any other equipment, 
plant or materials not supplied by the 
Contractor, pursuant to the Contract 
Agreement. 

29.2 If any proceedings are brought or any 
claim is made against the Employer 
arising out of the matters referred to in 
GCC Sub-Clause 29.1, the Employer shall 
promptly give the Contractor a notice 
thereof, and the Contractor may at its own 
expense and in the Employer’s name 
conduct such proceedings or claim and 
any negotiations for the settlement of any 
such proceedings or claim. 

 If the Contractor fails to notify the 
Employer within twenty-eight (28) days 
after receipt of such notice that it intends 
to conduct any such proceedings or claim, 
then the Employer shall be free to conduct 
the same on its own behalf.  Unless the 
Contractor has so failed to notify the 
Employer within the twenty-eight (28) 
day period, the Employer shall make no 
admission that may be prejudicial to the 
defense of any such proceedings or claim. 

 The Employer shall, at the Contractor’s 
request, afford all available assistance to 
the Contractor in conducting such 
proceedings or claim, and shall be 
reimbursed by the Contractor for all 
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reasonable expenses incurred in so doing. 

29.3 The Employer shall indemnify and hold 
harmless the Contractor and its 
employees, officers and SubContractors 
from and against any and all suits, actions 
or administrative proceedings, claims, 
demands, losses, damages, costs, and 
expenses of whatsoever nature, including 
attorney’s fees and expenses, which the 
Contractor may suffer as a result of any 
infringement or alleged infringement of 
any patent, utility model, registered 
design, trademark, copyright or other 
intellectual property right registered or 
otherwise existing at the date of the 
Contract arising out of or in connection 
with any design, data, drawing, 
specification, or other documents or 
materials provided or designed by or on 
behalf of the Employer. 

30. Limitation of Liability 30.1 Except in cases of criminal negligence or 
willful misconduct, 

(a) neither Party shall be liable to the 
other Party, whether in contract, 
tort, or otherwise, for any indirect or 
consequential loss or damage, loss 
of use, loss of production, or loss of 
profits or interest costs, which may 
be suffered by the other Party in 
connection with the Contract, other 
than specifically provided as any 
obligation of the Party in the 
Contract, and 

(b) the aggregate liability of the 
Contractor to the Employer, 
whether under the Contract, in 
tort or otherwise, shall not 
exceed the amount resulting 
from the application of the 
multiplier specified in the SCC, 
to the Contract Price or, if a 
multiplier is not so specified, the 
total Contract Price including 
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any price adjustment pursuant to 
the Contract, provided that this 
limitation shall not apply to the 
cost of repairing or replacing 
defective equipment, or to any 
obligation of the Contractor to 
indemnify the Employer with 
respect to patent infringement. 

G. Risk Distribution 

31. Transfer of Ownership 31.1 Ownership of the Plant (including spare 
parts) shall be transferred to the Employer 
when the Plant are brought on to the Site. 

31.2 Ownership of the Contractor’s Equipment 
used by the Contractor and its 
SubContractors in connection with the 
Contract shall remain with the Contractor 
or its SubContractors. 

31.3 Ownership of any Plant in excess of the 
requirements for the Facilities shall revert 
to the Contractor upon Completion of the 
Facilities or at such earlier time when the 
Employer and the Contractor agree that 
the Plant in question are no longer 
required for the Facilities. 

31.5 Notwithstanding the transfer of ownership 
of the Plant, the responsibility for care and 
custody thereof together with the risk of 
loss or damage thereto shall remain with 
the Contractor pursuant to GCC Clause 32 
(Care of Facilities) hereof until 
Completion of the Facilities or the part 
thereof in which such Plant are 
incorporated. 

31.6 For the Plant/ goods/ equipment/material to 
be supplied  by the Contractor under the 
Contract, it will be the responsibility of the 
Contractor to take delivery, unload and 
store the materials at Site and execute an 
Indemnity Bond and obtain authorisation 
letter from Employer as per specified 
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proforma, in favour of the Employer 
against loss, damage and any risks 
involved for the full value of the Plant/ 
goods/ equipment/material. This Indemnity 
Bond shall be furnished by the Contractor 
before commencement of the supplies and 
shall be valid till the Completion of the 
Facilities. 

31.7 Under the  Contract, where the Employer 
hands over Employer supplied plant/ 
goods/ equipment/material to the 
Contractor for executing the Contract, then 
the Contractor shall, at the time of taking 
delivery of the equipment through Bill of 
Lading or other despatch documents, 
furnish trust Receipt for such plant/ goods/ 
equipment/material and also execute an 
Indemnity Bond in favour of the Employer 
in the form acceptable to the Employer for 
keeping the plant/ goods/ 
equipment/material in safe custody and to 
utilize the same exclusively for the 
purpose of the Contract as per the specified 
proforma for the Trust receipt and 
Indemnity Bond.. The Employer shall also 
issue a separate Authorization Letter to the 
Contractor to enable him to take physical 
delivery of plant/ goods/ 
equipment/material from the Employer as 
per specified proforma. 

32. Care of Facilities 32.1 The Contractor shall be responsible for the 
care and custody of the Facilities or any part 
thereof until the date of Completion of the 
Facilities pursuant to GCC Clause 24 or, 
where the Contract provides for Completion 
of the Facilities in parts, until the date of 
Completion of the relevant part, and shall 
make good at its own cost any loss or 
damage that may occur to the Facilities or 
the relevant part thereof from any cause 
whatsoever during such period.  The 
Contractor shall also be responsible for any 
loss or damage to the Facilities caused by 
the Contractor or its SubContractors in the 
course of any work carried out, pursuant to 
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GCC Clause 27.  Notwithstanding the 
foregoing, the Contractor shall not be liable 
for any loss or damage to the Facilities or 
that part thereof caused by reason of any of 
the matters specified or referred to in 
paragraphs (a), (b) and (c) of GCC Sub-
Clauses 32.2 and 38.1. 

32.2 If any loss or damage occurs to the 
Facilities or any part thereof by reason of 

(a) insofar as they, in relatation to Site, 
relate to nuclear reaction, nuclear 
radiation, radioactive contamination, 
pressure wave caused by aircraft or 
other aerial objects, or any other 
occurrences that an experienced 
Contractor could not reasonably 
foresee, or if reasonably foreseeable 
could not reasonably make provision 
for or insure against, insofar as such 
risks are not normally insurable on 
the insurance market and are in the 
general excluded of the policy of 
insurance, including War Risks and 
Political Risks, taken out under GCC 
Clause 34 hereof; or 

(b) any use or occupation by the 
Employer or any third Party other 
than a SubContractor, authorized by 
the Employer of any part of the 
Facilities; or 

(c) any use of or reliance upon any 
design, data or specification 
provided or designated by or on 
behalf of the Employer, or any such 
matter for which the Contractor has 
disclaimed responsibility herein, 

 the Employer shall pay to the Contractor 
all sums payable in respect of the 
Facilities executed, notwithstanding that 
the same be lost, destroyed or damaged.  
If the Employer requests the Contractor in 
writing to make good any loss or damage 



Part – 3: Conditions of Contract and Contract Forms 74 

to the Facilities thereby occasioned, the 
Contractor shall make good the same at 
the cost of the Employer in accordance 
with GCC Clause 39.  If the Employer 
does not request the Contractor in writing 
to make good any loss or damage to the 
Facilities thereby occasioned, the 
Employer shall either request a change in 
accordance with GCC Clause 39, 
excluding the performance of that part of 
the Facilities thereby lost, destroyed or 
damaged, or, where the loss or damage 
affects a substantial part of the Facilities, 
the Employer shall terminate the Contract 
pursuant to GCC Sub-Clause 42.1 hereof.  

32.3 The Contractor shall be liable for any loss 
of or damage to any Contractor’s 
Equipment, or any other property of the 
Contractor used or intended to be used for 
purposes of the Facilities. 

32.4 With respect to any loss or damage 
caused to the Facilities or any part 
thereof by reason of any of the matters 
specified in GCC Sub-Clause 38.1, the 
provisions of GCC Sub-Clause 38.3 shall 
apply. 

33. Loss of or Damage to Property; 
Accident or Injury to Workers; 
Indemnification 

33.1 Subject to GCC Sub-Clause 33.3, the 
Contractor shall indemnify and hold 
harmless the Employer and its employees 
and officers from and against any and all 
suits, actions or administrative 
proceedings, claims, demands, losses, 
damages, costs, and expenses of 
whatsoever nature, including attorney’s 
fees and expenses, in respect of the death 
or injury of any person or loss of or 
damage to any property other than the 
Facilities whether accepted or not, arising 
in connection with the supply and 
installation of the Facilities and by reason 
of the negligence of the Contractor or its 
SubContractors, or their employees, 
officers or agents, except any injury, death 
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or property damage caused by the 
negligence of the Employer, its 
Contractors, employees, officers or 
agents. 

33.2 If any proceedings are brought or any 
claim is made against the Employer that 
might subject the Contractor to liability 
under GCC Sub-Clause 33.1, the 
Employer shall promptly give the 
Contractor a notice thereof and the 
Contractor may at its own expense and in 
the Employer’s name conduct such 
proceedings or claim and any negotiations 
for the settlement of any such proceedings 
or claim. 

 If the Contractor fails to notify the 
Employer within twenty-eight (28) days 
after receipt of such notice that it intends 
to conduct any such proceedings or claim, 
then the Employer shall be free to conduct 
the same on its own behalf.  Unless the 
Contractor has so failed to notify the 
Employer within the twenty-eight (28) 
day period, the Employer shall make no 
admission that may be prejudicial to the 
defense of any such proceedings or claim. 

33.3 The Employer shall indemnify and hold 
harmless the Contractor and its 
employees, officers and SubContractors 
from any liability for loss of or damage to 
property of the Employer, other than the 
Facilities not yet taken over, that is caused 
by fire, explosion or any other perils, in 
excess of the amount recoverable from 
insurances procured under GCC Clause 
34, provided that such fire, explosion or 
other perils were not caused by any act or 
failure of the Contractor. 

33.4 The Party entitled to the benefit of an 
indemnity under this GCC Clause 33 shall 
take all reasonable measures to mitigate 
any loss or damage which has occurred.  If 
the Party fails to take such measures, the 
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other Party’s liabilities shall be 
correspondingly reduced. 

34. Insurance 34.1 To the extent specified in the Appendix to 
the Contract Agreement titled Insurance 
Requirements, the Contractor shall at its 
expense take out and maintain in effect, or 
cause to be taken out and maintained in 
effect, during the performance of the 
Contract, the insurances set forth below in 
the sums and with the deductibles and 
other conditions specified in the said 
Appendix.  The identity of the insurers 
and the form of the policies shall be 
subject to the approval of the Employer, 
who should not unreasonably withhold 
such approval. 

a) Marine Cargo Policy/Transit Insurance 
Policy: 

I. (i)  Marine Cargo policy for imported 
equipment 
Since imported finished materials are not 
permitted under the contract, this policy 
shall not be applicable,  
(ii) Transit Insurance Policy for 
indigenous equipment 
Transit Insurance Policy shall be taken 
wherein only inland transit is involved 
for the movement of Plant and 
Equipment supplied from within India.  
The policy shall cover movement of 
Plant and Equipment from the 
manufacturer’s works to the project’s 
warehouse at final destination site. 
Inland Transit Clause (ITC) ‘A’ along 
with war & Strike Riots & Civil 
Commotion (SRCC) extension cover 
shall be taken. The policy shall cover 
movement of Plant and Equipment from 
the manufacturer’s works to the project’s 
warehouse at final destination site. The 
policy shall cover all risk for loss or 
damage that may occur during transit of 
Plant and Equipment from the 
Contractor/sub-Contractor’s works or 
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stores until arrival at project’s 
warehouse/ store at final destination. 
Institute Cargo Clause (ICC) ‘A’ along 
with war & Strike Riots & Civil 
Commotion (SRCC) cover shall be 
taken.   

II. If during the execution of Contract, the 
Employer requests the Contractor to take 
any other add-on cover(s)/ 
supplementary cover(s) in aforesaid 
insurance, in such a case, the Contractor 
shall promptly take such add-on 
cover(s)/ supplementary cover(s) and the 
charges towards such premium for such 
add-on cover(s)/ supplementary cover(s) 
shall be reimbursed to the Contractor on 
submission documentary evidence of 
payment to the Insurance company. 
Therefore, charges towards premium for 
such add-on cover(s)/ supplementary 
cover(s) are not included in the Contract 
Price. 

III. The Contractor shall take the policy in 
the joint names of Employer and the 
Contractor. The policy shall indicate the 
Employer as the beneficiary. However, if 
the Contractor is having an open policy 
for its line of business, it should obtain 
an endorsement of the open cover policy 
from the insurance company indicating 
that the dispatches against this Contract 
are duly covered under its open policy 
and include the name of the Employer as 
jointly Insured in the endorsements to 
the open policy. 

b)  Erection All Risk Policy/Contractor All 
Risk Policy:      

 

I. The policy should cover all physical loss 
or damage to the facility at site during 
storage, erection and commissioning 
covering all the perils as provided in the 
policy as a basic cover and the add on 
covers as mentioned at Sl. No. (III) 
below.  
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II. The Contractor shall take the policy in 
the joint name of Employer and the 
Contractor. All these policies shall 
indicate Employer as the beneficiary. 
The policy shall be kept valid till the 
date of the Operational Acceptance of 
the project and the period of the 
coverage shall be determined with the 
approval of the Employer. 

If the work is completed earlier than the period 
of policy considered, the Contractor shall 
obtain the refund as per provisions of the 
policy and pass on the benefit to 
Employer. In case no refund is payable by 
the insurance company then the certificate 
to that effect shall be submitted to 
Employer at the completion of the project. 

 

III. The following add-on covers shall also 
be taken by the Contractor: 

i. Earthquake 
ii. Terrorism 

iii. Escalation cost (approximately @10% of 
sum insured on annual basis) 

iv. Extended Maintenance cover for Defect 
Liability Period 

v. Design Defect  
vi. Other add-on covers viz., 50-50 clause, 

72 hours clause, loss minimization 
clause, waiver of subrogation clause (for 
projects of more than Rs. 100 crores, 
cover for offsite storage/fabrication 
(over Rs. 100 crores). 

IV. Third Party Liability cover with cross 
Liability within Geographical limits of 
India as on ADD-on cover to the basic 
EAR cover: 

The third party liability add-on cover shall cover 
bodily injury or death suffered by third 
parties (including the Employer’s 
personnel) and loss of or damage to 
property (including the Employer’s 
property and any parts of the Facilities 
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which have been accepted by the 
Employer) occurring in connection with 
supply and installation of the Facilities. 

 

V. The cost of insurance premium is to be 
reimbursed to the Contractor for 
Employer Supplied Materials (OSM) for 
which the insurer is to be finalized by 
the Contractor as detailed therein. 
Alternatively, the Contractor may take a 
single policy covering the entire cost of 
the project including the cost of OSM. 
For this purpose, the Contractor shall 
submit documentary evidence for the 
premium paid for the entire project to the 
Employer and Employer shall reimburse 
to the Contractor the proportion of 
premium equal to value of OSM to total 
sum insured. 

 

VI. If during the execution of Contract, the 
Employer requests the Contractor to take 
any other add-on cover(s)/ 
supplementary cover(s) in aforesaid 
insurance, in such a case, the Contractor 
shall promptly take such add-on 
cover(s)/ supplementary cover(s) and the 
charges towards such premium for such 
add-on cover(s)/ supplementary cover(s) 
shall be reimbursed to the Contractor on 
submission documentary evidence of 
payment to the Insurance company. 
Therefore, charges towards premium for 
such add-on cover(s)/ supplementary 
cover(s) are not included in the Contract 
Price. 

 

c) Automobile Liability Insurance 

 

The Contractor shall ensure that all the vehicles 
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deployed by the Contractor or its 
SubContractors (whether or not owned by 
them) in connection with the supply and 
installation of the Facilities in the project 
are duly insured as per RTA act. Further 
the Contractor or its SubContractors may 
also take comprehensive policy (own 
damage plus third party liability) of each 
individual vehicles deployed in the project 
on their own discretion in their own name 
to protect their own interest. 

 

d) Workmen Compensation Policy: 

 

I. Workmen Compensation Policy shall be 
taken by the Contractor in accordance 
with the statutory requirement applicable 
in India. The Contractor shall ensure that 
all the workmen employed by the 
Contractor or its SubContractors for the 
project are adequately covered under the 
policy. 

 

II. The policy may either be project specific 
covering all men of the Contractor and 
its SubContractors. The policy shall be 
kept valid till the date of Operational 
Acceptance of the project. 

 

Alternatively, if the Contractor has an existing 
‘Workmen Compensation Policy’ for all 
its employees including that of the 
SubContractor(s), the Contractor must 
include the interest of the Employer for 
this specific Project in its existing 
‘Workmen Compensation Policy’. 

 

III. Without relieving the Contractor of its 
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obligations and responsibilities under 
this Contract, before commencing work 
the Contractor shall insure against 
liability for death of or injury to persons 
employed by the Contractor including 
liability by statute and at common law. 
The insurance cover shall be maintained 
until all work including remedial work is 
completed including the Defect Liability 
Period. The insurance shall be extended 
to indemnify the Principal for the 
Principal’s statutory liability to persons 
employed by the Contractor. 

 

The Contractor shall also ensure that each of its 
SubContractors shall effect and maintain 
insurance on the same basis as the 
‘Workmen Compensation Policy’ effected 
by the Contractor. 

 

e) Contractor’s Plant and Machinery (CPM) 
Insurance 

 

The Employer (including without limitation any 
consultant, servant, agent or employee of 
the Employer) shall not in any 
circumstances be liable to the Contractor 
for any loss of or damage to any of the 
Contractor’s Equipment or for any losses, 
liabilities, costs, claims, actions or 
demands which the Contractor may incur 
or which may be made against it as a 
result of or in connection with any such 
loss or damage. 

f) Other Insurances 

 Such other insurances as may be 
specifically agreed upon by the 
Parties hereto as listed in the 
Appendix to the Contract 
Agreement titled Insurance 
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Requirements. 

34.2 The Employer shall be named as co-
insured under all insurance policies taken 
out by the Contractor pursuant to GCC 
Sub-Clause 34.1, except for the Third 
Party Liability, Workers’ Compensation 
and Employer’s Liability Insurances, and 
the Contractor’s SubContractors shall be 
named as co-insureds underall insurance 
policies taken out by the Contractor 
pursuant to GCC Sub-Clause 34.1 except 
for the Cargo Insurance During Transport, 
Workers’ Compensation and Employer’s 
Liability Insurances.  All insurer’s rights 
of subrogation against such co-insureds 
for losses or claims arising out of the 
performance of the Contract shall be 
waived under such policies. 

34.3 The Contractor shall, in accordance with 
the provisions of the Appendix to the 
Contract Agreement titled Insurance 
Requirements, deliver to the Employer 
certificates of insurance or copies of the 
insurance policies as evidence that the 
required policies are in full force and 
effect.  The certificates shall provide that 
no less than twenty-one (21) days’ notice 
shall be given to the Employer by insurers 
prior to cancellation or material 
modification of a policy. 

34.4 The Contractor shall ensure that, where 
applicable, its SubContractor(s) shall take 
out and maintain in effect adequate 
insurance policies for their personnel and 
vehicles and for work executed by them 
under the Contract, unless such 
SubContractors are covered by the 
policies taken out by the Contractor. 

34.5 If the Contractor fails to take out and/or 
maintain in effect the insurances referred 
to in GCC Sub-Clause 34.1, the Employer 
may take out and maintain in effect any 
such insurances and may from time to 
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time deduct from any amount due the 
Contractor under the Contract any 
premium that the Employer shall have 
paid to the insurer, or may otherwise 
recover such amount as a debt due from 
the Contractor 

34.6 Unless otherwise provided in the 
Contract, the Contractor shall prepare 
and conduct all and any claims made 
under the policies effected by it pursuant 
to this GCC Clause 34, and all monies 
payable by any insurers shall be paid to 
the Contractor.  The Employer shall give 
to the Contractor all such reasonable 
assistance as may be required by the 
Contractor.  With respect to insurance 
claims in which the Employer’s interest 
is involved, the Contractor shall not give 
any release or make any compromise 
with the insurer without the prior written 
consent of the Employer.  With respect 
to insurance claims in which the 
Contractor’s interest is involved, the 
Employer shall not give any release or 
make any compromise with the insurer 
without the prior written consent of the 
Contractor. 

35. Unforeseen Conditions 35.1 If, during the execution of the Contract, 
the Contractor shall encounter on the Site 
any physical conditions other than 
climatic conditions, or artificial 
obstructions that could not have been 
reasonably foreseen prior to the date of 
the Contract Agreement by an 
experienced Contractor on the basis of 
reasonable examination of the data 
relating to the Facilities including any data 
as to boring tests, provided by the 
Employer, and on the basis of information 
that it could have obtained from a visual 
inspection of the Site if access thereto was 
available, or other data readily available to 
it relating to the Facilities, and if the 
Contractor determines that it will in 
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consequence of such conditions or 
obstructions incur additional cost and 
expense or require additional time to 
perform its obligations under the Contract 
that would not have been required if such 
physical conditions or artificial 
obstructions had not been encountered, the 
Contractor shall promptly, and before 
performing additional work or using 
additional Plant or Contractor’s 
Equipment, notify the Project Manager in 
writing of 

(a) the physical conditions or artificial 
obstructions on the Site that could 
not have been reasonably foreseen; 

(b) the additional work and/or Plant 
and/or Contractor’s Equipment 
required, including the steps which 
the Contractor will or proposes to 
take to overcome such conditions or 
obstructions; 

(c) the extent of the anticipated delay; 
and 

(d) the additional cost and expense that 
the Contractor is likely to incur. 

 On receiving any notice from the 
Contractor under this GCC Sub-Clause 
35.1, the Project Manager shall promptly 
consult with the Employer and Contractor 
and decide upon the actions to be taken to 
overcome the physical conditions or 
artificial obstructions encountered.  
Following such consultations, the Project 
Manager shall instruct the Contractor, 
with a copy to the Employer, of the 
actions to be taken. 

35.2 Any reasonable additional cost and 
expense incurred by the Contractor in 
following the instructions from the Project 
Manager to overcome such physical 
conditions or artificial obstructions 
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referred to in GCC Sub-Clause 35.1 shall 
be paid by the Employer to the Contractor 
as an addition to the Contract Price. 
However the Employer’s decision in this 
regard shall be final and binding. 

If the Contractor is delayed or impeded in 
the performance of the Contract because 
of any such physical conditions or 
artificial obstructions referred to in GCC 
Sub-Clause 35.1, the Time for Completion 
shall be extended in accordance with GCC 
Clause 40. 

36. Change in Laws and Regulations 36.1  If, after the date twenty-eight (28) days 
prior to the date of Bid submission, in 
India, any law, regulation, ordinance, order 
or by-law having the force of law is 
enacted, promulgated, abrogated or 
changed which shall be deemed to include 
any change in interpretation or application 
by the competent authorities, that 
subsequently affects the costs and expenses 
of the Contractor and/or the Time for 
Completion, the Contract Price shall be 
correspondingly increased or decreased, 
and/or the Time for Completion shall be 
reasonably adjusted to the extent that the 
Contractor has thereby been affected in the 
performance of any of its obligations under 
the Contract.  Notwithstanding the 
foregoing, such additional or reduced costs 
shall not be separately paid or credited if 
the same has already been accounted for in 
the price adjustment provisions where 
applicable, in accordance with the SCC 
pursuant to GCC Sub-Clause 11.2 or under 
other provisions of the Contract. 

37. Force Majeure 37.1 “Force Majeure” shall mean any event 
beyond the reasonable control of the 
Employer or of the Contractor, as the case 
may be, and which is unavoidable 
notwithstanding the reasonable care of the 
Party affected, and shall include, without 
limitation, the following: 
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(a) war, hostilities or warlike operations 
whether a state of war be declared 
or not, invasion, act of foreign 
enemy and civil war 

(b) rebellion, revolution, insurrection, 
mutiny, usurpation of civil or 
military government, conspiracy, 
riot, civil commotion and terrorist 
acts 

(c) confiscation, nationalization, 
mobilization, commandeering or 
requisition by or under the order of 
any government or de jure or de facto 
authority or ruler or any other act or 
failure to act of any local state or 
national government authority 

(d) strike, sabotage, lockout, embargo, 
import restriction, port congestion, 
lack of usual means of public 
transportation and communication, 
industrial dispute, shipwreck, 
shortage or restriction of power 
supply, epidemics, quarantine and 
plague 

(e) earthquake, landslide, volcanic 
activity, fire, flood or inundation, 
tidal wave, typhoon or cyclone, 
hurricane, storm, lightning, or other 
inclement weather condition, 
nuclear and pressure waves or other 
natural or physical disaster 

(f) shortage of labor, materials or 
utilities where caused by 
circumstances that are themselves 
Force Majeure. 

37.2 If either Party is prevented, hindered or 
delayed from or in performing any of its 
obligations under the Contract by an event 
of Force Majeure, then it shall notify the 
other in writing of the occurrence of such 
event and the circumstances thereof 
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within fourteen (14) days after the 
occurrence of such event. 

37.3 The Party who has given such notice, 
unless disputed by the other Party, shall be 
excused from the performance or punctual 
performance of its obligations under the 
Contract for so long as the relevant event 
of Force Majeure continues and to the 
extent that such Party’s performance is 
prevented, hindered or delayed.  The Time 
for Completion shall be extended in 
accordance with GCC Clause 40. 

37.4 The Party or Parties affected by the event 
of Force Majeure shall use reasonable 
efforts to mitigate the effect thereof upon 
its or their performance of the Contract 
and to fulfill its or their obligations under 
the Contract, but without prejudice to 
either Party’s right to terminate the 
Contract under GCC Sub-Clauses 37.6 
and 38.5. 

37.5 No delay or nonperformance by either 
Party hereto caused by the occurrence of 
any event of Force Majeure shall 

(a) constitute a default or breach of the 
Contract, or 

(b) give rise to any claim for damages 
or additional cost or expense 
occasioned thereby, subject to GCC 
Sub-Clauses 32.2, 38.3 and 38.4 

 if and to the extent that such delay or 
nonperformance is caused by the 
occurrence of an event of Force Majeure. 

37.6 If the performance of the Contract is 
substantially prevented, hindered or 
delayed for a single period of more than 
ninety (90) days or an aggregate period of 
more than one hundred and eighty (180) 
days on account of one or more events of 
Force Majeure during the currency of the 
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Contract, the Parties will attempt to 
develop a mutually satisfactory solution, 
failing which either Party may terminate 
the Contract by giving a notice to the 
other, but without prejudice to either 
Party’s right to terminate the Contract 
under GCC Sub-Clause 38.5. 

37.7 In the event of termination pursuant to 
GCC Sub-Clause 37.6, the rights and 
obligations of the Employer and the 
Contractor shall be as specified in GCC 
Sub-Clauses 42.1.2 and 42.1.3. 

37.8 Notwithstanding GCC Sub-Clause 
37.5, Force Majeure shall not apply to any 
obligation of the Employer to make 
payments to the Contractor herein. 

38. War Risks 38.1 “War Risks” shall mean any event 
specified in paragraphs (a) and (b) of 
GCC Sub-Clause 37.1 and any explosion 
or impact of any mine, bomb, shell, 
grenade or other projectile, missile, 
munitions or explosive of war, occurring 
or existing in the India impacting the Site. 

38.2 Notwithstanding anything contained in the 
Contract, the Contractor shall have no 
liability whatsoever for or with respect to 

(a) destruction of or damage to 
Facilities, Plant, or any part thereof; 

(b) destruction of or damage to property 
of the Employer or any third Party; 
or 

(c) injury or loss of life 

 if such destruction, damage, injury or loss 
of life is caused by any War Risks, and the 
Employer shall indemnify and hold the 
Contractor harmless from and against any 
and all claims, liabilities, actions, 
lawsuits, damages, costs, charges or 
expenses arising in consequence of or in 
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connection with the same. 

38.3 If the Facilities or any Plant shall sustain 
destruction or damage by reason of any 
War Risks, the Employer shall pay the 
Contractor for 

(a) any part of the Facilities or the Plant 
so destroyed or damaged to the 
extent not already paid for by the 
Employer 

 and so far as may be required by the 
Employer, and as may be necessary 
for completion of the Facilities; and 

(b) replacing or making good any such 
destruction or damage to the 
Facilities or the Plant or any part 
thereof . 

 If the Employer does not require the 
Contractor to replace or make good any 
such destruction or damage to the 
Facilities, the Employer shall either 
request a change in accordance with GCC 
Clause 39, excluding the performance of 
that part of the Facilities thereby 
destroyed or damaged or, where the loss, 
destruction or damage affects a substantial 
part of the Facilities, shall terminate the 
Contract, pursuant to GCC Sub-Clause 
42.1. 

 If the Employer requires the Contractor to 
replace or make good on any such 
destruction or damage to the Facilities, the 
Time for Completion shall be extended in 
accordance with GCC 40. 

38.4 Notwithstanding anything contained in the 
Contract, the Employer shall pay the 
Contractor for any increased costs or 
incidentals to the execution of the 
Contract, to the extent reasonable,  that 
are in any way attributable to, consequent 
on, resulting from, or in any way 
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connected with any War Risks, provided 
that the Contractor shall as soon as 
practicable notify the Employer in writing 
of any such increased cost. 

38.5 If during the performance of the Contract 
any War Risks shall occur that financially 
or otherwise materially affect the 
execution of the Contract by the 
Contractor, the Contractor shall use its 
reasonable efforts to execute the Contract 
with due and proper consideration given 
to the safety of its and its SubContractors’ 
personnel engaged in the work on the 
Facilities, provided, however, that if the 
execution of the work on the Facilities 
becomes impossible or is substantially 
prevented for a single period of more than 
ninety (90) days or an aggregate period of 
more than one hundred and eighty (180) 
days on account of any War Risks, the 
Parties will attempt to develop a mutually 
satisfactory solution, failing which either 
Party may terminate the Contract by 
giving a notice to the other. 

38.6 In the event of termination pursuant to 
GCC Sub-Clauses 38.3 or 38.5, the rights 
and obligations of the Employer and the 
Contractor shall be specified in GCC Sub-
Clauses 42.1.2 and 42.1.3.  

H. Change in Contract Elements 

39. Change in the Facilities 39.1  The Employer shall have the right to 
propose, and subsequently require, that 
the Project Manager order the Contractor 
from time to time during the performance 
of the Contract to make any change, 
modification, addition or deletion to, in or 
from the Facilities hereinafter called 
“Change”, provided that such Change falls 
within the general scope of the Facilities 
and does not constitute unrelated work 
and that it is technically practicable, 
taking into account both the state of 
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advancement of the Facilities and the 
technical compatibility of the Change 
envisaged with the nature of the Facilities 
as specified in the Contract. 

39.2 Notwithstanding GCC Sub-Clauses 39.1, 
no change made necessary because of any 
default of the Contractor in the 
performance of its obligations under the 
Contract shall be deemed to be a Change, 
and such change shall not result in any 
adjustment of the Contract Price or the 
Time for Completion. 

 

39.3 The pricing of any Change shall, as far as 
practicable, be calculated in accordance 
with the rates and prices included in the 
Contract.   

39.4 Employer has the right to intoduce a 
Change by issuing an amendment to the 
Contract and amending the Contract 
Price, by varying the quanties of items 
originally included in the priced 
Schedule of Items and Bill of Quantities 
forming part of the Contract, within the 
limit as specified in SCC  at the unit 
rates of the items specified in the 
Contact. 

40. Extension of Time for Completion 40.1 The Time(s) for Completion specified in 
the SCC pursuant to GCC Sub-Clause 8.2 
shall be extended if the Contractor is 
delayed or impeded in the performance of 
any of its obligations under the Contract 
by reason of any of the following: 

(a) any Change in the Facilities as 
provided in GCC Clause 39 except 
if otherwise stated therein. 

(b) any occurrence of Force Majeure as 
provided in GCC Clause 37, 
unforeseen conditions as provided in 
GCC Clause 35, or other occurrence 
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of any of the matters specified or 
referred to in paragraphs (a), (b) and 
(c) of GCC Sub-Clause 32.2 

(c) any suspension order given by the 
Employer under GCC Clause 41 
hereof or reduction in the rate of 
progress pursuant to GCC Sub-
Clause 41.2 or 

(d) any changes in laws and regulations 
as provided in GCC Clause 36 or 

(e) any default or breach of the Contract 
by the Employer, or any activity, act 
or omission of the Employer, or the 
Project Manager, or any other 
Contractors employed by the 
Employer, or 

(f) any delay on the part of a 
SubContractor, provided such delay 
is due to a cause for which the 
Contractor himself would have been 
entitled to an extension of time 
under this sub-clause, or 

(g) delays attributable to the Employer 
or caused by customs, or 

(h) any other matter specifically 
mentioned in the Contract 

 by such period as shall be fair and 
reasonable in all the circumstances and as 
shall fairly reflect the delay or impediment 
sustained by the Contractor. 

40.2 Except where otherwise specifically 
provided in the Contract, the Contractor 
shall submit to the Project Manager a 
notice of a claim for an extension of the 
Time for Completion, together with 
particulars of the event or circumstance 
justifying such extension as soon as 
reasonably practicable after the 
commencement of such event or 
circumstance.  As soon as reasonably 
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practicable after receipt of such notice and 
supporting particulars of the claim, the 
Employer and the Contractor shall agree 
upon the period of such extension.  In the 
event that the Contractor does not accept 
the Employer’s estimate of a fair and 
reasonable time extension, the Contractor 
shall be entitled to refer the matter for 
settlement of dispute in acordance with 
GCC Sub-Clause 46. 

40.3 The Contractor shall at all times use its 
reasonable efforts to minimize any delay 
in the performance of its obligations under 
the Contract. 

40.4  In all cases where the Contractor has 
given a notice of a claim for an extension 
of time under GCC 40.2, the Contractor 
shall consult with the Project Manager in 
order to determine the steps (if any) 
which can be taken to overcome or 
minimize the actual or anticipated delay. 
The Contractor shall there after comply 
with all reasonable instructions which the 
Project Manager shall give in order to 
minimize such delay. If compliance with 
such instructions shall cause the 
Contractor to incur extra costs and the 
Contractor is entitled to an extension of 
time under GCC 40.1, the amount of such 
extra costs shall be added to the Contract 
Price. 

41. Suspension 41.1 The Employer may request the Project 
Manager, by notice to the Contractor, to 
order the Contractor to suspend 
performance of any or all of its 
obligations under the Contract.  Such 
notice shall specify the obligation of 
which performance is to be suspended, the 
effective date of the suspension and the 
reasons therefor.  The Contractor shall 
thereupon suspend performance of such 
obligation, except those obligations 
necessary for the care or preservation of 
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the Facilities, until ordered in writing to 
resume such performance by the Project 
Manager. 

 If, by virtue of a suspension order given 
by the Project Manager, other than by 
reason of the Contractor’s default or 
breach of the Contract, the Contractor’s 
performance of any of its obligations is 
suspended for an aggregate period of more 
than ninety (90) days, then at any time 
thereafter and provided that at that time 
such performance is still suspended, the 
Contractor may give a notice to the 
Project Manager requiring that the 
Employer shall, within twenty-eight (28) 
days of receipt of the notice, order the 
resumption of such performance or 
request and subsequently order a change 
in accordance with GCC Clause 39, 
excluding the performance of the 
suspended obligations from the Contract. 

 If the Employer fails to do so within such 
period, the Contractor may, by a further 
notice to the Project Manager, elect to 
treat the suspension, where it affects a part 
only of the Facilities, as a deletion of such 
part in accordance with GCC Clause 39 
or, where it affects the whole of the 
Facilities, as termination of the Contract 
under GCC Sub-Clause 42.1. 

41.2 If 

(a) the Employer has failed to pay the 
Contractor any sum due under the 
Contract for considerable period 
beyond the specified period, has 
failed to approve any invoice or 
supporting documents without just 
cause pursuant to the  Appendix to 
the Contract Agreement titled Terms 
and Procedures of Payment, or 
commits a substantial breach of the 
Contract, the Contractor may give a 
notice to the Employer that requires 
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payment of such sum, with interest 
thereon as stipulated in GCC Sub-
Clause 12.3, requires approval of 
such invoice or supporting 
documents, or specifies the breach 
and requires the Employer to 
remedy the same, as the case may 
be.  If the Employer fails to pay 
such sum together with such 
interest, fails to approve such 
invoice or supporting documents or 
give its reasons for withholding 
such approval, or fails to remedy the 
breach or take steps to remedy the 
breach within fourteen (14) days 
after receipt of the Contractor’s 
notice or 

(b) the Contractor is unable to carry out 
any of its obligations under the 
Contract for any reason attributable 
to the Employer, including but not 
limited to the Employer’s failure to 
provide possession of or access to 
the Site or other areas in accordance 
with GCC Sub-Clause 10.2, or 
failure to obtain any governmental 
permit necessary for the execution 
and/or completion of the Facilities, 

 then the Contractor may by fourteen 
(14) days’ notice to the Employer 
suspend performance of all or any of 
its obligations under the Contract, or 
reduce the rate of progress. 

41.3 If the Contractor’s performance of its 
obligations is suspended or the rate of 
progress is reduced pursuant to this GCC 
Clause 41, then the Time for Completion 
shall be extended in accordance with GCC 
Sub-Clause 40.1, and any and all 
additional costs or expenses incurred by 
the Contractor as a result of such 
suspension or reduction, provided that the 
Contractor’s performance of any of its 
obligations is suspended for an aggregate 
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period of more than ninety (90) days, then 
for the time of suspension thereafter and 
provided that at that time such 
performance is still suspended, shall be 
paid by the Employer to the Contractor in 
addition to the Contract Price, except in 
the case of suspension order or reduction 
in the rate of progress by reason of the 
Contractor’s default or breach of the 
Contract. 

41.4 During the period of suspension, the 
Contractor shall not remove from the Site 
any Plant, any part of the Facilities or any 
Contractor’s Equipment, without the prior 
written consent of the Employer. 

42. Termination 42.1 Termination for Employer’s Convenience 

42.1.1 The Employer may at any time 
terminate the Contract for any 
reason by giving the Contractor a 
notice of termination that refers to 
this GCC Sub-Clause 42.1. 

42.1.2 Upon receipt of the notice of 
termination under GCC Sub-
Clause 42.1.1, the Contractor shall 
either immediately or upon the date 
specified in the notice of 
termination 

(a) cease all further work, except 
for such work as the Employer 
may specify in the notice of 
termination for the sole 
purpose of protecting that part 
of the Facilities already 
executed, or any work 
required to leave the Site in a 
clean and safe condition 

(b) terminate all subcontracts, 
except those to be assigned to 
the Employer pursuant to 
paragraph (d) (ii) below 
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(c) remove all Contractor’s 
Equipment from the Site, 
repatriate the Contractor’s and 
its SubContractors’ personnel 
from the Site, remove from 
the Site any wreckage, rubbish 
and debris of any kind, and 
leave the whole of the Site in 
a clean and safe condition, 
and 

(d) subject to the payment 
specified in GCC Sub-Clause 
42.1.3,  

(i) deliver to the Employer 
the parts of the Facilities 
executed by the 
Contractor up to the 
date of termination 

(ii) to the extent legally 
possible, assign to the 
Employer all right, title 
and benefit of the 
Contractor to the 
Facilities and to the 
Plant as of the date of 
termination, and, as may 
be required by the 
Employer, in any 
subcontracts concluded 
between the Contractor 
and its SubContractors; 
and 

(iii) deliver to the Employer 
all non-proprietary 
drawings, specifications 
and other documents 
prepared by the 
Contractor or its 
SubContractors as at the 
date of termination in 
connection with the 
Facilities. 
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42.1.3 In the event of termination of the 
Contract under GCC Sub-Clause 
42.1.1, the Employer shall pay to 
the Contractor the following 
amounts: 

(a) the Contract Price, properly 
attributable to the parts of the 
Facilities executed by the 
Contractor as of the date of 
termination 

(b) the costs reasonably incurred 
by the Contractor in the 
removal of the Contractor’s 
Equipment from the Site and 
in the repatriation of the 
Contractor’s and its 
SubContractors’ personnel 

(c) any amounts to be paid by the 
Contractor to its 
SubContractors in connection 
with the termination of any 
subcontracts, including any 
cancellation charges 

(d) costs incurred by the 
Contractor in protecting the 
Facilities and leaving the Site 
in a clean and safe condition 
pursuant to paragraph (a) of 
GCC Sub-Clause 42.1.2 

(e) the cost of satisfying all other 
obligations, commitments and 
claims that the Contractor 
may in good faith have 
undertaken with third Parties 
in connection with the 
Contract and that are not 
covered by paragraphs (a) 
through (d) above. 

42.2 Termination for Contractor’s Default 

42.2.1 The Employer, without prejudice 
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to any other rights or remedies it 
may possess, may terminate the 
Contract forthwith in the following 
circumstances by giving a notice of 
termination and its reasons therefor 
to the Contractor, referring to this 
GCC Sub-Clause 42.2: 

(a) if the Contractor becomes 
bankrupt or insolvent, has a 
receiving order issued against 
it, compounds with its 
creditors, or, if the Contractor 
is a corporation, a resolution 
is passed or order is made for 
its winding up, other than a 
voluntary liquidation for the 
purposes of amalgamation or 
reconstruction, a receiver is 
appointed over any part of its 
undertaking or assets, or if the 
Contractor takes or suffers 
any other analogous action in 
consequence of debt 

(b) if the Contractor assigns or 
transfers the Contract or any 
right or interest therein in 
violation of the provision of 
GCC Clause 43. 

(c) if the Contractor, in the 
judgment of the Employer has 
engaged in Fraud and 
Corruption, as defined in   
Attachment 1 to the GCC, in 
competing for or in executing 
the Contract. 

42.2.2 If the Contractor 

(a) has abandoned or repudiated 
the Contract 

(b) has without valid reason failed 
to commence work on the 
Facilities promptly or has 
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suspended, other than 
pursuant to GCC Sub-Clause 
41.2, the progress of Contract 
performance for more than 
twenty-eight (28) days after 
receiving a written instruction 
from the Employer to proceed 

(c) persistently fails to execute 
the Contract in accordance 
with the Contract or 
persistently neglects to carry 
out its obligations under the 
Contract without just cause 

(d) refuses or is unable to provide 
plant, equipment, goods, 
materials, services or labor 
sufficient to execute and 
complete the Facilities in the 
manner specified in the 
program furnished under GCC 
Sub-Clause 18.2  at rates of 
progress that give reasonable 
assurance to the Employer 
that the Contractor can attain 
Completion of the Facilities 
by the Time for Completion as 
extended, 

 then the Employer may, without 
prejudice to any other rights it may 
possess under the Contract including 
encashment of Performance and 
other securities, give a notice to the 
Contractor stating the nature of the 
default and requiring the Contractor 
to remedy the same.  If the 
Contractor fails to remedy or to take 
steps to remedy the same within 
fourteen (14) days of its receipt of 
such notice, then the Employer may 
terminate the Contract forthwith by 
giving a notice of termination to the 
Contractor that refers to this GCC 
Sub-Clause 42.2. 
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42.2.3 Upon receipt of the notice of 
termination under GCC Sub-Clauses 
42.2.1 or 42.2.2, the Contractor 
shall, either immediately or upon 
such date as is specified in the 
notice of termination, 

(a) cease all further work, except 
for such work as the Employer 
may specify in the notice of 
termination for the sole 
purpose of protecting that part 
of the Facilities already 
executed, or any work 
required to leave the Site in a 
clean and safe condition 

(b) terminate all subcontracts, 
except those to be assigned to 
the Employer pursuant to 
paragraph (d) below 

(c) deliver to the Employer the 
parts of the Facilities executed 
by the Contractor up to the 
date of termination 

(d) to the extent legally possible, 
assign to the Employer all 
right, title and benefit of the 
Contractor to the  Facilities 
and to the Plant as of the date 
of termination, and, as may be 
required by the Employer, in 
any subcontracts concluded 
between the Contractor and its 
SubContractors 

(e) deliver to the Employer all 
drawings, specifications and 
other documents prepared by 
the Contractor or its 
SubContractors as of the date 
of termination in connection 
with the Facilities. 

42.2.4 The Employer may enter upon the 
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Site, expel the Contractor, and 
complete the Facilities itself or by 
employing any third Party.  The 
Employer may, to the exclusion of 
any right of the Contractor over the 
same, take over and use with the 
payment of a fair rental rate to the 
Contractor, with all the maintenance 
costs to the account of the Employer 
and with an indemnification by the 
Employer for all liability including 
damage or injury to persons arising 
out of the Employer’s use of such 
equipment, any Contractor’s 
Equipment owned by the Contractor 
and on the Site in connection with 
the Facilities for such reasonable 
period as the Employer considers 
expedient for the supply and 
installation of the Facilities. 

 Upon completion of the Facilities or 
at such earlier date as the Employer 
thinks appropriate, the Employer 
shall give notice to the Contractor 
that such Contractor’s Equipment 
will be returned to the Contractor at 
or near the Site and shall return such 
Contractor’s Equipment to the 
Contractor in accordance with such 
notice.  The Contractor shall 
thereafter without delay and at its 
cost remove or arrange removal of 
the same from the Site. 

42.2.5 Subject to GCC Sub-Clause 
42.2.6, the Contractor shall be 
entitled to be paid the Contract Price 
attributable to the Facilities 
executed as of the date of 
termination, the value of any unused 
or partially used Plant on the Site, 
and the costs, if any, incurred in 
protecting the Facilities and in 
leaving the Site in a clean and safe 
condition pursuant to paragraph (a) 
of GCC Sub-Clause 42.2.3.  Any 
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sums due the Employer from the 
Contractor accruing prior to the date 
of termination shall be deducted 
from the amount to be paid to the 
Contractor under this Contract. 

42.2.6 If the Employer completes the 
Facilities, the cost of completing the 
Facilities by the Employer shall be 
determined. 

 If the sum that the Contractor is 
entitled to be paid, pursuant to GCC 
Sub-Clause 42.2.5, plus the 
reasonable costs incurred by the 
Employer in completing the 
Facilities, exceeds the Contract 
Price, the Contractor shall be liable 
for such excess. 

 If such excess is greater than the 
sums due the Contractor under GCC 
Sub-Clause 42.2.5 and any other 
monies otherwise due to the 
Contractor under the Contract, and  
including remittances, if any, 
received by the Employer through 
securities furnished by the 
Contractor, the Contractor shall pay 
the balance to the Employer, and if 
such excess is less than the sums as 
aforesaid, the Employer shall pay 
the balance to the Contractor. 

 The Employer and the Contractor 
shall agree, in writing, on the 
computation described above and 
the manner in which any sums shall 
be paid. 

42.3 Termination by the Contractor 

42.3.1 The Contractor may terminate the 
Contract forthwith by giving a 
notice to the Employer to that effect, 
referring to this GCC Sub-Clause 
42.3.1, if the Employer becomes 
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bankrupt or insolvent, has a 
receiving order issued against it, 
compounds with its creditors, or, 
being a corporation, if a resolution 
is passed or order is made for its 
winding up (other than a voluntary 
liquidation for the purposes of 
amalgamation or reconstruction), a 
receiver is appointed over any part 
of its undertaking or assets, or if the 
Employer takes or suffers any other 
analogous action in consequence of 
debt. 

42.3.2 If the Contract is terminated under 
GCC Sub-Clauses 42.3.1, then the 
Contractor shall immediately 

(a) cease all further work, except 
for such work as may be 
necessary for the purpose of 
protecting that part of the 
Facilities already executed, or 
any work required to leave 
the Site in a clean and safe 
condition 

(b) terminate all subcontracts, 
except those to be assigned to 
the Employer pursuant to 
paragraph (d) (ii) 

(c) remove all Contractor’s 
Equipment from the Site and 
repatriate the Contractor’s 
and its SubContractors’ 
personnel from the Site, and 

(d) subject to the payment 
specified in GCC Sub-Clause 
42.3.3,  

(i) deliver to the Employer 
the parts of the 
Facilities executed by 
the Contractor up to the 
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date of termination 

(ii) to the extent legally 
possible, assign to the 
Employer all right, title 
and benefit of the 
Contractor to the 
Facilities and to the 
Plant as of the date of 
termination, and, as 
may be required by the 
Employer, in any 
subcontracts concluded 
between the Contractor 
and its SubContractors, 
and 

(iii) deliver to the Employer 
all drawings, 
specifications and other 
documents prepared by 
the Contractor or its 
SubContractors as of 
the date of termination 
in connection with the 
Facilities. 

42.3.3 If the Contract is terminated under 
GCC Sub-Clauses 42.3.1 , the 
Employer shall pay to the 
Contractor all payments specified in 
GCC Sub-Clause 42.1.3, and 
reasonable compensation for all 
loss, except for loss of profit, or 
damage sustained by the Contractor 
arising out of, in connection with or 
in consequence of such termination. 

42.3.4 Termination by the Contractor 
pursuant to this GCC Sub-Clause 
42.3 is without prejudice to any 
other rights or remedies of the 
Contractor that may be exercised in 
lieu of or in addition to rights 
conferred by GCC Sub-Clause 42.3. 

42.4 In this GCC Clause 42, the expression 
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“Facilities executed” shall include all 
work executed, Installation Services 
provided, and all Plant acquired, or 
subject to a legally binding obligation to 
purchase, by the Contractor and used or 
intended to be used for the purpose of the 
Facilities, up to and including the date of 
termination. 

42.5 In this GCC Clause 42, in calculating any 
monies due from the Employer to the 
Contractor, account shall be taken of any 
sum previously paid by the Employer to 
the Contractor under the Contract, 
including any advance payment paid 
pursuant to the Appendix to the Contract 
Agreement titled Terms and Procedures of 
Payment. 

43. Assignment 43.1 Neither the Employer nor the Contractor 
shall, without the express prior written 
consent of the other Party, which consent 
shall not be unreasonably withheld, 
assign to any third Party the Contract or 
any part thereof, or any right, benefit, 
obligation or interest therein or 
thereunder. 

I. Claims, Disputes and Arbitration 

44. Contractor’s Claims 44.1 If the Contractor considers himself to be 
entitled to any extension of the Time for 
Completion and/or any additional 
payment, under any Clause of these 
Conditions or otherwise in connection 
with the Contract, the Contractor shall 
submit a notice to the Project Manager, 
describing the event or circumstance 
giving rise to the claim. The notice shall 
be given as soon as practicable, and not 
later than 28 days after the Contractor 
became aware, or should have become 
aware, of the event or circumstance.  

 If the Contractor fails to give notice of a 
claim within such period of 28 days, the 
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Time for Completion shall not be 
extended, the Contractor shall not be 
entitled to additional payment, and the 
Employer shall be discharged from all 
liability in connection with the claim. 
Otherwise, the following provisions of 
this Sub-Clause shall apply. 

 The Contractor shall also submit any 
other notices which are required by the 
Contract, and supporting particulars for 
the claim, all as relevant to such event or 
circumstance. 

 The Contractor shall keep such 
contemporary records as may be 
necessary to substantiate any claim, 
either on the Site or at another location 
acceptable to the Project Manager. 
Without admitting the Employer’s 
liability, the Project Manager may, after 
receiving any notice under this Sub-
Clause, monitor the record-keeping 
and/or instruct the Contractor to keep 
further contemporary records. The 
Contractor shall permit the Project 
Manager to inspect all these records, and 
shall (if instructed) submit copies to the 
Project Manager. 

 Within 42 days after the Contractor 
became aware (or should have become 
aware) of the event or circumstance 
giving rise to the claim, or within such 
other period as may be proposed by the 
Contractor and approved by the Project 
Manager, the Contractor shall send to the 
Project Manager a fully detailed claim 
which includes full supporting particulars 
of the basis of the claim and of the 
extension of time and/or additional 
payment claimed. If the event or 
circumstance giving rise to the claim has 
a continuing effect: 

(a) this fully detailed claim shall be 
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considered as interim; 

(b) the Contractor shall send further 
interim claims at monthly intervals, 
giving the accumulated delay and/or 
amount claimed, and such further 
particulars as the Project Manager 
may reasonably require; and 

(c) the Contractor shall send a final 
claim within 28 days after the end of 
the effects resulting from the event 
or circumstance, or within such 
other period as may be proposed by 
the Contractor and approved by the 
Project Manager. 

 Within 42 days after receiving a claim or 
any further particulars supporting a 
previous claim, or within such other 
period as may be proposed by the Project 
Manager and approved by the Contractor, 
the Project Manager shall respond with 
approval, or with disapproval and 
detailed comments. He may also request 
any necessary further particulars, but 
shall nevertheless give his response on 
the principles of the claim within such 
time. 

 The requirements of this Sub-Clause are 
in addition to those of any other Sub-
Clause which may apply to a claim. If the 
Contractor fails to comply with this or 
another Sub-Clause in relation to any 
claim, any extension of time and/or 
additional payment shall take account of 
the extent (if any) to which the failure has 
prevented or prejudiced proper 
investigation of the claim, unless the 
claim is excluded under the second 
paragraph of this Sub-Clause.  

In the event that the Contractor and the 
Employer cannot agree on any matter 
relating to a claim, either Party may refer 
the matter for settlement of dispute 
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pursuant to GCC 46 hereof. 

45. Disputes and Arbitration 45.1  The Parties shall seek to resolve any 
dispute amicably by mutual consultation. If 
either Party objects to any action or 
inaction of the other Party, the objecting 
Party may file a written Notice of Dispute 
to the other Party providing in detail the 
basis of the dispute. The Party receiving 
the Notice of Dispute will consider it and 
respond in writing within fourteen (14) 
days after receipt. If that Party fails to 
respond within fourteen (14) days, or the 
dispute cannot be amicably settled within 
fourteen (14) days following the response 
of that Party, Clause GCC 45.2 shall 
apply. The Parties shall use their best 
efforts to settle amicably all disputes 
arising out of or in connection with this 
Contract or its interpretation. 

45.2  If, the parties have failed to resolve their 
dispute or difference by such mutual 
consultation as per Clause GCC 45.1, 
then either the Employer or the 
Contractor may give notice to the other 
party of its intention to commence 
conciliation/ arbitration, as hereinafter 
provided, as to the matter in dispute, and 
no conciliation/ arbitration in respect of 
this matter may be commenced unless 
such notice is given. Any dispute or 
difference in respect of which a notice of 
intention to commence conciliation/ 
arbitration has been given in accordance 
with this Clause shall be finally settled in 
accordance with the  folloeing 
provisions: 

 

(i) Disputes shall be settled  through 
conciliation or arbitration in accordance 
with Arbitration and Conciliation Act, 
1996 including amendments thereto, as 
applicable from time to time, in 
accordance with the rules thereto and the 
Applicable Law. 
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In any arbitration proceeding hereunder: 

 
(a) proceedings shall be held in the place 

mentioned in SCC which shall be 
the seat as well as the venue of 
arbitration except otherwise agreed 
by the Parties. 
 

(b) English  language shall be the 
official language for all purposes; 
and 
 

(c) the decision of the sole arbitrator or 
of a majority of the arbitrators (or of 
the third arbitrator if there is no such 
majority) shall be final and binding 
and shall be enforceable in the court 
of competent jurisdiction in India, as 
per the Applicable Law  

45.3 Notwithstanding any dispute and/or 
reference to conciliation/ arbitration 
herein,  

(a) the parties shall continue to 
perform their respective obligations 
under the Contract unless they 
otherwise agree; and  

the Purchaser shall pay the Supplier 
any monies due to the Supplier. 

  

J. Additional  

46. Up-front intimation of approved 
manufacturers and criterion for 
Fresh Vendor approval 

 

46.1 Employer shall up-front intimate list 
containing name of already approved 
vendors/manufacturers of various sub-
transmission and distribution materials. 
Employer shall up-load the list on their 
web portal.  The turnkey Contractor shall 
choose one or more than one vendors 
from the pre-approved lists depending 
upon capacity and capability of vendors 
to supply the materials for RDSS works. 
No separate approval for vendor shall be 
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required from Employer.  
 
Also, normal procedure being followed 
for empanelment of new vendors shall be 
uploaded and up-front intimated to all 
turnkey Contractors.  In case turnkey 
Contractor desires to add new vendor, up-
front intimation shall be available on 
criterion and procedure for selection of 
vendors. 

 

 

47. Up-front intimation of Guaranteed 
Technical Particulars 

47.1 Technical Specifications are enclosed 
with the bid documents. Employer shall 
up-front intimate acceptable Guaranteed 
Technical Particulars of various materials 
through their web portal.   

 47.2 The turnkey Contractor will examine 
these documents and supply only those 
materials which meets the above 
acceptable criterion. In case there are 
Employer’s approved vendor(s) (one or 
more) through which  turnkey Contractor 
wish to procure the materials and are 
complying with the acceptable GTP 
parameters of Employer as available on 
their web portal, there would not be any 
formality needed like approval of sub-
vendor or approval of GTP again.  

47.3 In event of change in name of vendor or 
change in GTP parameter, separate 
approval of Employer shall be sought by 
successful turnkey Contractor.  

 

48. Turnkey Contractor’s Store at 
Project site 

48.1 “Project wise separate Site Stores shall 
be maintained and manned by turnkey 
Contractor. Same store shall not be used 
for more than one projects even if 
neighboring districts’ projects are 
awarded to the same agency. The turnkey 
Contractor shall deploy his own 
manpower in stores for round the clock 
security and for its day to day operation 
through trained Store-keeper.  
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Since materials received in this stores are 
owned by Employer (including owner’s 
free issued material) and are pre-dispatch 
inspected by Employer’s representative/ 
or NABL lab inspected, materials in a lot 
shall not be issued to the sub-Contractor 
for physical execution by turnkey 
Contractor. Instead, day to day 
requirements shall be issued to the 
working teams of sub-vendors by 
authorized store-keeper. In exceptional 
cases, on prior written permission of 
Employer, materials for a week time may 
be issued to working team of sub-vendor. 
Daily accounting of materials receipt, 
materials issues, materials in custody of 
sub-vendors are to be maintained by 
turnkey Contractor. Handing of Stores 
shall, in no circumstances, be off loaded.   
 
In no case, inter-project transfer of 
materials shall be permitted.  

 
 

49. Handing over of assets 
49.1 On completion of erection and testing of 

a section of line, DTR substation, power 
substation, contracting agency shall 
submit digital photographs in soft copies 
of each and every support structures 
along-with submission of completion 
report in support of their claim for 
energisation and handing over of assets. 
In addition, Contractor shall also ensure 
100% tagging of assets on GIS portal 
provided by Employer. The Mobile App 
for GIS asset tagging shall be provided by 
the Employer. Project Manager within a 
week time, shall review the photographs 
for acceptance of quality of works and 
shall immediately deploy officials for 
joint measurement and inspection of 
executed works for energisation. In 
parallel, a requisition to State Electrical 
Inspectorate shall also be submitted by 
Project Manager. Fee/Charges for 
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inspection by electrical inspector shall be 
paid by Project Manager (Employer).  
 
While offering section of work / 
substation for commissioning and 
handing over,  turnkey Contractor shall 
provide pre-commissioning test reports 
and detaile checklist (format provided 
along with quality guidelines at Part 2: 
Section 6). 

 
 

50. Supply of Materials in lots 

 
 
 
 
 
 
 
 
 
 
 

51.   
Contract Closing 

 
 
 
 
 
 
 
 
 
  

 
50.1 Item wise mobilization of materials shall 

be planned in various lots as per 
requirement of scheme. various lots or as 
decided by the Employer ] at his own 
expenditure. However, in case of 
approved quantity variation, employer 
may consider to increase the number of 
Lots. In addition, Employer shall also 
ensure that samples (as per IS Sampling 
standard) from 01st lot and one other lot 
randomly selected by the Employer will 
be sent to nearest NABL accredited lab 
approved by the employer for testing 
directly from the manufacturing unit. 
TkC shall incur the expenses of testing. 
During the Pre Dispatch inspection of 
mataerials, Contractor shall also 
mandatrorily send its authorized person in 
the manufacturing facility. The 
authorized person of Contractor shall also 
sign the joint inspection report along with 
the Employer. All such cost shall be 
borne by the Contractor. 

 
51.1 On completion of handing over formality 

and successfully completion of defect 
liability / guarantee period, the contract 
shall be closed on completion of 
following formality: 

I. Material reconciliation of owner free 
issued materials as well as material 
supplied by  turnkey Contractor, 

II. Payment reconciliations, submission 
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and verifications that reconciliation of 
payment toward statutory provisions 
like GST, any other dues etc. 
Reconciliation statement shall be 
verified and vetted by chartered 
accountant. 

III. Approval for extension of Completion 
period, with or without compensation, 
as required. 

IV. Certification from agency regarding 
payment of dues to its 

i.  Sub-vendors  
ii. Workers/ contract laborers,  

iii. Payment of statutory dues 
toward Provident Funds, wages 
etc as required.  

 
V. Certification of Project Manager & 

agency to the effect that erection, 
testing and commissioning of the 
equipment have been completed as per 
specifications laid down in the 
contract and defects noted at the time 
of commissioning and notified to the 
agency have been liquidated to the 
satisfaction of Employer.  

VI. Removal of construction meant for 
site stores, hutment, labour colony etc. 
in the premises of EMPLOYER.  

VII. Certificate from Project Manager in 
charge regarding final amendment of 
drawings and detailed of such 
amendments, 

VIII. Drawing receipt certificate by the 
Project Manager, 

IX. Receipt of compliance report on 
Quality Assurance Mechanism along 
with photograph, Assurance 
documents by Project Manager   

X. Shortfall in equipment / Line 
performance Certificate issued by 
Project Manager, 

XI. No demand certificate issued by 
Contractor, 

XII. Certificate about completion of Defect 
Liability Period of the package by 
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Project Manager,  
XIII. Certificate regarding return of 

Performance Security / Indemnity 
Bond by Project Manager/Employer. 
 

52. Suspension of business dealings 

 

52.1 Employer shall suspend business 
dealings with Contractor on following 
grounds for the period as decided by 
Project Manager:-   

 
a. If the Contractor fails to submit 

Performance Security after 
issuance of Letter of Intent (LoI) 
within 28 days. 

b. If the Contractor fails to accept 
the award of contract or has 
abandoned or repudiated the 
Contract. 

c. If the Contractor is found to be 
non-performing in execution of 
contract by the Employer.  

d. If a disaster / major failure / 
accident / collapse of a structure 
/ system is caused during 
erection or during defect liability 
period due to negligence of 
Contractor or design deficiency 
or poor quality of execution. 

e. Misbehavior or physical 
manhandling by the Contractor 
or his representative or any 
person acting on his behalf with 
any official of the Company 
dealing with the concerned 
contract is established. 

f. If the Director / Owner of the 
Contractor, proprietor or partner 
of the Contractor, is convicted 
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by a court of law for offences 
involving corrupt and fraudulent 
practices including moral 
turpitude in relation to its 
business dealings with the 
government or State Public 
Sector Undertakings or Central 
Public Sector Undertakings or 
Employer or Employer’s group 
companies, during the last five 
years. 

g. If the proprietors of the 
Contractor have been guilty of 
malpractices such as bribery, 
corruption, fraud, substitution of 
the tenders, interpolations, etc. 

h. If the Contractor continuously 
refuses to return / refund the 
dues of Employer or Employer’s 
group  companies, without 
showing adequate reason and 
this is not due to any reasonable 
dispute which would attract 
proceedings in arbitration or 
court of Law; 

i. If the Contractor employs a 
public servant dismissed / 
removed or employs a person 
convicted for an offence 
involving corruption or abetment 
of such offences; 

j. If business dealings with the 
Contractor have been banned by 
the Ministry of Power or 
Government of India and the ban 
is still in force, 

k. If it is established that 
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Contractor has resorted to 
corrupt, fraudulent practices 
including misrepresentation of 
facts; 

l. If the Contractor uses 
intimidation/threatening or 
brings undue outside pressure on 
the Project Manager or his 
authorised representatives or its 
officials in acceptance / 
performance of the job under the 
contract.  

m. If the Contractor indulges in 
repeated and / or deliberate use 
of delay tactics in complying 
with contractual stipulations; 

n. If the Contractor is found to be 
involved in cartel formation 
during bidding. 

o. On wilful indulgence by the 
Contractor in supplying sub-
standard material with respect to 
Technical Specifications under 
the Contract irrespective of 
whether pre-dispatch inspection 
was carried out by Employer or 
not; 

p. If the Contractor is declared 
bankrupt or insolvent or its 
financial position has become 
unsound, and in the case of a 
limited company, it is wound up 
or liquidated. 

q. Established litigant nature of the 
Contractor to derive undue 
benefit; 



Part – 3: Conditions of Contract and Contract Forms 118 

r. Continued poor performance of 
the Contractor; 

s. If the Contractor violates the 
provisions of the Integrity Pact 
provided in the Contract. 

t. If the Contractor commits fraud 
as defined under the Fraud 
Prevention Policy of Employer. 

u. If the Contractor has assigned or 
transferred the contract or 
engaged subContractor(s) 
without the prior approval of the 
Competent Authority in 
violation of the provisions of the 
contract. 

v. If the Contractor misuses the 
premises or facilities of the 
Employer, forcefully occupies, 
tampers or damages the 
Employer’s properties including 
land, water resources, forests / 
trees, etc. 

w. If the security consideration, 
including questions of loyalty of 
the Contractor to the state, so 
warrants; 
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ATTACHMENT 1 to GCC 
Fraud and Corruption 

 
 
1. Purpose 

1.1 Government’s/PVVNL’s  Anti-Corruption Laws/ Guidelines apply with respect to 
procurement. 

2. Requirements 

2.1 PVVNL requires that bidders (applicants/proposers), consultants, Contractors and suppliers; 
any sub-Contractors, sub-consultants, service providers or suppliers; any agents (whether 
declared or not); and any of their personnel, observe the highest standard of ethics during the 
procurement process, selection and contract execution, and refrain from Fraud and 
Corruption. 

2.2 To this end, PVVNL : 

I. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 
indirectly, of anything of value to influence improperly the actions of another party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, that 
knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial 
or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties designed to 
achieve an improper purpose, including to influence improperly the actions of another 
party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or harm, directly 
or indirectly, any party or the property of the party to influence improperly the actions 
of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence material to 
the investigation or making false statements to investigators in order to 
materially impede investigation into allegations of a corrupt, fraudulent, 
coercive, or collusive practice; and/or threatening, harassing, or intimidating any 
party to prevent it from disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation; or 

II. Rejects a proposal (also refrred to as the bid) for award if the PVVNL determines that the 
firm or individual recommended for award, any of its personnel, or its agents, or its sub-
consultants, sub-Contractors, service providers, suppliers and/ or their employees, has, 
directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practices in competing for the contract in question; 
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III. In addition to the legal remedies set out in the relevant Legal Agreement, may take other 
appropriate actions,;  

IV. Pursuant to the  Anti- Corruption Laws/ Guidelines and in accordance with due process, 
PVVNL, may sanction a firm or individual, either indefinitely or for a stated period of 
time, including by publicly declaring such firm or individual ineligible (i) to be awarded 
or otherwise benefit from contract awarded by PVVNL or its subsidiaries/ affiliates, 
financially or in any other manner; (ii) to be a nominated sub-Contractor, consultant, 
manufacturer or supplier, or service provider of an otherwise eligible firm being awarded 
a  contract PVVNL or its subsidiaries/ affiliates; and (iii) to receive the proceeds of any 
loan made by the PVVNL or otherwise to participate further in the preparation or 
implementation of any PVVNL  project. 

 
V. And the bidders (applicants/proposers), Consultants, Contractors, service providers and 

suppliers have entered  into Integrity Pact which shall also apply in addition to the 
aforesaid. 
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Special Conditions of Contract 

 
Number of 
GCC Clause  

Amendments of, and Supplements to, Clauses in the General Conditions of 
Contract (GCC) 

GCC 1.1 Mode of  contracting is as under: 

1. The Contracts  is  entered into between the Employer and the Contractor as 
under:  
 
(i) Contract Part I (Supply of Plant Contract): for Supply of Plant on FOR (final 
place of  destination Site/ Project Site) basis nteralia including  design, engineering, 
manufacture, testing, transportation, insurance etc. and other services, incidental 
thereto, as applicable,  

 
(ii)  Contract Part II ((Supply of Services Contract): For providing all services 
interalia, including unloading and handling  of Plant, all labor, Contractor’s 
equipment, temporary works, materials, consumables, design and preparation of 
layout, engineering drawings,  and all matters and things of whatsoever nature, 
including testing, pre-commissioning and commissioning, operations and 
maintenance services, the provision of as-built drawings,  operations and 
maintenance manuals, training, etc., as specified in Contract and applicable and  
necessary for the proper execution of the Installation Services (but excluding the 
incidental to supply under Contract Part I) and other services, related to and 
incidental to successful installation of the Plant supplied under the " Contract Part 
I", at  final   destination (Site/ Project Site).  
 
2. The award of two separate Contract parts shall not in any way dilute the 
responsibility of the Contractor for the successful completion of the Facilities as per 
Contract and Specification and a breach in one part of the Contract shall 
automatically be construed as a breach of the other part of the Contract which will 
confer a right on the Employer to terminate the Contract at the risk and the cost of 
the Contractor.  
 
3 The Contract will be signed in two originals and the Contractor shall be provided 
with one signed original and the other  will be retained by the Employer.  
 
4. If required by the Employer,  the Contractor shall provide free of cost to the 
Employer all the engineering data, drawing and descriptive materials  etc. submitted 
with the its  Bid, in at least two (2) copies to form a part of the Contract. 

GCC 1.1 The Employer is: PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED 

GCC 1.1 The Project Manager is: Mr J K Gupta , Superintending Engineer(MM-2), 
PVVNL. 
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GCC 6.1 Integrity Pact is applicable as indicated in Attachment 1 to the GCC. 

GCC 7.3  

GCC 8.1  15 Days]from the receipt of Notification of Award 

GCC 8.2 24Months 

GCC 11.2 The Contract Price is subject to adjustment during performance of the contract to 
reflect changes in the cost elements such as labor, material, transport and 
Contractor’s equipment in accordance with the procedures specified in the 
corresponding Appendix to the Contract Agreement as per which the contract 
price for  specified  goods/ equipment/ material  shall be adjustable as per the 
method and procedures for the price adjustment  specified therein. {Appendix 2 of 
Form 5 in Section – 8 of the RFB/ bidding documents}.  

The Contract Price is subject to alteration in the event of a Change in the Facilities 
as per GCC 39, through an amendment to the Contract. 

GCC 13.3.1 1. The Performance Security amount is 03% of Contract Price, and the Standard 
Form of Performance Security acceptable to the Employer shall be  as 
specified in Section 8. Contract Forms.  

2. The Additional Performance Security amount is 10% of the Contract Price, 
and the Standard Form of Performance Security 10acceptable to the 
Employer shall be  as specified in Section 8. Contract Forms. 

3.  

GCC 13.3.2 The Bank Guarantee towards Performance Security shall issued by a Bank 
mentioned below: Any Nationalized Bank. 

GCC 14.2 Only GST applicable in India, on the Plant and Installation Services   provided/  
supplied   by the Contractor to the Employer  under the Contract shall be paid/ 
reimbursed by Employer  against requisite documents, at actuals. 

GCC 19.3 Any subcontract of value equal to more than 5% will necessarily require prior 
approval of the Employer. However, sub-contract for engagement of labour shall 
not require prior approval of the Employer. 

GCC 23 1) Category – A (Pre-Dispatch Inspection & Testing at NABL accredited 
Labs):  

a) This category shall include high ticket materials (Power Transformers, 
Distribution Transformers, Circuit Breakers, AB/XLPE Cables, Overhead 
Conductor (AAAC/ACSR), Insulator which involves more and important 
testing procedures and hence the inspection of these materials will be carried 
out in the factory before the dispatch of the material.  

b) In addition, Employer shall also ensure that for major materials as discussed 
above, samples from 1st lot and one other lot randomly selected by the 
Employer shall be directly sent to NABL acredited test labs  for third party 
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testing. It is also to be noted that material clearance of the lots under testing 
shall only be given post receipt of successful test results. Contractor shall 
also mandatorily depute its authorized official for pre – dispatch inspection 
at manufacturing facility alongwith the Employer officials. The inspection 
and testing report would be jointly signed by the Employer and the 
Contractor. All the expenses related to testing would be beared  by the 
Contractor. 

c) Apart from the above mentioned protocol any one power transformer shall 
be selected by Employeer from the supply schedule from the vendor, which 
shall be jointly sealed and tested for short circuit testing on turnkey-
Contractor’s expenses. 

2) Category – B (On-site inspection): This category includes the materials for 
which a factory inspection is not warranted and the material can be inspected upon 
arrival at the site before the installation. In case the Employer is apprehensive about 
the quality of the material supplied it reserves the right to send the selected lot to the 
NABL acredited testing lab for third party testing. 

3) Employer also reserves the right to send any installed equipment / materials to the 
NABL acredited testing lab for testing. The Employer would have to reimburse the 
expenses related to transportation of material from site to testing lab and all testing 
expenses in this regard. 

4) The material which has to be tested at laboratory shall be sealed in the presence 
of authorized official of Employer and Contractor.   

5) If the materials tested at Laboratory fails then the entire lot would be rejected. 
Contractor shall bear the responsibility of sending  back such failed materials from 
site. Any subsequent delay in contract performance due to failure of materials in the 
test laboratory would be on account of Contractor and no time extension would be 
provided by the Employer in this regard. Any LD levies in this regard would be 
borne by the Contractor. 

Pre-dispatch Inspection: 

Pre-dispatch inspection shall be performed on various materials at manufacturer’s 
work place for which Contractor shall be required to raise requisition giving at least 
10-day time to employer for allocating inspection team. Depending on requirement, 
inspection shall be witnessed by representatives of Employer, TPIA and 
Contractor/Bidder. 

The Contractor shall ensure receipt of material at site within 21 days from date of 
receipt of dispatch instructions. In case materials are not received within 21 days 
from date of issue of dispatch instruction, the dispatch instruction shall stand 
cancelled and a fresh pre -dispatch would be required to issue dispatch 
instructionAll expenditure incurred by Employer in performance of dispatch 
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instruction shall be recovered from turnkey Contractor. 

The turnkey Contractor shall ensure that pre-dispatch inspection for materials is 
intimated only when the material is completely ready for inspection. On due date of 
inspection, if it is found that materials are not ready in required quantities or the 
inspection could not be carried out due to non-availability of requisite calibrated 
certificate of instruments with manufacturer, closing of works on scheduled date of 
inspection, non-availability of sufficient testing/material handling staff at 
manufacturer works etc, all expenditures incurred on deployment of various 
inspecting officials along with a fine of Rs 50,000/- inclusive of GST shall be 
recovered from the bills of the agency and re-inspection shall be carried out on 
expense of Contractor.  

2nd such situation at same manufacturer/supplier shall result in rejection of name of 
manufacturer from list of approved vendors/sub-vendors. In case sub-standard 
materials (old component, re-cycled materials, re-used core material, re-used 
transformer coil material etc) offered for inspection and are noticed during the 
inspection, materials shall be rejected and approval of sub-vendor shall also be 
cancelled for all RDSS projects. 

In case, a material fails the pre-dispatch inspection as per GCC Clause 23, and also 
fails the subsequent repeat inspection of the rectified/replaced material, the 
complete lot of material under inspection will be required to be replaced by the 
manufacturer/supplier. If in subsequent inspection of the new lot, the material again 
fails the inspection, then materials shall be rejected and approval of vendor/sub-
vendor shall also be cancelled for all RDSS projects. 

Third Party Inspection at NABL accredited lab: Employer shall also ensure that for 
major materials as discussed above samples from 1st lot and one other lot randomly 
selected by the Employer  shall be directly sent to nearest NABL accredited lab for 
third party testing. In case a material fails in the test, the whole offered lot would be 
rejected and complete lot of material under inspection will be required to be 
replaced by the manufacturer/supplier. If in subsequent inspection of the new lot, 
the material again fails the inspection, then materials shall be rejected and the 
vendor/sub-vendor shall also be debarred for all RDSS projects. In case of default 
by vendors/manufacturers, Contractor/ Bidder shall also be penalized as per below 
table: 

 

Sr. 
No. 

No. of Material/lot rejected in a 
project/district 

% Penalty imposed on 
contract price 

1 >5 5% 
2 >3 2.5% 
3 >1 1% 

 
Penalty provision for defects found in Field inspection:  
There are three categories of defects found in field inspection they are critical, 
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major and minor defects. There should be a provision to impose penalty on 
Contractor based on the percentage of major/critical defects observed by TPQMA.   
 

Sr. No. Defect criteria   % Penalty imposed on sanctioned cost 
1 Critical Defects  1% 
2 Major Defects 0.5% 

3 Minor Defects  0% if rectified within 30 days 

 

Electrical Inspector inspection:  

After successful completion of the work permission from State Electrical 
Inspectorate is required. Necessary fee etc. shall be paid by the Employer. However 
if Contractor pays such fee it shall be reimbursed on actual basis on documentary 
evidence.  

Defects / in-complete works notified by Electrical Inspectorate shall be completed 
by the agency at no extra cost implication to Employer. 

GCC 26.2 If the Contractor fails to attain Completion of the Facilities or any part thereof 
within the Time for Completion or any extension thereof under GCC Clause 40, the 
Contractor shall pay to the Employer liquidated damages at 0.15% for each week or 
part thereof, of the value of unexecuted works. The value of unexecuted works shall 
be equal to the difference of 1. The approved  value of the surveyed & approved 
BOQ (inclusive of GST) and 2. The value of executed works (total billed amount 
only, inclusive of GST).till the time for completion or any extension thereof under 
GCC clause 40. The aggregate amount of such liquidated damages shall in no event 
exceed 5% of the value of unexecuted works (inclusive of GST).  Once the 
“Maximum” is reached, the Employer may consider termination of the Contract, 
pursuant to GCC Sub-Clause 42.2.2. 
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GCC 27.1  (a) Volume of concreting: If it was observed by employer, quality monitoring 
agencies and/or REC/MoP that volume and quality of concreting used in foundation 
of support, equipment foundation, gantry structure foundation, stay set etc. are not 
as per requirement specified in the scope of work/technical specifications, the 
Contractor has to dismantle the supports, foundation and redo the concreting of all 
the supports in that particular section of line/redo all the foundations in that 
particular substation at his own cost. To ensure this, the employer reserves the right 
to withhold the payment of Contractor for such defective works till such time the 
Contractor conforms to scope of works, technical specification and tender drawings. 

(b) Galvanization of metallic structure: All Metallic structures & fabricated items 
excluding metallic supports (Steel tubular poles/H-Beam) must be galvanized. In 
case any metallic item found rusted during execution of works, the Contractor has to 
replace the item used at all places. To ensure this, the employer reserves the right to 
withhold the payment of Contractor for such works till such time the Contractor 
conforms to scope of works, technical specification and tender drawings. 

(c) Painting of metallic supports (Steel tubular poles/H-Beam): Painting of metallic 
supports in overhead lines, distribution transformer substation and Power substation 
shall be ensured as per specifications. In case metallic supports found rusted during 
execution of works, the Contractor has to remove inferior painting, clean the surface 
and re-paint it as per given specifications. To ensure this, the employer reserves the 
right to withhold the payment of Contractor for such works till such time the 
Contractor conforms to scope of works, technical specification and tender drawings. 

GCC 27.8 The extension of Defect Liability Period, in aggregate, shall, not exceed 36  months. 

GCC 27.8.1 a. The Contractor's liability for latent defects warranty shall be limited to, 5 years 
reckoned  from the end of Defect Liability Period including extension thereof 

GCC 39.4 The quantity of items given in the Price Schedules forming part of the Contract are 
provisional. The variation in quantity of the items shall be within the limit of 
plus/minus (+/-) fifty percent (50%) for individual items. In case the quantity 
variation of the individual items is beyond the limit specified above, the unit rates 
for the quantity beyond the said limit, shall be mutually agreed based on prevailing 
market rates as may be fair and reasonable.  

 

It is to be noted that Employer may choose to approve a variation of upto 20% of 
contract value (calculated using the rates quoted at the time of bidding) which has 
been caused due to quantity variation. For variation of greater than 20% but less 
than 50% of contract value(calculated using the rates quoted at the time of bidding), 
Employer will need to take DRC approval for approving the said quantity variation. 

GCC 45.2 (a) Ms REC Limited, Delhi. 
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Section - 8 : Contract Forms 
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2. BID SECURITY FORM  

 
(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper should be in 
the name of the issuing Bank) 
    

Bank Guarantee No.: ........................… 
Date: ...................……... 

 
 
 
To: PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL) ) ,Victoria Park 
Meerut. WHEREAS M/s. …. (insert name of Bidder)…… having its Registered/Head Office 
at ….. (insert address of the Bidder) ……….. (hereinafter called "the Bidder") has submitted 
its Bid for the performance of the Contract for Revamped Reforms-based and Results-linked, 
Distribution Sector Scheme infrastructure work under Loss Reduction in PVVNL under 
NIT/RFB No: PVVNL-MT/MM/24/22-23 
 (hereinafter called "the Bid") 
 
KNOW ALL PERSONS by these present that WE …….. (insert name & address of the 
issuing bank) ……… having its Registered/Head Office at …..…….(insert address of 
registered office of the bank)…….. (hereinafter called "the Bank"), are bound unto 
PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL) (hereinafter called 
"the Employer") in the sum of ....................(insert amount of Bid Security in figures & 
words).......................... ............................……………. for which payment well and truly to 
be made to the said Employer, the Bank binds itself, its successors and assigns by these 
presents.  
 
Sealed with the Common Seal of the said Bank this ............... day of ...............  20.... 
 
THE CONDITIONS  of this obligation are: 
 
(1) If the Bidder withdraws its bid during the period of bid validity specified by the Bidder 

in the Bid Form; or 
 
(2) In case the Bidder does not withdraw the deviations proposed by him, if any, at the cost 

of withdrawal stated by him in the bid and/or accept the withdrawals/rectifications 
pursuant to the declaration/confirmation made by him in Attachment – Declaration of 
the Bid; or  
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(3) If the Bidder does not accept the corrections to arithmetical errors identified during 
preliminary evaluation of his bid pursuant to ITB Clause 33.1; or  

 
(4) If, as per the requirement of Qualification Requirements the Bidder is required to submit 

a Deed of Joint Undertaking and he fails to submit the same, duly attested by Notary 
Public of the place(s) of the respective executant(s) or registered with the Indian 
Embassy/High Commission in that Country, within ten days from the date of intimation 
of post – bid discussion; or  

 
(5) in the case of a successful Bidder, if the Bidder fails within the specified time limit 
 

(i) to sign the Contract Agreement, in accordance with ITB Clause 43, or 
 
(ii)  to furnish the required performance security, in  accordance with ITB Clause 44. 

 or 
 
(6) In any other case specifically provided for in ITB. 
 
WE undertake to pay to the Employer up to the above amount upon receipt of its first written 
demand, without the Employer having to substantiate its demand, provided that in its demand 
the Employer will note that the amount claimed by it is due to it, owing to the occurrence of 
any of the above-named CONDITIONS or their combination, and specifying the occurred 
condition or conditions. 
 
This guarantee will remain in full force up to and including ……….. (insert date, which shall 
be the date 30 days after the period of bid validity)…….., and any demand in respect thereof 
must reach the Bank not later than the above date. 
 

For and on behalf of the Bank 
 

[Signature of the authorised signatory(ies)] 

Signature_______________________ 
 

Name_______________________ 
 

Designation_______________________ 
 

POA Number_______________________ 
 

Contact Number(s): Tel.______________Mobile______________ 
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Fax Number_______________________ 

  
email ____________________________ 

 
Common Seal of the Bank______________________ 

Witness: 
 

Signature_______________________ 
 

Name_______________________ 
 

Address______________________________ 
 

Contact Number(s): Tel.______________Mobile______________ 
 

email ____________________________ 
 
 
Note: 
 
1. In case the bid is submitted by a Joint Venture, the bid security shall be in the name of 

the Joint Venture and not in the name of the Lead Partner or any other Partner(s) of the 
Joint Venture. 

 
2. The Bank Guarantee should be in accordance with the proforma as provided. However, 

in case the issuing bank insists for additional paragraph for limitation of liability, the 
following may be added at the end of the proforma of the Bank Guarantee [i.e., end 
paragraph of the Bank Guarantee preceding the signature(s) of the issuing 
authority(ies) of the Bank Guarantee]: 

 
Quote 

  
“Notwithstanding anything contained herein: 

 
1.  Our liability under this Bank Guarantee shall not exceed _________ (value in 

figures)____________ [_____________________ (value in words)____________]. 
 
2.   This Bank Guarantee shall be valid upto ________(validity date)__________. 
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3.  We are liable to pay the guaranteed amount or any part thereof under this Bank 
Guarantee only & only if we receive a written claim or demand on or before 
________ (validity date) __________.” 
 

Unquote 
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3a. FORM OF NOTIFICATION BY THE EMPLOYER TO THE BANK 

(Applicable for Forfeiture of Bank Guarantee) 
 
To: (insert Name and Address of the issuing Bank) 
 
Ref..: Forfeiture of Bid Security Amount against Bank Guarantee No. …… …………… 

dated ………… for …………….., issued by you on behalf of M/s. ………(insert 
name of the Bidder) ………... 

 
Dear Sirs, 
 
Please refer to the subject Bank Guarantee executed by you in our favour for 
……………………. as Bid Security for the bid submitted by M/s. ………(insert name of the 
Bidder) ………... against Revamped Reforms-based and Results-linked, Distribution Sector 
Scheme infrastructure work under Loss Reduction in PVVNL; Specification No. NIT/RFB 
No: PVVNL-MT/MM/24/22-23  
 
As per the terms of the said guarantee, the bank has guaranteed and undertaken to pay 
immediately on demand by the Employer the amount of …………….. without any 
reservation, protest, demur and recourse. Further, any demand made by the Employer shall 
be conclusive and binding on the Bank irrespective of any dispute or difference raised by the 
Bidder. 
 
In terms of the said guarantee, we hereby submit our claim/demand through this letter for 
remittance of Bid Security amount to PASCHIMANCHAL VIDYUT VITRAN NIGAM 
LIMITED (PVVNL) owing to the occurrence of the condition referred to at Sl. No. …….. 
The Bank is requested to remit the full guaranteed sum ………………………. towards 
proceeds of the bid security in the form of Demand Draft in favour of ‘PASCHIMANCHAL 
VIDYUT VITRAN NIGAM LIMITED , payable at Meerut.  
Thanking you, 

  For PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED 

 
           (AUTHORISED SIGNATORY) 
 
Copy to: 
…..(Registered Office of the Bank)…. 
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3b. FORM OF NOTIFICATION BY THE EMPLOYER TO THE BANK 

(Applicable for conditional claim pending extension of Bank Guarantee by the Bidder)  
 
To: (insert Name and Address of the issuing Bank) 
 
Ref..: Conditional Claim against Bank Guarantee No. …… …………… dated ………… for 

…………….. valid up to …………… issued by you on behalf of M/s. ………(insert 
name of the Bidder) ………... 

 
Dear Sirs, 
 
Please refer to the subject Bank Guarantee executed by you in our favour on behalf of M/s. 
………(insert name of the Bidder) ………..., who have submitted this Bank Guarantee to us 
towards Bid Security against Revamped Reforms-based and Results-linked, Distribution 
Sector Scheme infrastructure work under Loss Reduction in PVVNL; Specification No. - 
PVVNL-MT/MM/24/22-23  
 
We, PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED do hereby request you to 
lodge our claim/demand against the subject Bank Guarantee for full guaranteed sum. Kindly 
note that this claim/demand against the subject Bank Guarantee is without any further notice 
in case the amendment to Bank Guarantee No. …………….. dated …………..  extending its 
validity upto ………………. is not got arranged by ………(insert name of the Bidder) 
………... in our favour and are not received by us upto …………... In such an event you are 
requested to remit the full guaranteed amount in terms of the subject guarantee in its letter 
and spirit and proceeds of this Bank Guarantee shall be forwarded to us in form of demand 
draft in favour of ‘PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED (PVVNL), 
payable at Meerut’. 
 
This is without prejudice to our right under this guarantee and under the law. 
 
Thanking you, 
 
 

   For PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED 
 

       (AUTHORISED SIGNATORY) 
 

 
Copy to: 
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(insert Name and Address of the Bidder) 
 
- You are requested to do the needful so that the amendment to the subject Bank Guarantee 
extending the validity up to ……………. is received by us by ……………. 
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4. FORM OF ‘NOTIFICATION OF AWARD OF CONTRACT’ 

 
4a. FORM OF 'NOTIFICATION OF AWARD OF CONTRACT FOR SUPPLY OF 

PLANT  
 
Ref. No. : 
 
Date : 
............(insert Contractor's Name & Address)........... 
............................................................................... 
............................................................................... 
............................................................................... 
[in case of Joint Venture, the aforesaid details shall be of the Lead Partner and the following 
shall also be included: 
(Lead Partner of the Joint Venture of M/s. ……………… and M/s. 
…………………………)] 
 
Attn : Mr...................................... 
Sub. : Notification of Award for  Supply of Plant Contract (Contract Part I) for  Revamped 

Reforms-based and Results-linked, Distribution Sector Scheme infrastructure work 
under Loss Reduction in PVVNL Specification No : PVVNL-MT/MM/24/22-23 

National  Competitive Bidding. (Project Funding: ……….) 
   

(Contract Part I) 
Dear Sir, 
         
1.0 REFERENCE 
 
 This has reference to the following: 
 
1.1 Our Request for Bids (RFB) dated 11th April 2022  
1.2 RFB/bidding documents for the subject package issued vide our letter Ref. No. 

PVVNL-MT/MM/24/22-23  dated 26th April 2022, and downloaded by you from e-
tender portal, comprising the following: 

 
a) Part 1 : Bidding Procedures and Requirements 
 (Document Code No. ……………………) 
 
b) Part 2 : Employer’s Requirements 
 (Document Code No. ……………………)  
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c) Part 3 : Conditions of Contract and Contract Forms 

(Document Code No. ……………………) 
 

1.2.1 Amendment/Errata No. …… to Bidding Documents issued to you vide our letter no. 
…………. dated …………. 
(Applicable only if any Errata/Amendment to the Bidding Documents has been issued 
subsequently)  

1.2.2 Clarifications to the Bidding Documents, pursuant to pre-bid conference held on 
…………., issued to you vide our letters no. …………. dated ……….... (Use as 
applicable) 

 
(Applicable only if any clarification to the Bidding Documents has been issued 
subsequently) 
(INCLUDE AS FURTHER SUB-PARAGRAPHS ANY OTHER CORRESPONDENCE 
MADE TO THE BIDDER AFTER ISSUANCE OF BIDDING DOCUMENTS UP TO 
BID OPENING) 

 
1.3  Technical Part (First envelope) of your Bid submitted/the Bid submitted by the Joint 

Venture (JV) of M/s. ……………………….. (Lead Partner) and M/s. 
……………………………. (Other Partner) for the subject package under Letter of 
Bid/Proposal reference no. ………….. dated …………………….., which  was 
opened on ………………. (Use as applicable) 

 
1.4 Intimation for Opening of Financial  Part (Second Envelope) of Bid  issued to you 

vide our letter no. …………. dated …………… 
 

1.5 Price Part ( Second Envelope) of your Bid/the Bid by the Joint Venture (JV) of M/s. 
……………………….. (Lead Partner) and M/s. ……………………………. (Other 
Partner) under Letter of Bid/ Proposal reference no. ……………. dated …………. 
which was opened on……………….(Use as applicable) 

 
1.6   Post bid discussions we had with you on various dates from ……………. to 

……………. resulting into the Minutes of Meeting/ Record Notes of Post Bid 
Discussions enclosed as APPENDIX (NOA)-1 with this Notification of Award. 

 
2.0 AWARD OF CONTRACT AND ITS SCOPE 
 
2.1    We confirm having accepted your Bid/Bid of the Joint Venture (JV) of M/s. 

………………… (Lead Partner) and M/s. ……………… (Other Partner)  (Use as 
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applicable) (referred to at para 1.3 & 1.5 above) read in conjunction with all the 
specifications, terms & conditions of the Bidding Documents (referred to at para 1.2, 
1.2.1 & 1.2.2  [modify as applicable] above) and specific confirmations recorded in 
the Record Notes of Post Bid Discussions (referred to at para 1.6 above), and award 
on you/the JV(use as applicable) the ‘ Supply of Plant Contract’ (also referred to as 
the ‘Contract Part I’) covering inter-alia  supply of Plant  on  FOR {final place of  
destination (Site/ Project Site)} bais interalia including  design, engineering, 
manufacture, testing, transportation, insurance etc. and other services, incidental thereto, 
, required for the complete execution of the Revamped Reforms-based and Results- 
linked, Distribution Sector Scheme infrastructure work under Loss Reduction in 
PVVNL, as detailed in the documents referred hereinabove. The scope of work inter-
alia includes the following: 

 

Segregation of the Agricultural/Mix feeders, Feeder bifurcation, Reconductoring      
works, Cabling in natural disaster prone areas, AB Cabling,Armoured consumer 
Cabling in high loss area. 

 
The scope of work under this Notification of Award (NOA) shall also include all such 
items which are not specifically mentioned in the bidding documents and/or your bid 
but are necessary for the successful completion of your scope under the Contract for 
the construction of Revamped Reforms-based and Results-linked, Distribution Sector 
Scheme infrastructure work under Loss Reduction in PVVNL, unless otherwise 
specifically excluded in the Bidding Documents or in this NOA. 

 
2.1.1 You, the Lead Partner of the JV, along with M/s. ……………………., the Other 

Partner of JV, shall be liable jointly and severally for the execution of the Contract in 
accordance with terms and conditions of the Contract. As per the Power of Attorney 
furnished in your favour by the Joint Venture, as enclosed with Bid Proposal of the 
JV, you shall act as the Partner In-charge (Lead Partner) of the above Joint Venture 
for execution of the Contract. (This provision shall be included only in case the 
Bidder is a Joint Venture)  

 

2.2 The notification for award of Contract for performance of all other Installation 
Services/ activities, as set forth in the bidding documents, viz. 

Segregation of the Agricultural/Mix feeders, Feeder bifurcation, Reconductoring      
works, Cabling in natural disaster prone areas, AB Cabling ,armoured consumer cable 
in highy loss area 

 

.................….. (Indicate brief scope of work of the Contract Part II) 
............................. 
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has been issued on you vide our NOA no. ………….. dated ……………. (hereinafter 
called the “Contract Part II” or “ Supply of Installation Services Contract”). 

 
 Notwithstanding the award of work for Completion of the Facilities under the  

Contract in two separate parts in the aforesaid manner, you/the JV (use as applicable) 
shall be overall responsible to ensure the execution of both the parts of the  Contract 
to achieve successful completion and taking over of the Facilities/ Works under the 
package by the Employer as per the requirements stipulated in the Bidding 
Documents. It is expressly understood and agreed by you/the JV (use as applicable) 
that any default or breach under the ‘Contract Part II’ shall automatically be deemed 
as a default or breach of this ‘Contract Part I’ also and vice-versa, and any such 
default or breach or occurrence giving us a right to terminate the ‘Contract Part II’, 
either in full or in part, and/or recover damages there under, shall give us an absolute 
right to terminate this Contract Part I, at your/JV’s (use as applicable) risk, cost and 
responsibility, either in full or in part and/or recover damages under this ‘  Contract 
Part I’ as well. However, such default or breach or occurrence in the ‘Contract Part 
II’, shall not automatically relieve you/the JV (use as applicable) of any of your/JV’s 
(use as applicable) obligations under this ‘Contract Part I’. It is also expressly 
understood and agreed by you/the JV (use as applicable) that the 
Plant/equipment/goods/ materials supplied by you/the JV (use as applicable) under 
this ‘Contract Part I’, when erected, installed & commissioned by you under the 
‘Contract Part II’ shall give satisfactory performance in accordance with the 
provisions of the Contract. 

 
3.0 CONTRACT PRICE FOR CONTRACT PART I 
 
3.1 The total Contract Price for Contract Part I for the entire scope of work under this 

Contract Part I shall be ………….. (Specify the currency and the amount in figures & 
words) …………. as per the following break-up: 

         

Sl. 
No. 

Price Component Amount 

1. FOR  Price component ____ 
Total for   Supply of Plant  Contract  ____ 

 
3.2 Notwithstanding the break-up of the Contract Price, the Contract shall, at all times, be 

construed as a single source responsibility Contract and any breach in any part of the 
Contract shall be treated as a breach of the entire Contract. 
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4.0     You/The JV (use as applicable) are/is required to furnish at the earliest a 
Performance Security(ies), as per the Bidding Documents, for an amount of …… 
(Specify the value) ………… i.e. equal to [03% (Three percent)] of the Contract 
Price, and valid upto and including ………………….. and any other securities as per 
the Bidding Documents. 
(In case any other performance security is required to be furnished, the same is to be 
mentioned here) 

 
5.0   For release of advance payment (admissible as per the Bidding Documents) equal to 

…..% of the FOR  Price component of the Contract Price for Contract part I, you are, 
inter-alia, required to furnish a Bank Guarantee for the 110% of the advance amount. 
The validity of the Advance Bank Guarantee shall be up to and including ………….. 
Further, please note that furnishing of all the Contract Performance Securities under 
the ‘Contract Part I’ and ‘Contract Part II’ shall be one of the conditions precedent to 
release of advance under this Contract Part I. 

 
6.0   All the bank guarantees shall be furnished from an eligible bank as described in the 

Bidding Documents. 
 
7.0   The schedule for Taking Over/Completion of Facilities by the Employer upon 

successful Completion of the Revamped Reforms-based and Results-linked, 
Distribution Sector Scheme infrastructure work under Loss Reduction in PVVNL . 
shall be 24 months from the date of issue of this Notification of Award for all 
contractual purposes. 

 
8.0   This Notification of Award constitutes formation of the Contract and comes into force 

with effect from the date of issuance of this Notification of Award. 
 
9.0 You shall enter into a Contract Agreement with us within twenty-eight (28) days from 

the date of this Notification of Award. 
 

10.0 This Notification of Award is being issued to you in duplicate. We request you to 
return its duplicate copy duly signed and stamped on each page including the 
enclosed Appendix as a token of your acknowledgement. 

 
 Please take the necessary action to commence the work and confirm action. 
 
         Yours faithfully, 

For and on behalf of 
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PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED 
 (Authorised Signatory) 

 
 
Enclosures:  
APPENDIX (NOA) – 1 - Record Notes of Post - Bid Discussions held on various dates 

from …………. to …………………. 
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4b. FORM OF 'NOTIFICATION OF AWARD OF CONTRACT' FOR 
INSTALLATION OF PLANT AND EQUIPMENT 

 
Ref. No. : 
 
Date : 
............(insert Contractor's Name & Address)........... 
............................................................................... 
............................................................................... 
............................................................................... 
[in case of Joint Venture, the aforesaid details shall be of the Lead Partner and the following 
shall also be included: 
(Lead Partner of the Joint Venture of M/s. ……………… and M/s. 
…………………………..)] 
 
Attn : Mr...................................... 
 
Sub. : Notification of Award for Supply of Installation Services Contract (Contract Part II) 

for Revamped Reforms-based and Results-linked, Distribution Sector Scheme 
infrastructure work under Loss Reduction in PVVNL, Specification No.: PVVNL- 
MT/MM/24/22-23. Domestic Competitive Bidding. (Project Funding: Domestic).  

  (Contract Part II) 
 
Dear Sir, 
         
1.0 REFERENCE 
 
 This has reference to the following: 
 
1.1 Our Request  for Bids (RFB) dated ………..2022 
 
1.2 RFB/ bidding documents for the subject package issued vide our letter Ref. No. 

PVVNL-MT/MM/24/22-23 dated---2022, and downloaded by you from e-tender 
portal, comprising the following: 

 
a) Part 1 : Bidding Procedures and Requirements 
 (Document Code No. ……………………) 
 
b) Part 2 : Employer’s Requirements 
 (Document Code No. ……………………)  
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c) Part 3 : Conditions of Contract and Contract Forms 

(Document Code No. ……………………) 
 
1.2.1 Amendment/Errata No. …… to Bidding Documents issued to you vide our letter no. 

…………. dated …………. 
(Applicable only if any Errata/Amendment to the Bidding Documents has been issued 
subsequently)  

 
1.2.2 Clarifications to the Bidding Documents, pursuant to pre-bid conference held on 

…………., issued to you vide our letters no. …………. dated ……….... (Use as 
applicable) 
(Applicable only if any clarification to the Bidding Documents has been issued 
subsequently) 
 
(INCLUDE AS FURTHER SUB-PARAGRAPHS ANY OTHER CORRESPONDENCE 
MADE TO THE BIDDER AFTER ISSUANCE OF BIDDING DOCUMENTS UP TO 
BID OPENING) 

 
1.3  Technical Part (First envelope) of your Bid submitted/the Bid submitted by the Joint 

Venture (JV) of M/s. ……………………….. (Lead Partner) and M/s. 
……………………………. (Other Partner) for the subject package under Letter of 
Bid/ Proposal reference no. ………….. dated …………………….., which was 
opened on ………………. (Use as applicable) 

 
1.4 Intimation for Opening of Financial  Part (Second Envelope) of Bid issued to you 

vide our letter no. …………. dated …………… 
 

1.5 Price Part ( Second Envelope) of your our Bid/the Bid by the Joint Venture (JV) of 
M/s. ……………………….. (Lead Partner) and M/s. ……………………………. 
(Other Partner) under proposal reference no. ……………. dated …………, which 
was opened on……………….(Use as applicable) 

 
1.6   Post bid discussions we had with you on various dates from ……………. to 

……………. resulting into the Minutes of Meeting/ Record Notes of Post Bid 
Discussions enclosed as APPENDIX (NOA)-1 with this Notification of Award. 

 
2.0 AWARD OF CONTRACT AND ITS SCOPE 
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2.1    We confirm having accepted your Bid/Bid of the Joint Venture (JV) of M/s. 
………………… (Lead Partner) and M/s. ……………… (Other Partner)  (Use as 
applicable) (referred to at para 1.3 & 1.5 above) read in conjunction with all the 
specifications, terms & conditions of the Bidding Documents (referred to at para 1.2, 1.2.1 & 
1.2.2 [modify as applicable] above) and specific confirmations recorded in the Record Notes 
of Post Bid Discussions (referred to at para 1.6 above), and award on you/the JV(use as 
applicable)  the ‘Supply of Installation Services Contract’ (also referred to as the ‘Contract 
Part II’) for providing/ supplying all  Installation Services (excluding the incidental services 
included in Contract Part I), interalia, unloading and handling  of Plant, all labor, 
Contractor’s equipment, temporary works, materials, consumables, design and preparation of 
layout, engineering drawings,  and all matters and things of whatsoever nature, including 
testing, pre-commissioning, guarantee tests  and commissioning, the provision of as-built 
drawings,  operations and maintenance manuals, training, etc., applicable and  necessary for 
the proper execution of the installation and other services, at  final   destination (Site/ Project 
Site), related to and incidental to successful installation of the Plant supplied under the 
Contract Part I. as set forth in the bidding documents, viz. Segregation of the Agricultural 
/Mix feeders, Feeder bifurcation, Reconductoring works, Cabling in natural disaster prone 
areas, AB Cabling, armoured consumer cable in highy loss area  for the Revamped Reforms-
based and Results-linked, Distribution Sector Scheme infrastructure work under Loss 
Reductionin PVVNL. 

 
The scope of work under this Notification of Award (NOA) shall also include all such items 
which are not specifically mentioned in the bidding documents and/or your bid but are 
necessary for the successful completion of your scope under the Contract for the construction 
of  Revamped Reforms-based and Results-linked, Distribution Sector Scheme infrastructure 
work under Loss Reductionin PVVNL., unless otherwise specifically excluded in the bidding 
documents or in this NOA. 
 
2.1.1 You, the Lead Partner of the JV, along with M/s. ……………………., the Other 

Partner of JV, shall be liable jointly and severally for the execution of the Contract in 
accordance with terms and conditions of the Contract. As per the Power of Attorney 
furnished in your favour by the Joint Venture, as enclosed with Bid Proposal of the 
JV, you shall act as the Partner In-charge (Lead Partner) of the above Joint Venture 
for execution of the Contract. (This provision shall be included only in case the 
Bidder is a Joint Venture)  

 
2.2 The notification for award of Contract for Supply of Plant including Type Testing to 

be conducted, as set forth in the bidding documents, viz. 
 

Segregation of the Agricultural/Mix feeders, Feeder bifurcation, Reconductoring 
works, Cabling in natural disaster prone areas, AB Cabling,armoured consumer cable 
in highy loss area 
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has been issued on you vide our NOA no. ………….. dated ……………. (hereinafter 
called the “Supply of Plant Contract” or “Contract Part I”). 

 
 Notwithstanding the award of work for Completion of the Facilities under the 

Contract in two separate parts  in the aforesaid manner, you/the JV (use as 
applicable) shall be overall responsible to ensure the execution of both the parts of 
the Contract to achieve successful completion and taking over of the Facilities/ works 
under the package by the Employer as per the requirements stipulated in the Bidding 
Documents. It is expressly understood and agreed by you/the JV(use as applicable) 
that any default or breach under the ‘Contract Part I’ shall automatically be deemed as 
a default or breach of this ‘Contract Part II’ also and vice-versa, and any such default 
or breach or occurrence giving us a right to terminate the ‘Contract Part I’, either in 
full or in part, and/or recover damages there under, shall give us an absolute right to 
terminate this Contract Part II, at your/JV’s (use as applicable)  risk, cost and 
responsibility, either in full or in part and/or recover damages under this ‘  Contract 
Part II’ as well. However, such default or breach or occurrence in the ‘Contract Part 
I’, shall not automatically relieve you/the JV(use as applicable) of any of your 
obligations under this ‘Contract Part II’. It is also expressly understood and agreed by 
you/the JV(use as applicable) that the Plant/equipment/goods/ materials supplied by 
you/the JV(use as applicable) under the ‘Contract Part I’, when erected, installed & 
commissioned by you/the JV(use as applicable) under this ‘Contract Part II’ shall 
give satisfactory performance in accordance with the provisions of the Contract. 

 
 
3.0 CONTRACT PRICE FOR CONTRACT PART II 
 
3.1 The total Contract Price  Contract Part II for the entire scope of work under this 

Contract Part II shall be ………….. (Specify the currency and the amount in figures 
& words) …………. as per the following break-up: 

         
 

Sl. 
No. 

Price Component Amount 

1. Installation Services  
2. Training Charges Not Applicable 

Total for Supply of Installation  Services Contract   
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3.2 Notwithstanding the break-up of the Contract Price, the Contract shall, at all times, be 
construed as a single source responsibility Contract and any breach in any part of the 
Contract shall be treated as a breach of the entire Contract. 

 
4.0     You/the JV(use as applicable)  are/is required to furnish at the earliest a Performance 

Security(ies), as per the Bidding Documents, for an amount of …… (Specify the 
value) ………… i.e. equal to [3% (Three percent)] of the Contract Price, and valid 
upto and including ………………….. and any other securities as per the Bidding 
Documents. 

 
(In case any other performance security is required to be furnished, the same is to be 
mentioned here) 

 
5.0   All the bank guarantees shall be furnished from an eligible bank as described in the 

Bidding Documents. 
 
6.0   The schedule for Taking Over/Completion of Facilities by the Employer upon 

successful Completion of the Revamped Reforms-based and Results-linked, 
Distribution Sector Scheme infrastructure work under Loss Reduction in PVVNL.s . 
shall be 24 months from the date of issue of this Notification of Award for all 
contractual purposes. 

 
7.0   This Notification of Award constitutes formation of the Contract and comes into force 

with effect from the date of issuance of this Notification of Award. 
 
8.0 You shall enter into a Contract Agreement with us within twenty-eight (28) days from 

the date of this Notification of Award. 
 

9.0 This Notification of Award is being issued to you in duplicate. We request you to 
return its duplicate copy duly signed and stamped on each page including the 
enclosed Appendix as a token of your acknowledgement. 

 
 Please take the necessary action to commence the work and confirm action. 
 
         Yours faithfully, 
 
 

For and on behalf of 
    

                                                             PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED 
   (Authorised Signatory) 
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Enclosures:  
APPENDIX (NOA) – 1 - Record Notes of Post - Bid Discussions held on various dates 

from …………. to …………………. 
 
 
Note: 
(1) Instructions indicated in italics in this notification of award are to be taken care of by 

the issuing authority. The Forms may be modified appropriately to suit the specific 
requirement of the Contract. 

 
 



Part – 3: Conditions of Contract and Contract Forms 148 

5. FORM OF CONTRACT AGREEMENT 

[Alternative – a] 

 
CONTRACT AGREEMENT PART I FOR SUPPLY OF PLANT  BETWEEN Meerut 
Electricity Supply Company Limited AND M/s. ................... (Name of Contractor) 
.............../JOINT VENTURE (JV) OF M/s. …….. (Name of Lead Partner)…. (THE LEAD 
PARTNER OF THE JV) AND M/s. …..(Name of Other Partner)…… (THE PARTNER OF 
THE JV) [Use as applicable] 
 
THIS CONTRACT AGREEMENT PART I No. ………………… (also referred to as 
‘Supply of Plant Contract/the Contract Part I ’) is made on the ….. day of …………… 20…..    
 
BETWEEN 

(1) PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED a company incorporated 
under the laws of Companies Act 1956/2013 (with amendment from time to time) and having 
its Registered Office at Victoria Park Meerut and its Corporate Office at Victoria Park 
Meerut (hereinafter called "PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED " 
and also referred to as “PVVNL. 
 
and 
 
(2) M/s ............. (Name of Contractor) ............, a company incorporated under the laws of 
Companies Act 1956/2013 (with amendment from time to time) and having its Principal 
place of business at ………....(Address of Contractor) ............................... and Registered 
Office at ………....(Registered address of Contractor) ............... (hereinafter called "the 
Contractor" and also referred to as “…..(insert abbreviated name of the Contractor) ……..”) 
 

or 
 
Joint Venture (JV) of M/s ................. (Name of Lead Partner) .................. (the Lead Partner 
of JV), a company incorporated under the laws of Companies Act 1956 and having its 
Principal place of business at ………....(Address of Lead Partner) ............................... and 
Registered Office at ………....(Registered address of Lead Partner) ........................ and M/s 
................. (Name of Other Partner) .................. (the Partner of JV), a company incorporated 
under the laws of Companies Act 1956/2013 (with amendment from time to time) and having 
its Principal place of business at ………....(Address of Other Partner) ............................... 
and Registered Office at ………....(Registered address of Other Partner) ........................ 
(hereinafter called "the Contractor" and also referred to as “Joint Venture”/the ‘JV””) 
(Applicable only in case of Joint Venture) 
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WHEREAS the Employer desires to engage the Contractor to design, manufacture, test, 
deliver, install, commission and complete certain Facilities, viz. Revamped Reforms-based 
and Results-linked, Distribution Sector Scheme infrastructure work under Loss Reduction in 
PVVNL.  (“the Facilities”) as detailed in the Contract Document, and the Contractor, in 
accordance with the mode of contracting specified therein,  has agreed to such engagement 
upon and subject to the terms and conditions appearing in  this Contract Agreement Part I for 
Supply of Plant  and in Contract Agreement Part II for Supply of Installation Services for the 
Facilities, the two parts read together, jointly and in conjunction,  constituting the Contract. 
and  the aggregate of the Contract Price for Contract Part I and  the Contrat Price for Contract 
Part II constituting the Contract Price for the Contract.  
 
WHERE, the Employer, under this Contract Agreement Part I, desires to engage the 
Contractor for the  supply of Plant  on  FOR {final place of  destination (Site/ Project Site)} 
basis interalia including  design, engineering, manufacture, testing, transportation, insurance 
etc. and other services, incidental thereto, required for the complete execution of the Revamped 
Reforms-based and Results-linked, Distribution Sector Scheme infrastructure work under 
Loss Reduction in PVVNL,and the scope of work is briefly described below: 
 

Segregation of the Agricultural/Mix feeders, Feeder bifurcation, Reconductoring works, 
Cabling in natural disaster prone areas, AB Cabling,armoured consumer cable in highy loss 
area 

  
NOW IT IS HEREBY AGREED as follows: 
 
Article 1. Contract Documents 
 
1.1 Contract Documents (Reference GCC Clause 2)  
 

The following documents shall constitute the Contract between the Employer and the 
Contractor, and each shall be read and construed as an integral part of the Contract: 
 
VOLUME – A 
 
1. This Contract Agreement and the Appendices thereto.  
2.      Notification of Award Ref. No. …………/NOA-I/01 dated DD/MM/YYYY. 
 
 
VOLUME – B 
 
3. Documents comprising of the following: 
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     Conditions of Contract and Contract Forms (Part 3 of Bidding 
Documents) 

o Conditions of Contract including Special Conditions of 
Contract (SCC) and General Conditions of Contract (GCC); 
(Section 7 of Bidding Documents) 

o Contract Forms (Section 8 of Bidding Documents) 
 

       Employers’s Requirements (Part 2 of Bidding Documents) 
o Employer’s Requirements (Section 6 of Bidding Document) 

 

       Bidding Procedures and Requirements (Part 1 of Bidding 
Documents) 

o Request for Bids Notice (Section 1 of Bidding Documents) 
o Eligibility and Qualification Requirements (Section 2 of 

Bidding Documents) 
o Instruction to Bidders and Bid Data Sheets (Section 3 of Bidding 

Documents 
 

 
VOLUME – C 
 
4. Bid Submitted by the Contractor. 
 
(Only relevant extracts are attached herewith for easy reference. Should the 
circumstances warrant, the original Bid along with the enclosures thereof, shall be 
referred to.). 
  

1.2 Order of Precedence (Reference GCC Clause 2)   
 

In the event of any ambiguity or conflict between the Contract Documents listed 
above, the order of precedence shall be the order in which the Contract Documents 
are listed in Article 1.1 (Contract Documents) above. 

 
1.3 Definitions (Reference GCC Clause 1)  
 
 Capitalized words and phrases used herein shall have the same meanings as are 

ascribed to them in the General Conditions of Contract/Special Conditions of 
Contract. 
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Article 2.   Contract Price and Terms of Payment 
 
2.1 Contract Price (Reference GCC Clause 11) for Contract Part I 
 

The Employer hereby agrees to pay to the Contractor the Contract Price for Contract 
Part I in consideration of the performance by the Contractor of its obligations 
hereunder. The Contract Price for Contract Part I shall be the aggregate of  .……. 
(amount in words) ................. (...............(amount in figures) ….. ........), or such other 
sums as may be determined in accordance with the terms and conditions of the 
Contract. The break-up of the Contract Price for Contract Part I is as under: 
 
Sl. 
No. 

Price Component Amount 

1. FOR  Price Component  
Total for Supply of Plant Contract  

 
The detailed break-up of Contract Price for Conract Part I is given in the relevant 
Appendices hereto. 

 
2.2 Terms of Payment (Reference GCC Clause 12) 
 

The terms and procedures of payment according to which the Employer will 
reimburse the Contractor are given in Appendix 1 (Terms and Procedures of 
Payment) hereto. 

 
Article 3. Effective Date for Determining Time for Completion  
 
3.1 Effective Date (Reference GCC Clause 1) 
 

The Effective Date from which the Time for  Completion of  the Facilities shall be 
counted and determined is the date of the Notification of Award i.e., 
………………… 

 
Article 4.   Appendices 
 

The Appendices listed in the List of Appendices, as mentioned below, shall be 
deemed to form an integral part of this Contract Agreement Part I and the Contract. 
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Reference in this Contract Agreement Part I and the Contract, to any Appendix shall 
mean and include the Appendices attached hereto, and the this Contract Agreement 
Part I and the  Contract shall be read and construed accordingly. 
 
List of Appendices  
 
Appendix 1 Terms and Procedures of Payment 
Appendix 2 Price Adjustment 
Appendix 3 Insurance Requirements 
Appendix 4 Time Schedule  
Appendix 5 List of Approved SubContractors 
Appendix 6 Scope of Works and Supply by the Employer 
Appendix 7 List of Document for Approval or Review 
Appendix 8 Guarantees, Liquidated Damages for Non-Performance 
Appendix 9 Price Schedules indicating Price Breakdown of Contract Price 

for Contract Part I for Supply of Plant   
Appendix 11 Integrity Pact 

 
Article 5.  
 
The Contract Agreement Part II  No. …………………….. has also been made on the …….. 
day of ………….. 20…., between the Employer and the Contractor for the Supply of 
Installation Services (hereinafter referred to as the “Contract Part II”) for providing/ 
supplying all  Installation Services (excluding the incidental services included in Contract 
Part I), interalia, unloading and handling  of Plant, all labor, Contractor’s equipment, 
temporary works, materials, consumables, design and preparation of layout, engineering 
drawings,  and all matters and things of whatsoever nature, including testing, pre-
commissioning, guarantee tests  and commissioning, the provision of as-built drawings,  
operations and maintenance manuals, training, etc., applicable and  necessary for the proper 
execution of the installation and other services, at  final   destination (Site/ Project Site), 
related to and incidental to successful installation of the Plant supplied under the Contract 
Part I, required for the complete execution of the Revamped Reforms-based and 
Resultslinked, Distribution Sector Scheme infrastructure work under Loss Reduction in 
PVVNL.,and the scope of work is briefly described below: 
 

Segregation of the Agricultural/Mix feeders, Feeder bifurcation, Reconductoring works, 
Cabling in natural disaster prone areas, AB Cabling,armoured consumer cable in highy loss 
area 
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Notwithstanding the award of work for Completion of the Facilities  under the  
Contract in  two separate parts in the aforesaid manner, the Contractor shall be overall 
responsible to ensure the execution of both the parts of the Contract to achieve 
successful completion and taking over of the Facilities by the Employer as per the 
requirements stipulated in the Contract. It is expressly understood and agreed by the 
Contractor that any default or breach under the ‘Contract Part II’ shall automatically 
be deemed as a default or breach of this ‘Contract Part I’ also and vice-versa and any 
such breach or occurrence or default giving the Employer a right to terminate the 
‘Contract Part II’ either in full or in part, and/or recover damages there under the 
Contract Part II, shall give the Employer an absolute right to terminate this Contract 
Part I at the Contractor’s risk, cost and responsibility, either in full or in part and /or 
recover damages under this ‘Contract Part I’ as well. However, such breach or default 
or occurrence in the ‘Contract Part II’ shall not automatically relieve the Contractor 
of any of its responsibility/ obligations under this ‘Contract Part I’. It is also expressly 
understood and agreed by the Contractor that the Plant/equipment/ goods /materials 
supplied by the Contractor under this ‘Contract Part I’ when erected, installed and 
commissioned by the Contractor under the ‘Contract Part II’ shall give satisfactory 
performance in accordance with the provisions of the Contract. 

 
IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to 
be duly executed by their duly authorized representatives the day and year first above 
written. 
 
 
Signed by for and 
on behalf of the Employer 
 
........................................  
Signature 
.............................................. 
Title 
in the presence of 

Signed by for and  
on behalf of the Contractor 
 
........................................  
Signature 
.............................................. 
Title 
in the presence of 
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5. FORM OF CONTRACT AGREEMENT 

 
[Alternative – b] 

CONTRACT AGREEMENT PART II FOR SUPPLY OF INSTALLATION SERVICES 
BETWEEN Paschimanchal Vidyut Vitran Nigam Limited. AND M/s. ................... (Name of 
Contractor) .............../JOINT VENTURE (JV) OF M/s. …….. (Name of Lead Partner)…. 
(THE LEAD PARTNER OF THE JV) AND M/s. …..(Name of Other Partner)…… (THE 
PARTNER OF THE JV) [Use as applicable] 
 
THIS CONTRACT AGREEMENT PART I  No. ………………… (also referred to as 
‘Supply of Installation Services Contract/the Contract Part II’) is made on the ….. day of 
…………… 20…..        
 
BETWEEN 
 
(1) Paschimanchal Vidyut Vitran Nigam Limited a company incorporated under   the laws of 
Companies Act 1956/2013 (with amendment from time to time) and having its Registered 
Office at MD, PsVVNL Victoria Park Meerut and its Corporate Office at MD, PsVVNL 
Victoria Park Meerut… (hereinafter called "Paschimanchal Vidyut Vitran Nigam Limited" 
and also referred to as “PVVNL” 
 
and 
 
(2) M/s .............. (Name of Contractor) ..........., a company incorporated under the laws of 
Companies Act 1956/2013 (with amendment from time to time) and having its Principal 
place of business at ………....(Address of Contractor) ............................... and Registered 
Office at ………....(Registered address of Contractor) ............... (hereinafter called "the 
Contractor" and also referred to as “…..(insert abbreviated name of the Contractor) ……..”) 
 

or 
 
Joint Venture (JV) of M/s ................. (Name of Lead Partner) .................. (the Lead Partner 
of JV), a company incorporated under the laws of Companies Act 1956 and having its 
Principal place of business at ………....(Address of Lead Partner) ............................... and 
Registered Office at ………....(Registered address of Lead Partner) ........................ and M/s 
................. (Name of Other Partner) .................. (the Partner of JV), a company incorporated 
under the laws of Companies Act 1956/2013 (with amendment from time to time) and having 
its Principal place of business at ………....(Address of Other Partner) ............................... 
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and Registered Office at ………....(Registered address of Other Partner) ........................ 
(hereinafter called "the Contractor" and also referred to as “Joint Venture”/the ‘JV””) 
(Applicable only in case of Joint Venture) 
 
WHEREAS the Employer desires to engage the Contractor to design, manufacture, test, 
deliver, install, commission and complete certain Facilities, viz.  Revamped Reforms-based 
and Results-linked, Distribution Sector Scheme infrastructure work under Loss Reduction in 
PVVNL . (“the Facilities”) as detailed in the Contract Document, and the Contractor, in 
accordance with the mode of contracting specified therein,  has agreed to such engagement 
upon and subject to the terms and conditions appearing in  this Contract Agreement Part II 
for Supply of Installation Services  and in Contract Agreement Part I for Supply of Plant for 
the Facilities, the two parts read together, jointly and in conjunction,  constituting the 
Contract. and  the aggregate of the Contract Price for Contract Part I and  the Contrat Price 
for Contract Part II constituting the Contract Price for the Contract.  
 
WHERE, the Employer, under this Contract Agreement Part II, desires to engage the 
Contractor for the  supply of Installation Services for providing/ supplying all  Installation 
Services (excluding the incidental services included in Contract Part I), interalia, unloading 
and handling  of Plant, all labor, Contractor’s equipment, temporary works, materials, 
consumables, design and preparation of layout, engineering drawings,  and all matters and 
things of whatsoever nature, including testing, pre-commissioning, guarantee tests  and 
commissioning, the provision of as-built drawings,  operations and maintenance manuals, 
training, etc., applicable and  necessary for the proper execution of the installation and other 
services, at  final   destination (Site/ Project Site), related to and incidental to successful 
installation of the Plant supplied under the Contract Part I, for the complete execution of the 
Revamped Reforms-based and Results-linked, Distribution Sector Scheme infrastructure 
work under Loss Reduction in PVVNL,and the scope of work is briefly described below: 
 

Segregation of the Agricultural/Mix feeders, Feeder bifurcation, Reconductoring works, 
Cabling in natural disaster prone areas, AB Cabling,armoured consumer cable in highy loss 
area, 

  
NOW IT IS HEREBY AGREED as follows: 
 
Article 1. Contract Documents 
 
1.1 Contract Documents (Reference GCC Clause 2)  
 

The following documents shall constitute the Contract between the Employer and the 
Contractor, and each shall be read and construed as an integral part of the Contract: 
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VOLUME – A 
 
1. This Contract Agreement and the Appendices thereto.  
2.      Notification of Award Ref. No. …………/NOA-II/02 dated DD/MM/YYYY. 
 
 
VOLUME – B 
 
3. Documents comprising of the following: 
 

 

     Conditions of Contract and Contract Forms (Part 3 of Bidding 
Documents) 

o Conditions of Contract including Special Conditions of 
Contract (SCC) and General Conditions of Contract (GCC); 
(Section 7 of Bidding Documents) 

o Contract Forms (Section 8 of Bidding Documents) 
 

       Employers’s Requirements (Part 2 of Bidding Documents) 
o Employer’s Requirements (Section 6 of Bidding Document) 

 

       Bidding Procedures and Requirements (Part 1 of Bidding 
Documents) 

o Request for Bids Notice (Section 1 of Bidding Documents) 
o Eligibility and Qualification Requirements (Section 2 of 

Bidding Documents) 
o Instruction to Bidders and Bid Data Sheets (Section 3 of Bidding 

Documents 
 

VOLUME – C 
 
4. Bid Submitted by the Contractor. 
 
(Only relevant extracts are attached herewith for easy reference. Should the 
circumstances warrant, the original Bid along with the enclosures thereof, shall be 
referred to.). 
 

1.2 Order of Precedence (Reference GCC Clause 3)   
 



Part – 3: Conditions of Contract and Contract Forms 157 

In the event of any ambiguity or conflict between the Contract Documents listed 
above, the order of precedence shall be the order in which the Contract Documents 
are listed in Article 1.1 (Contract Documents) above. 

 
1.3 Definitions (Reference GCC Clause 1)  
 
 Capitalized words and phrases used herein shall have the same meanings as are 

ascribed to them in the General Conditions of Contract/Special Conditions of 
Contract. 

 
Article 2.  Contract Price and Terms of Payment 
 
2.1 Contract Price (Reference GCC Clause 11) for Contract Part II  
 

The Employer hereby agrees to pay to the Contractor the Contract Price for Contract 
Part II in consideration of the performance by the Contractor of its obligations 
hereunder. The Contract Price for Contract Part II shall be the aggregate of  .……. 
(amount in words) ................. (...............(amount in figures) ….. ........), or such other 
sums as may be determined in accordance with the terms and conditions of the 
Contract. The break-up of the Contract Price for Contract Part II is as under: 
 
Sl. 
No. 

Price Component Amount 

   
1. Installation Services  
2. Training Charges (if required) Not Applicable 
Total for Supply of Installation Services Contract  

 
The detailed break-up of Contract Price for Contract Part I is given in the relevant 
Appendices hereto. 

 
2.2 Terms of Payment (Reference GCC Clause 12) 
 

The terms and procedures of payment according to which the Employer will 
reimburse the Contractor are given in Appendix 1 (Terms and Procedures of 
Payment) hereto. 

 
 
Article 3. Effective Date for Determining Time for Completion  
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3.1 Effective Date (Reference GCC Clause 1) 
 

The Effective Date from which the Time for  Completion of  the Facilities shall be 
counted and determined is the date of the Notification of Award i.e., 
………………… 

 
Article 4.   Appendices 
 

The Appendices listed in the List of Appendices, as mentioned below, shall be 
deemed to form an integral part of this Contract Agreement Part II and the Contract. 
 
Reference in this Contract Ageement Part II and the Contract to any Appendix shall 
mean and include the Appendices attached hereto, and this Contract Agreement Part 
II and the Contract shall be read and construed accordingly. 
 
List of Appendices  
 
Appendix 1 Terms and Procedures of Payment 
Appendix 2 Price Adjustment 
Appendix 3 Insurance Requirements 
Appendix 4 Time Schedule  
Appendix 5 List of Approved SubContractors 
Appendix 6 Scope of Works and Supply by the Employer 
Appendix 7 List of Document for Approval or Review 
Appendix 8 Guarantees, Liquidated Damages for Non-Performance 
Appendix 9 Price Schedules indicating Price Breakdown of Contract Price 

for Contract Part II for Supply of Installation Services   
Appendix 11 Integrity Pact 
 
 

Article 5.  
 

The Contract Agreement Part I No. …………………….. has also been made on the 
…….. day of ………….. 20…., between the Employer and the Contractor for the  
Supply of Plant (hereinafter referred to as the “Contract Part I”) for the  supply of 
Plant  on  FOR {final place of  destination (Site/ Project Site)} basis interalia 
including  design, engineering, manufacture, testing, transportation, insurance etc. and 
other services, incidental thereto, required for the complete execution of the Revamped 
Reforms-based and Results-linked, Distribution Sector Scheme infrastructure work 
under Loss Reduction in PVVNL.,and the scope of work is briefly described below: 
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Segregation of the Agricultural/Mix feeders, Feeder bifurcation, Reconductoring 
works, Cabling in natural disaster prone areas, AB Cabling,armoured consumer cable 
in highy loss area . 
Notwithstanding the award of work for Completion of the Facilities  under the  
Contract in  two separate parts in the aforesaid manner, the Contractor shall be overall 
responsible to ensure the execution of both the parts of the Contract to achieve 
successful completion and taking over of the Facilities by the Employer as per the 
requirements stipulated in the Contract. It is expressly understood and agreed by the 
Contractor that any default or breach under the ‘Contract Part I’ shall automatically 
be deemed as a default or breach of this ‘Contract Part II’ also and vice-versa and any 
such breach or occurrence or default giving the Employer a right to terminate the 
‘Contract Part I’ either in full or in part, and/or recover damages there under the 
Contract Part I, shall give the Employer an absolute right to terminate this Contract 
Part I at the Contractor’s risk, cost and responsibility, either in full or in part and /or 
recover damages under this ‘Contract Part II’ as well. However, such breach or 
default or occurrence in the ‘Contract Part I’ shall not automatically relieve the 
Contractor of any of its responsibility/ obligations under this ‘Contract Part I’. It is 
also expressly understood and agreed by the Contractor that the Plant/equipment 
/goods/ materials supplied by the Contractor under the ‘Contract Part I’ when erected, 
installed and commissioned by the Contractor under this ‘Contract part II’ shall give 
satisfactory performance in accordance with the provisions of the Contract. 
 

IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to 
be duly executed by their duly authorized representatives the day and year first above 
written. 
 
Signed by for and 
on behalf of the Employer 
 
........................................  
Signature 
 
 
.............................................. 
Title 
 
 
in the presence of 
 
 

Signed by for and  
on behalf of the Contractor 
 
........................................  
Signature 
 
 
.............................................. 
Title 
 
 
in the presence of 
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(Separate Contract Agreements shall be executed by the Employer and the Contractor in 
accordance with the mode of contracting  stipulated at ITB, Section 3 of bidding documents. 
The forms of Contract under both Alternative i.e., a & b shall be used). 
  



Part – 3: Conditions of Contract and Contract Forms 161 



Part – 3: Conditions of Contract and Contract Forms 162 

Appendix-1: TERMS AND PROCEDURES OF PAYMENT 

 
 

In accordance with the provisions of GCC Clause 12 (Terms of Payment), the 
Employer shall pay the Contractor in the following manner and at the following 
times, on the basis of the Price Breakdown given in the Appendix  regarding Price 
Schedules.  Payments will be made in Indian Rupees. 

 
I. “Billable Items” are worked out and attached to Price Schedule. Items otherwise 

required for completion of work but not listed in the Price Schedule shall also be in 
the scope of the Contractor. The costs of such “Non- billable Items” is deemed to  be 
included in the quoted price of “Billable Items” by the bidder in the Price Schedule. 
The payment shall be made on billable item wise basis only as indicated in Price 
Schedule. 
  
 

II. Valid  Contract Performance Security to  furnished by the Contractor as per the 
Contract and    accepted by  the Employer, shall be a condition precedent  for release 
of the advance and progressive payment. Further, for release of any advance payment, 
requisite securities including Advance Payment Guarantee, as the case may be, to be 
furnished by the Contract as specified in the Contract and accepted by the Employer, 
shall also be a condition precedent. In case, the duration of contract gets extended 
then the Contractor shall furnish the revised Performance Bank Guarantee equal to 
3% of the contract value and valid till 30 days beyond the warranty period as per the 
new contract timelines. The revised Bank Guarantee shall be submitted by the 
Contractor within 28 days from the date of approval of time extension by the 
Employer. 
 

III. The interest rate on advance payment shall be Marginal Cost of Funds Based Lending 
Rate (MCLR) for one year of the State Bank of India, prevailing  on the date of 
advance payment to the Contractor. The interest accrued on interest bearing advance 
shall be adjusted first before releasing any payment. The interest rate shall be 
calculated on the daily progressive balances outstanding as on the date of 
recovery/adjustment i.e. on daily rest basis. 

 
IV. Deleted 

 
V. Unmeasured ad-hoc payment: The employer, at his discretion in exigencies, to ensure 

liquidity of funds with the Contractor may accept un-measured ad-hoc bill of the 
Contractor. In this method, following methodology shall be adopted: 
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a. Submission of certificate on measurement book by Project Manager that 

materials under consideration have been erected, tested and commissioned as 
per technical specification, scope of work & approved drawings.  
 

b. Quantum and completion of works is certified by Project Manager jointly with 
Contractor and eligible amount of such works are computed as per approved 
payment terms.  
 

c. 50% of such eligible amount shall be released to the Contractor immediately 
within a week. The amount of un-measured bill should not be more than 
average of previous two measured bill.  
 

d. Next bill of the work shall invariably be a measured bill in which, various 
quantities of unmeasured bill shall be verified and measured jointly by Project 
Manager and Contractor.  

 
A. Supply, Erection, Testing and Commissioning of works under RDSS: 

 
1. Advance payment (Optional):  

 
i. Under the Supply of Plant Contract (Contract Part I), initial interest bearing 

adjustable Advance of 15% of Contract Price for Contract Part I shall be 
released in 2 (two) installments each of 7.5% of the Contract Price for 
Contract Part I.  
 
First installment of 7.5% of of the Contract Price for Contract Part I shall be 
released on presentation of the following: 
 

a. Signing of Contract Agreement Part I and  Contract Agreement Part II by the 
Employer and the Contractor. 
 

b. Contractor’s detailed invoice. 

 
c. Submission and acceptance of unconditional & irrevocable part Bank 

Guarantees (in two (02) equal installments) in favor of employer with total 
amounting to 110% of total advance amount as per proforma attached with 
Form:7, Section – 8  of Part -3 (Contract Forms). For release of the Ist 
Installment of advance the Bank Guarantee equal to 110% of Ist Installment 
amount shall be taken . Once it gets adjusted and the 2nd installment is due 
for release, the Bank Guarantee for the 2nd instalment equal to 110% of 2nd 
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Installment amount shall be taken.The said Bank Guarantees shall be initially 
valid upto end of thirty (30) days after the scheduled month of supply of 
materials and shall be extended from time to time till thirty (30) days beyond 
revised scheduled month of supply of materials, as may be required under 
the Contract. 

 
d. An unconditional & irrevocable Bank Guarantee for ten percent (10%) of the 

total Contract price towards Contract Performance Guarantee (CPG) in 
accordance with the provisions of Clause 44.1, Section 3 and as per proforma 
attached with Section-8 of Part 3 (Contract forms). The said bank guarantee 
shall be initially valid up to thirty (30) days after expiry of the Warranty 
Period and shall be extended from time to time till thirty (30) days beyond 
successful completion of warranty period, as may be required under the 
Contract. 

 
e. Detailed PERT Network/Bar chart and its approval by the Employer.  

 
The bidder must utilize first advance installment of 7.5% of ex-works supply 
component before requesting for second advance installment. Second 
installment of 7.5% shall be released on submission of Contractor’s invoice, 
bank guarantee equal to 110% of the advance installment and satisfactory 
utilization certificate supported with documentary evidences of first advance 
installment.  

 
ii. Under the Supply of Installation Services Contract (Contract ppart II), initial 

interest bearing adjustable Mobilization Advance of 10% of Contract Price for 
Contract Part II shall be released in 2 (two) installments   each of  5% of the 
Contract Price for Contract Part II : 
 
First installment of 5% of of the Contract Price for Contract Part I shall be 
released on presentation of the following: 
 
a. Submission of detailed invoice for advance payment. 

 
b. Establishment of Contractor’s site offices and certification by Engineer 

that satisfactory mobilization for erection exists 
 

c. Submission and acceptance of unconditional & irrevocable part Bank 
Guarantees (in two (02) equal installments) in favor of employer with total 
amounting to 110% of total advance amount as per proforma attached with 
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Form:7, Section – 8  of Part -3 (Contract Forms). For release of the Ist 
Installment of advance the Bank Guarantee equal to 110% of Ist 
Installment amount shall be taken . Once it gets adjusted and the 2nd 
installment is due for release, the Bank Guarantee for the 2nd instalment 
equal to 110% of 2nd Installment amount shall be taken.The said Bank 
Guarantees shall be initially valid upto end of thirty (30) days after the 
scheduled month of erection of materials and shall be extended from time 
to time till thirty (30) days beyond revised scheduled month of erection of 
materials, as may be required under the Contract. 
 

d. Submission of an unconditional & irrevocable Bank Guarantee in favor of 
Employer for ten percent (10%) of the total Contract price towards 
Contract Performance Guarantee (CPG) in accordance with Clause 44.1 of 
Section-3, Part 1 and as per proforma attached with Section 8 of Part 3 
(Contract Forms). The said Bank Guarantee shall be initially valid up to 
30 (thirty) days after the expiry of warranty period and shall be extended 
from time to time till thirty (30) days beyond successful completion of 
warranty period, as may be required under the Contract. 

 
The bidder must utilize first advance installment of 5% of Contract Price for 
Contract Part II before requesting for second advance installment. Second 
installment of 5% shall be released on submission of Contractor’s invoice, 
bank guarantee equal to 110% of the advance installment and satisfactory 
utilization certificate supported with documentary evidences of first advance 
installment.  

 
2. Progressive payments (Supply of Plant):  

 
2.1. First Installment (60%): Sixty percent (60%) payments for the supply of Plant 

under the Contract Part I, against various items in the attached  Price Schedule,  
including 100% GST thereon reimbursable/ payable by Employer  as per 
Contract,  shall be paid on receipt and acceptance of  Plant/ equipment/ goods/ 
materials on submission of documents indicated herein: 
 

a. Signing of Contract Agreement Part I and  Contract Agreement Part II by 
the Employer and the Contractor. 
 

b. Detailed Project Execution Plan/PERT chart and its approval by the 
Employer.  

 
c.  Evidence of dispatch (R/R or receipted L/R) 
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d. Contractor’s detailed invoice & packing list identifying contents of each 
shipment. 

 
e. Invoice certifying payments of GST   

 
f. Copy of Certificate to the effect of payments of State/ Central taxes, 

duties, levies etc have been made against supply of materials through sub-
vendors under the contract. 

 
g. Certified copy of Insurance policy/Insurance Certificate.  

 
h. Manufacturer’s/Contractor’s guarantee certificate of Quality. 

 
i. Material Dispatch Clearance Certificate (MDCC) / Dispatch Instructions 

(DI) for dispatch of materials from the manufacturer’s works. MDCC/DI 
shall be issued by authorized officer of Employer 

 
j. Manufacturer’s copy of challan 

 
k. submission of the certificate by the Employer’s representative that the 

item(s) have been received,  
 

l. Submission of certificate  by Project Manager that materials have been 
supplied as per technical specification, scope of work & approved 
drawings enclosing certified copy of inspection reports and dispatch 
clearances. 

 
a. 60% of proportionate Mobilization Advance against Supply shall be 

adjusted while making payments of this installment. In case of delay of 
project, the entire mobilization advance shall get recovered from the 
Contractor as per supply and erection contracts’ works completion 
schedule respectively.  

 
2.2. Second Installment (30%): Thirty percent (30%) payments against various 

items of price schedule 1 shall be paid on following conditions: 
 

a. Unconditional acceptance of the Letter of Award and signing of contract 
agreement by the Contractor. 
 

b. Detailed Project Execution Plan/PERT chart and its approval by the 
Employer. 
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c. Evidence of dispatch (R/R or receipted L/R) 

 
d. Contractor’s detailed invoice & packing list identifying contents of each 

shipment. 
 

e. Invoice certifying payments of ED, Taxes for the direct transaction between 
Employer and Contractor,  

 
f. Copy of Certificate to the effect of payments of State/ Central taxes, 

duties, levies etc have been made against supply of materials through sub-
vendors under the contract. 

 
g. Certified copy of Insurance policy/Insurance Certificate.  

 
h. Manufacturer’s/Contractor’s guarantee certificate of Quality. 

 
i. Material Dispatch Clearance Certificate (MDCC) / Dispatch Instructions 

(DI) for dispatch of materials from the manufacturer’s works. MDCC/DI 
shall be issued by authorized officer of Employer 

 
j. Manufacturer’s copy of challan 

 
k. Submission of the certificate on measurement book by the Project Manager 

that the item(s) have been received,  
 

l. Submission of certificate on measurement book by Project Manager that 
materials under consideration have been erected, tested and commissioned as 
per technical specification, scope of work & approved drawings.  
 

m. Test check certification on Measurement Book be recorded by officers in 
hierarchy with the claim as per policy.   
While releasing 2nd installment of 30% supply payment following adjustment 
shall be made: 
 

a. Balance initial mobilization advance shall be adjusted. Also, up-to-
date accrued interest shall also be recovered. 

b. In case of delay of project, the entire mobilization advance shall get 
recovered at this stage.  

2.3. Third & Final Installment (10%):  
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a. The balance ten percent (10%) of payment against Supply contracts excluding 
Excise Duty, Taxes etc shall be reimbursable on successful supply, erection, 
testing and commissioning of the works in the project and issuance of 
Completion Certificate by the Employer.  
 

b. ‘Commissioning’ for the purpose of payments shall mean satisfactory 
completion of all supplies, erection, commissioning checks and successful 
completion of all site tests and continuous energisation of the equipment/ 
materials at rated voltage as per the Contract and to the satisfaction/approval 
of the Employer. 
 

c. On submission of the certificate by the Project Manager that the item(s) have 
been received, erected, tested and commissioned. 

 
d. In case, for any reason not attributable to the Contractor, the commissioning 

and charging of equipment/materials is delayed beyond 120 days of successful 
completion of final checking and testing of works, the balance 10% payment 
shall be released against an unconditional & irrevocable bank guarantee of 
equivalent amount initially valid till 6 months from the readiness of works for 
commissioning and charging at rated voltage, to be extended till 30 days 
beyond actual commissioning & taking over.  
 

3. Progressive payments (Erection):  
 

3.1. First Installment (90%) : Ninety percent (90%) payments against Erection 
contracts shall be paid on erection, testing and commissioning of works and on 
submission of relevant documents indicated herein under: 
 
a. Unconditional acceptance of the Letter of Award and signing of contract 

agreement by the Contractor. 
 

b. Detailed Project Execution Plan/PERT chart and its approval by the 
Employer.  

 
c. Certified copy of Insurance policy/Insurance Certificate.  

 
d. Material reconciliation statement consisting of the materials utilized for 

erection, testing & commissioning vis-à-vis erection activity of the lot of 
villages. 
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e. Submission of certificate on measurement book by Project Manager that 
materials under consideration have been erected, tested and commissioned as 
per technical specification, scope of work & approved drawings.  
 

f. Test check certification on Measurement Book be recorded by officers in 
hierarchy with the claim as per policy.   

 
While releasing 1st installment of 90% erection payment following adjustment 
shall be made: 

 
b. 100% Mobilization Advance against Erection shall be fully adjusted 

while making payments of first installment. Also, up-to-date accrued 
interest shall also be recovered. 

c. In case of delay of project, the entire mobilization advance shall get 
recovered from the Contractor as per supply and erection contracts’ 
works completion schedule respectively.  

 
3.2. Second and Final Installment (10%):  
  

a. The balance ten percent (10%) of payment against Erection contracts shall be 
released on successful commissioning of the works in the project, issuance of  
Completion Certificate of the project and asset tagging of the created asset in 
GIS portal provided by the Nodal agency.  
 

b. ‘Commissioning’ for the purpose of payments shall mean satisfactory 
completion of all supplies, erection, commissioning checks and successful 
completion of all site tests and continuous energisation of the equipment/ 
materials at rated voltage as per the Contract and to the satisfaction/approval 
of the Employer. 

 
c. On submission of the certificate by the Project Manager that the 

equipment/materials have been erected, tested and commissioned. 
 

d. On certification of Project Manager for reconciliation of materials and 
payments. 
 

e. On certification of Project Manager of updating the asset information in the 
GIS platform and providing requisite information as per Employer’s GIS data 
model. The mobile application for GIS mapping has to be provided by the 
Employer. 
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f. On certification of Project Manager that assets under the project are created 

and are taken over by Employer. 
 

g. However, in case, for any reason solely attributable to the Owner/Employer, 
the commissioning of equipment/materials is delayed beyond 120 days of 
successful completion of final checking and testing of line for the purpose of 
commissioning as defined in bid documents, the balance 10% payment shall 
be released against an unconditional & irrevocable bank guarantee of 
equivalent amount initially valid till 6 months from the readiness of 
transmission lines/ distribution transformer/ service connections for 
commissioning and charging at rated voltage, to be extended till 30 days 
beyond actual commissioning & taking over.  

 
h. <For development of new lines/ poles, the Contractor should also submit an 

automated measurement report based on the GPS coordinates captured 
through the mobile application.> 

4. The Project Manager shall within sixty-five (60) days after receipt of invoices 
enclosing requisite documents as per payment terms release the payment through 
electronic mode in designated bank account of the Contractor. In the event that 
the Contractor has duly followed the procedure enumerated above and the 
Employer fails to make any payment on its respective due date, the Employer 
shall pay to the Contractor interest on the amount of such delayed payment as 
from the end of the 60 days period on certified amount due but not paid at the end 
of such period. The applicable interest rate on the delayed amount will be equal to 
the marginal cost of funds based lending rate (MCLR) for one year of the State 
Bank of India, as applicable on the 1st April of the financial year in which the date 
of disbursement of the payment lies. In case the period of default lies in two or 
more financial years the interest amount shall be calculated separately for the 
periods falling in different years. 
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Appendix-2 : PRICE ADJUSTMENT 

  
The prices for execution of the entire works covered under the scope of this work shall be 
quoted by the Bidder in the manner specified, in the BPS. The Ex-works price component, 
less advance will be subject to price adjustment, only for equipment/materials/items of work 
specifically stated under clause 1.0 below, (for which the bidder shall quote a base price), 
based on separate formulae as per price adjustment provisions given herein. However, it shall 
be noted that the Price Adjustment clause will be effective from the contract signing date. 
The Employer shall ensure that all the Price Adjustment would be governed as per the 
approved L-2 schedule signed by Employer and Contractor, which would be included in the 
contract.  

 
Prices for Ex-works price component for all other equipment/items except specified at Clause 
1.0 below, Charges for Erection, Inland Freight & Insurance etc shall be FIRM and no price 
adjustment shall be applicable for these components for the entire duration of the Contract. 

 
No price adjustment shall be applicable on the portion of the Contract Price payable to the 
Contractor as advance payment. However, if a Contractor opts for no advance then Price 
Adjustment would be applicable on 100% contract value.  

 
1.0 Materials and Labour portion: 

 
1.0.1 For ACSR Conductor 

The price quoted/confirmed for Aluminium Conductor is based on the input cost of 
raw materials as on the date of quotation. It is deemed to be related to the prices of 
the raw materials, as specified in the price variation clauses mentioned below. In case 
of any variation in these prices, the prices payable shall be subject to adjustment up or 
down in accordance with the following formula: 
 
For Excise duty units: 

P = Po + WA ( AL – ALo) + WF (FE – FEo) 
For Excise duty exempted units: 

P = Po + WA ( ALe – ALoe ) + WF ( FEe – FEoe ) 
Wherein, 
 
P = Ex-works price payable in Rs. Per km as adjusted in accordance with the price 
variation clause  
Po = Ex-works price quoted/confirmed in Rs. Per km. 
WA = Weight of Aluminium in ACSR conductor in MT per km. (As per IS: 398) 
WF = Weight of Steel content in the ACSR conductor in MT per km. (As per IS: 398) 
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AL = Price of EC Grade Aluminium Ingot/Rod (as per contract) exclusive of excise 
duty in Rs./MT for the conductor. This price is applicable prevailing as on 30 days 
prior to the date of delivery. 
Ale = Price of EC Grade Aluminium Ingot/Rod (as per contract) inclusive of excise 
duty in Rs./MT for the conductor. This price is applicable prevailing as on 30 days 
prior to the date of tender delivery. 
ALo = Price of EC Grade Aluminium Ingot/Rod (as per contract) exclusive of excise 
duty in Rs./MT for the conductor. This price is applicable prevailing as on 30 days 
prior to the date of tender opening. 
ALoe = Price of EC Grade Aluminium Ingot/Rod (as per contract) inclusive of excise 
duty in Rs./MT for the conductor. This price is applicable prevailing as on 30 days 
prior to the date of tender opening. 
FE = Price (exclusive of excise duty) of high tensile galvanized steel wire in Rs./MT 
of appropriate size. This price is applicable prevailing as on 30 days prior to the date 
of delivery. 
FEe = Price (exclusive of excise duty) of high tensile galvanized steel wire in Rs./MT 
of appropriate size. This price is applicable prevailing as on 30 days prior to the date 
of delivery. 
FEo = Price (exclusive of excise duty) of high tensile galvanized steel wire in Rs./MT 
of appropriate size. This price is applicable prevailing as on 30 days prior to the date 
of tender opening. 
FEoe = Price (exclusive of excise duty) of high tensile galvanized steel wire in 
Rs./MT of appropriate size. This price is applicable prevailing as on 30 days prior to 
the date of tender opening. 
Note : In case of any clarifications in the above formula kindly refer the IEEMA price 
variation formula for ACSR conductors given in circular 
IEEMA/PVC/CONDUCTOR/2012 effective from 1st April 2012, In case of any 
discrepancies the IEEMA circular mentioned shall prevail. 
 
 

1.0.2 For Station/ Power Transformer   
 
 
The price adjustment on the Ex-works price component, less advance, of 
Transformers shall be as follows: 
 

 
1.0.2.1 The price variation clause for ‘Power Transformers’ 
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The price payable shall be subject to adjustment, up or down in accordance with the 
following formula: 
 

P = 0.01 X Po ( 6 + 32 X (C / Co) + 27 X (ES / ESo) + 12 X (IS / ISo) + 4 X (IM / 
IMo) + 9 X (TO / TOo) + 10 X (W/Wo) ) 

 
Wherein, 
 
P = Price payable as adjusted in accordance with the above formula. 
Po = Price quoted / confirmed. 
Co = Price of CC copper rods (as published by IEEMA) This price is applicable for 
the month, one month prior to the date of tendering. 
ESo = Price of CRGO Electrical steel lamination (as published by IEEMA) This price 
as applicable for the month, one month prior to the date of tendering. 
ISo = Average price of steel Plates 10 mm thick(as published by IEEMA) This price 
is as applicable for the month, one month prior to the date of tendering. 
IMo = Price of Insulating Material (as published by IEEMA) This price is as 
applicable for the month, one month prior to the date of tendering. 
TOo = Price of Transformer oil (as published by IEEMA) This price is as applicable 
for the month, one month prior to the date of tendering. 
Wo = All India average consumer price index number for industrial workers, as 
published by the labour bureau, Ministry of Labour, Govt. of India (Base: 2001 = 
100) This index number is applicable for the month, three months prior to the date of 
tendering. 
C = Price of CC copper rods (as published by IEEMA) This price is applicable for the 
month, two months prior to the date of delivery. 
ES = Price of CRGO Electrical steel lamination (as published by IEEMA) This price 
is applicable for the month, two months prior to the date of delivery. 
IS = Average price of Steel Plates 10 mm thick (as published by IEEMA) This price 
is as applicable for the month, one month prior to the date of delivery. 
IM = Price of Insulating Material (as published by IEEMA) This price is as applicable 
for the month, two months prior to the date of delivery. 
TO = Price of Transformer oil (as published by IEEMA) This price is as applicable 
for the month, one month prior to the date of delivery. 
W = All India average consumer price index number for industrial workers, as 
published by the labour bureau, Ministry of Labour, Govt. of India (Base: 2001 = 
100) This index number is as applicable for the month, three months prior to the date 
of delivery. 
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Note : In case of any clarifications in the above formula kindly refer the IEEMA price 
variation formula given in circular IEEMA/PVC/PWR TRF_upto 400 KV/2021 
effective from 1st September 2021, In case of any discrepancies the IEEMA circular 
mentioned shall prevail. 
 

 
1.0.3 Station / Distribution Transformer (Aluminum/Copper wound)  

 
The price adjustment on the Ex-works price component, less advance, of 
Transformers shall be as follows: 
 

1.0.3.1 The price variation clause for Aluminium wound distribution transformers (Single & 
Three phase of ratings upto and including 2,500kVA and voltage upto 33kV) 
complete with all accessories and components. 
The price payable shall be subject to adjustment, up or down in accordance with the 
following formula: 
P = 0.01 X Po ( 8 + 22 X ( AL / ALo) + 36 X( ES / ESo ) + 12 X ( IS / ISo ) + 5 X ( 
IM / IMo ) + 10 X( TO /  TOo ) + 7 X ( W / Wo ) 
 
Wherein, 
 
P = Price payable as adjusted in accordance with the above formula. 
Po = Price quoted / confirmed. 
ALo = LME CSP Average of Aluminium (as published by IEEMA) This price as 
applicable for the month, one month prior to the date of tendering. 
ESo = Price of CRGO Electrical steel lamination (as published by IEEMA) This price 
as applicable for the month, one month prior to the date of tendering. 
ISo = Price of the HR coil of 3.15 mm thickness (as published by IEEMA) This price 
is as applicable for the month, one month prior to the date of tendering. 
IMo = Price of Insulating Material (as published by IEEMA) This price is as 
applicable for the month, one month prior to the date of tendering. 
TOo = Price of Transformer oil (as published by IEEMA) This price is as applicable 
for the month, one month prior to the date of tendering. 
Wo = All India average consumer price index number for industrial workers, as 
published by the labour bureau, Ministry of Labour, Govt. of India (Base: 2016 = 
100) This index number is as applicable for the month, three months prior to the date 
of tendering. 
AL = LME CSP Average of Aluminium (as published by IEEMA) This price as 
applicable for the month, one month prior to the date of delivery. 
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ES = Price of CRGO Electrical steel lamination (as published by IEEMA) This price 
as applicable for the month, one month prior to the date of delivery. 
IS = Price of the HR coil of 3.15 mm thickness (as published by IEEMA) This price 
is as applicable for the month, one month prior to the date of delivery. 
IM = Price of Insulating Material (as published by IEEMA) This price is as applicable 
for the month, one month prior to the date of delivery. 
TO = Price of Transformer oil (as published by IEEMA) This price is as applicable 
for the month, one month prior to the date of delivery. 
W = All India average consumer price index number for industrial workers, as 
published by the labour bureau, Ministry of Labour, Govt. of India (Base: 2001 = 
100) This index number is as applicable for the month, three months prior to the date 
of delivery. 
 
Note : In case of any clarifications in the above formula kindly refer the IEEMA price 
variation formula given in circular IEEMA/PVC/DIST_AL_upto 2.5 MVA/2021 
effective from 1st September 2021, In case of any discrepancies the IEEMA circular 
mentioned shall prevail. 

 
 

1.0.3.2 The price variation clause for Copper wound distribution transformers (Single & 
Three phase of ratings upto and including 2,500kVA and voltage upto 33kV) 
complete with all accessories and components. 
The price payable shall be subject to adjustment, up or down in accordance with the 
following formula: 
P = 0.01 X Po ( 7 + 41 X ( C / Co) + 23 X( ES / ESo ) + 10X ( IS / ISo ) + 5 X ( IM / 
IMo ) + 8 X( TO /  TOo ) + 6 X ( W / Wo ) 
 
Wherein, 
 
P = Price payable as adjusted in accordance with the above formula. 
Po = Price quoted / confirmed. 
Co = Price of CC copper rods (as published by IEEMA) This price as applicable for 
the month, one month prior to the date of tendering. 
ESo = Price of CRGO Electrical steel lamination (as published by IEEMA) This price 
as applicable for the month, one month prior to the date of tendering. 
ISo = Price of the HR coil of 3.15 mm thickness (as published by IEEMA) This price 
is as applicable for the month, one month prior to the date of tendering. 
IMo = Price of Insulating Material (as published by IEEMA) This price is as 
applicable for the month, one month prior to the date of tendering. 
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TOo = Price of Transformer oil (as published by IEEMA) This price is as applicable 
for the month, one month prior to the date of tendering. 
Wo = All India average consumer price index number for industrial workers, as 
published by the labour bureau, Ministry of Labour, Govt. of India (Base: 2016 = 
100) This index number is as applicable for the month, three months prior to the date 
of tendering. 
C = Price of CC copper rods (as published by IEEMA) This price is as applicable for 
the month, one month prior to the date of delivery. 
ES = Price of CRGO Electrical steel lamination (as published by IEEMA) This price 
is as applicable for the month, one month prior to the date of delivery. 
IS = Price of the HR coil of 3.15 mm thickness (as published by IEEMA) This price 
is as applicable for the month, one month prior to the date of delivery. 
IM = Price of Insulating Material (as published by IEEMA) This price is as applicable 
for the month, one month prior to the date of delivery. 
TO = Price of Transformer oil (as published by IEEMA) This price is as applicable 
for the month, one month prior to the date of delivery. 
W = All India average consumer price index number for industrial workers, as 
published by the labour bureau, Ministry of Labour, Govt. of India (Base: 2016 = 
100) This index number is as applicable for the month, three months prior to the date 
of delivery. 
 
Note : In case of any clarifications in the above formula kindly refer the IEEMA price 
variation formula given in circular IEEMA/PVC/DIST_CU_upto 2.5 MVA/2021 
effective from 1st September 2021, In case of any discrepancies the IEEMA circular 
mentioned shall prevail. 
 

1.0.4 Cables  
 
The price adjustment on the Ex-works price component, less advance, of Cables shall 
be as follows: 

 
             
Terms used in price variation formula :  
P = Price payable as adjusted in accordance with the appropriate formula (in Rs/km) 
Po = Price quoted/confirmed (in Rs/km) 
Aluminium  
AIF = Variation factor in Aluminium (as published by IEEMA) 
Al =  Price of EC grade aluminium rods (Properzi rods) (as published by IEEMA). 
This price is as applicable on the first working day of the month, one month prior to 
the date of delivery.  
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Alo = Price of EC grade aluminium rods (Properzi rods) (as published by IEEMA). 
This price is as applicable on the first working day of the month, one month prior to 
the date of tendering. 
Copper 
CuF = Variation factor for copper 
Cu = Price of CC copper rods (as published by IEEMA). This price is as applicable 
on the first working day of the month, one month prior to the date of delivery. 
Cuo = Price of CC copper rods (as published by IEEMA). This price is as applicable 
on the first working day of the month, one month prior to the date of tendering. 
PVC Compound Polymer 
PVCc = Price of PVC compound (as published by IEEMA). This price is as 
applicable on the first working day of the month, one month prior to the date of 
delivery. 
PVCco = Price of PVC compound (as published by IEEMA). This price is as 
applicable on the first working day of the month, one month prior to the date of 
tendering. 
CCFAl =  Variation factor for PVC Compound/ Polymer for aluminium conductor 
cable (as published by IEEMA) 
CCFCu = Variation factor for PVC Compound/ Polymer for copper conductor cable 
(as published by IEEMA) 
XLPE COMPOUND 
Cc = Price of XLPE compound. This price is as applicable on first working day of the 
month, one month prior to the date of delivery. 
Cco = Price of XLPE compound. This price is as applicable on first working day of 
the month, one month prior to the date of tendering. 
XLFAL = Variation factor for XLPE compound for alluminium conductor cable. 
XLFCU = Variation factor for XLPE compound for Copper Conductor cable. 
 
Steel  
FeF = Variation factor for steel  (as published by IEEMA) 
FeW = Variation factor for round wire steel armouring (as published by IEEMA) 
Fe = Price of steel strips / steel wire (as published by IEEMA). This price is as 
applicable on the first working day of the month, one month prior to the date of 
delivery. 
Feo = Price of steel strips / steel wire (as published by IEEMA). This price is as 
applicable on the first working day of the month, one month prior to the date of 
tendering. 
The prices and indices mentioned above are published by IEEMA vide circular 
reference IEEMA(PVC)/Cable/--/-- prevailing as on 1st working day of the month i.e 
one month prior to the date of tendering. 
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Price variation formulae for Power Cables 
A. Aluminium conductor PVC insulated 1.1kV power cables  

P=Po + AlF ( AL – Alo ) + CCFAl ( PVCC – PVCco ) + FeF ( Fe – Feo) 
For unarmoured multicore cables (without steel armour); FeF = 0 

B. Copper conductor PVC insulated 1.1kV power cables  
P = Po + CuF ( Cu – Cuo ) + CCFCu ( PVCC –PV Cco ) + Fef ( Fe – Feo) + 
AlF (Al -Alo) 
For steel armoured cables; AlF = 0 
For aluminium armoured cables ; FeF = 0 
For unarmoured cables ;  FeF, AlF = 0 

C. Copper conductor PVC insulated 1.1kV control cables 
P = Po + CuF( Cu – Cuo) + CCFCu ( CC- Cco) + FeF (Fe – Feo) 
For unarmoured cables; FeF = 0 

D. Aluminium conductor XLPE insulated 1.1kV power cables  
P = Po + AlF (AL – Alo) + XLFAL (CC-Cco) + CCFAl (PVCC – PVCco) + 

FeF (Fe – Feo) 
For unarmoured cables; FeF = 0 

E. Copper conductor XLPE insulated 1.1kV power cables 
P = Po + CuF (Cu – Cuo) + XLFCU (CC – Cco) + CCFCu (PVCC – PVCco) 

+ FeF (Fe -Feo) + AlF (AL – Alo) 
For steel armoured cables; AlF = 0 
For aluminium armoured cables ; FeF = 0 
For unarmoured cables ;  FeF, AlF = 0 

 F. Copper conductor XLPE insulated 1.1kV control cables 
  P = Po + CuF (Cu – Cuo) + XLFCU (CC – Cco) + CCFCu (PVCC – PVCco) + FeF 
(Fe – Feo) 

For unarmoured cables; FeF = 0 
G. For Aluminium conductor XLPE insulated 3.3 to 33kV power cables  
 P = Po + AlF (Al -Alo) + XLFAL (CC – Cco) + CCFAl (PVCc – PVCco) + FeF (Fe 

– Feo) 
 For unarmoured multicore cables (without steel armour); FeF = 0 
H. Copper conductor XLPE insulated 3.3 to 33kV power cables  
 P = Po + CuF (Cu – Cuo) + XLFCU (CC – Cco) + CCFCu (PVCC – PVCco) + FeF 

(Fe – Feo) + AlF (AL – Alo) 
 For steel armoured cables; AlF = 0  
 For aluminium armoured cables; FeF = 0 
 For unarmoured cables; FeF, AlF = 0 
 
Note : In case of any clarifications in the above formula kindly refer the IEEMA price 
variation formula given in circular IEEMA/DIV/CAB/05 dated 24.04.2018 effective 
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from 1st November 2017, In case of any discrepancies the IEEMA circular mentioned 
shall prevail. 

 
                                                                
1.0.5 A. Steel Structure  

Steel structure (excluding nuts, bolts) used in fabrication work at various places in 
Sub-Transmission and Distribution network (such as lattice structure used in ST&D 
network/line, switchyard etc.), which are billable items in the Bill of quantity (BOQ) 
shall be covered under this head. The price adjustment formula for such structural 
steel items shall be as mentioned hereinafter. 
 
The price component of the structural steel for any shipment/ dispatch comprises of a 
fixed portion (designated as 'F' and the value of which is specified hereunder) and a 
variable portion linked with the indices for respective materials and labour 
(description and co-efficient as enumerated below). 
 
The amount of price adjustment towards variable portion payable/recoverable on each 
shipment/dispatch shall be computed as under: 
EC = EC1 - EC0 
 
EC1 will be computed as follows in any of appropriate manner as applicable (a or b 
or c): 
a) For structure using both heavy and lighter angles: 

EC1= EC0 * [F + 0.18 * (HA1/HA0) + 0.40 * (LA1/LA0) + 0.16 * (Zn1/Zn0) 
+ 0.11 * (L1/L0)] 

b) For structure using only heavy angles: 
   EC1= EC0 * [F + 0.58 * (HA1/HA0) + 0.16 * (Zn1/Zn0) + 0.11 * (L1/L0)] 

c) For structure using  only lighter angles: 
   EC1= EC0 * [F + 0.58 * (LA1/LA0) + 0.16 * (Zn1/Zn0) + 0.11 * (L1/L0)] 
d)     Steel Pole Tower (including Bolts, Nuts & structural component etc.) 
  EC1 = EC0 [0.15 + 0.58 * (HA1/HA0) + 0.16 * (Zn1/Zn0) + 0.11 x (L1/L0)] – 
EC0 
          Where 

EC  = Adjustment to Ex-Works price component payable to Contractor for 
each shipment/dispatch 

EC1 = Adjusted amount of Ex-works price component of  Contract payable to 
Contractor for each shipment / dispatch. 
ECo = Ex-works price for the respective item of the Contract, 
Shipment/dispatch wise (quoted price). 
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F =      Fixed portion of the ex-works/FOB component of the Con¬tract Price 
(F) shall be 0.15. 

  HA =  Price of Heavy angle steel, as published by IEEMA  
  LA =   Price of Lighter angle steel, as published by IEEMA 
  Zn =   Price of electrolytic high grade zinc, as published by IEEMA 
    L =  All India average Consumer Price Index Number for Industrial 

Workers (base 2001=100) as published/declared by Labour Bureau, Shimla, 
Government of India and circulated by IEEMA. 

 
For the indices, subscript 'o' refers to indices as on 30 days prior to date set for 
opening of bids. Subscript '1' refers to indices as of  

(a) two months/sixty (60) days prior to the date of shipment/dispatch for labour, 
and 

(b) at the expiry of two third (2/3) period from the date of Notification of Award to 
the date of shipment/dispatch, for material. 

For the purpose of this clause the date of shipment/ dispatch shall mean the Schedule 
date of shipment/dispatch or actual date of shipment/dispatch, whichever is earlier. 
The schedule date of shipment/dispatch shall be as identified in line with provisions 
of Time Schedule in the Contract Agreement. 
In case of shipments/ dispatches which are delayed beyond the schedule date of 
shipment/dispatch for reasons attributable to the Contractor, the price adjustment 
provision shall not be applicable for the period of time between the schedule date of 
shipment/dispatch and the actual date of shipment/dispatch.  
Note: As per IEEMA Circular No. IEEMA(PVC)/TLT/(R)/02/2007-  
1) Heavy Steel Angles of size 150mm*150mm*12mm as per IS-2062 has been 

categorized as Heavy Angles (HA). 
2) Re-rolled steel angles of size 50mm*50mm*4 mm Lighter has been categorized 

as Lighter Angles (LA). 
3) Input costs for all heavy angles of size above 110m*110mm are deemed to be 

related to the price under Sr No.1. 
4) Input costs for all lighter angles of size below & including 110m*110mm are 

deemed to be related to the price under Sr No.2. 
 
Steel Tubular Poles: PRICE VARIATION CLAUSE FOR POLES: The price 
quoted/confirmed is based on the input cost of raw materials/components and labour 
cost as on the date of quotation and the same is deemed to be related to prices of raw 
materials and all India average consumer price index number for industrial workers as 
specified in the price variation clause given below. In case of any variation in these 
prices and index numbers, the price payable shall be subject to adjustment, up or 
down in accordance with the following formula: 
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(A) Steel Tubular Poles  
𝑷 = 𝑷˳ 𝟏𝟎𝟎 ( 𝟕 + 𝟕𝟎 𝑰𝑺 𝑰𝑺˳ + 𝟏𝟑 𝒁𝒏 𝒁𝒏˳ + 𝟏𝟎 𝑾 𝑾˳)  

(B) Polygonal Poles 
𝑷 = 𝑷˳ 𝟏𝟎𝟎 ( 𝟗 + 𝟔𝟒 𝑰𝑺 𝑰𝑺˳ + 𝟏𝟑 𝒁𝒏 𝒁𝒏˳ + 𝟏𝟒 𝑾 𝑾˳) 
Wherein,  
P = Price payable as adjusted in accordance with the above formula.  
P0 = Price quoted/confirmed. 
IS0 = Price of HR Coil of 3.15 mm thickness (refer notes) This price is as 
applicable for the month, ONE month prior to the date of tendering. 
 Zn0 = Price of Electrolytic high grade zinc (refer notes) This price is as 
applicable on the 1st working day of the month, ONE month prior to the date of 
tendering. 
W0 = All India average consumer price index number for industrial workers, as 
published by the Labour Bureau, Ministry of Labour, Govt. of India (Base: 2016 
= 100) (Refer notes)  
 
This index number is as applicable for the month, THREE months prior to the 
date of tendering. 
 
For example, if date of tendering falls in May 2022, the applicable prices of HR 
Coil (IS0) should be for the month March 2022, Zinc (Zn0) should be for the 
month April 2022 and all India average consumer price index number (W0) 
should be for the month of February 2022.  
The above prices and indices are as published by IEEMA vide circular reference 
number IEEMA (PVC)/TLT-2014 (R-1)/_/_ ONE month prior to the date of 
tendering. 
 IS = Price of HR Coil of 3.15 mm thickness (refer notes) This price is as 
applicable for the month, FOUR month prior to the date of delivery. 
 Zn = Price of Electrolytic high grade zinc (refer notes) This price is as 
applicable on the 1st working day of the month, ONE month prior to the date of 
delivery.  
W = All India average consumer price index number for industrial workers, as 
published by the Labour Bureau, Ministry of Labour, Govt. of India (Base: 2016 
= 100) (Refer notes) This index number is as applicable on the first working day 
of the month, THREE months prior to the date of delivery.  
 
For example, if date of delivery falls in December 2022, the applicable prices of 
HR Coil (IS) should be for August 2022 and Zinc (Zn) should be for the month 
November 2022 and all India average consumer price index number (W) should 
be for the month of September 2022.  
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The date of delivery is the date on which Poles are notified as being ready for 
inspection/dispatch (in the absence of such notification, the date of 
manufacturer’s dispatch note is to be considered as the date of delivery) or the 
contracted delivery date (including any agreed extension thereto), whichever is 
earlier. 
 Notes: 
(a) All prices of raw materials are exclusive of GST and any other central, state 
or local taxes etc. 
(b) The details of prices are as under:  
1. Price of steel is the average retail price of HR Coil 3.15 mm thickness as 
published by Joint Plant Committee (JPC) in Rs./MT. 
2. The price of Electrolytic high grade zinc (in Rs/MT) is ex-works price as 
quoted by a primary producer. 

(C) Note : In case of any clarifications in the above formula kindly refer the IEEMA 
price variation formula given in circular 10/PVC/T & D Project/05 effective 
from 1st April  2022, In case of any discrepancies the IEEMA circular mentioned 
shall prevail. 

1.0.6 66/11 KV & 33/11 KV Switchgear (indoor/outdoor) including 66/33/11 KV 
Circuit Breakers and Isolators: 
 
The Contract Price shall be subject to price adjustment during performance of the 
Contract to reflect changes in the cost of labour and material components in 
accordance with the provisions described below. 
The Ex-Works price of 66/11 KV & 33/11 KV Switchgear (Indoor/Outdoor), Circuit 
Breakers, and Isolators excluding Mandatory Spares and Type Tests Charges (if any) 
will be subject to Price adjustment. The price adjustment formula for the components 
of the Contract Price, as mentioned above shall be as stipulated hereinafter. 
 
The price component of the equipment for any shipment/ dispatch comprises of a 
fixed portion (designated as 'F' and the value of which is specified hereunder) and a 
variable portion linked with the indices for various materials and labour (description 
and co-efficient as enumerated below). 
 
The amount of price adjustment towards variable portion payable/recoverable on each 
shipment/dispatch shall be computed as under: 
 
P = 0.01 X Po ( 20 + 28 ( IS / ISo ) + 26 ( C / Co ) + 4 ( AL / ALo ) + 9 ( ln / lno) + 
13 ( W / Wo )  
 
Wherein,  
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P = Price paybel as adjusted in accordance with the above formula 
 
Po = Price quoted/confirmed 
 
ISo = Wholesale price index number for ‘Manufacture of Basic Metals’(Base: 2011-
12 = 100) (as published by IEEMA). This price index number for the month, Three 
month prior to the date of tendering 
 
Co = Average LME settlement price of copper wire bars  (as published by IEEMA). 
This price is applicable for the month, One month prior to the date of tendering 
 
Alo = Price of busbar grade aluminium (as published by IEEMA). This price is 
applicable on the 1st working day of the month, One month prior to the date of 
tendering 
 
lno = Price of epoxy resin for indoor circuit breakers and switch gear (as published by 
IEEMA). This price is applicable on the 1st working day of the month, One month 
prior to the date of tendering 
Or wholesale price index of insulator for outdoor circuit breakers (VBF and SDB) (as 
published by IEEMA). This index number is as applicable for the month, Three 
month prior to the date of tendering 
 
Wo = All India average consumer price index number for industrial workers, as 
published by the Labour bureau, Ministry of Labour, Government of India (Base : 
2001 = 100) 
This index number is as applicable for the month, Four month prior to the date of 
tendering. (as published by IEEMA) 
 
 
ISo = Wholesale price index number for ‘Manufacture of Basic Metals’(Base: 2011-
12 = 100) (as published by IEEMA). This price index number for the month, Three 
month prior to the date of tendering 
 
Co = Average LME settlement price of copper wire bars (as published by IEEMA). 
This price is applicable for the month, One month prior to the date of tendering 
 
Alo = Price of busbar grade aluminium (as published by IEEMA). This price is 
applicable on the 1st working day of the month, One month prior to the date of 
tendering 
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lno = Price of epoxy resin for indoor circuit breakers and switch gear (as published by 
IEEMA). This price is applicable on the 1st working day of the month, One month 
prior to the date of tendering 
Or wholesale price index of insulator for outdoor circuit breakers (VBF and SDB) (as 
published by IEEMA). This index number is as applicable for the month, Three 
month prior to the date of tendering 
 
Wo = All India average consumer price index number for industrial workers, as 
published by the Labour bureau, Ministry of Labour, Government of India (Base : 
2001 = 100) (as published by IEEMA). This index number is as applicable for the 
month, Four month prior to the date of tendering 
Note : In case of any clarifications in the above formula kindly refer the IEEMA price 
variation formula given in circular IEEMA/PVC/MVSWGR/2019 (R-2) effective from 
1st January 2019, In case of any discrepancies the IEEMA circular mentioned shall 
prevail. 

 
 

1.0.7 Aerial Bunched Cables 
The price payable shall be subject to adjustment up or down in accordance with the 
formulae provided in this document. 
Terms used in price variation formulae: 
P = Price payable as adjusted in accordance with above appropriate formula (in 
Rs/Km) 
Po = Price quoted/confirmed (in Rs/Km) 
n = No. of phase conductor 
ALUMINIUM 
Alph= Aluminium factor for phase conductor (as published by IEEMA) 
 
Alm= Aluminium factor for messenger conductor (as published by IEEMA) 
 
Alsl= Aluminium factor for street light conductor (as published by IEEMA) 
 
Aln= Aluminium factor for neutral conductor (as published by IEEMA) 
 
AI = Price of LME average Cash SELLER Settlement price of Primary Aluminium in 
US$ per MT as published by London Metal Bulletin (LME) including Premium for 
Aluminium Ingot in US$ per MT converted in Rs./MT 
This price is as applicable of first working day of the month, one month prior to the 
date of delivery. 
 
Alo =  Price of LME average Cash SELLER Settlement price of Primary Aluminium 
in US$ per MT as published by London Metal Bulletin (LME) including Premium for 
Aluminium Ingot in US$ per MT converted in Rs./MT 
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This price is as applicable on first working day of the month, one month prior to the 
date of tendering. 
XLPE COMPOUND 
CCFAlph = XLPE factor for phase conductor (For LV AB Cables) (as published by 
IEEMA) 
 
CCF1Alph= XLPE factor for phase conductor (For MV_HV AB Cables) (as 
published by IEEMA) 
 
CCFAlm= XLPE factor for messenger conductor (as published by IEEMA) 
 
CCFAlsl= XLPE factor for street light conductor (as published by IEEMA) 
 
CCFAln= XLPE factor for neutral conductor (as published by IEEMA) 
 
Cc = Price of LV/HV XLPE Compound in Rs/MT of a representative grade 
applicable for LV /HV Aerial 
Bunch Cables respectively; as quoted by supplier/s. (as published by IEEMA) 
This price is as applicable of first working day of the month, one month prior to the 
date of delivery 
 
Cco = Price of LV/HV XLPE Compound in Rs/MT of a representative grade 
applicable for LV /HV Aerial 
Bunch Cables respectively; as quoted by supplier/s. 
This price is as applicable of first working day of the month, one month prior to the 
date of tendering 
PVC/PE Compound 
 
CCF2Alph= PVC/ PE factor for phase conductor (For MV_HV AB Cables) 
 
PVCc price of PVC compound (equivalent to CW-22 grade) in Rs/MT; as quoted by 
supplier/s. 
This price is as applicable on first working day of the month, one month prior to the 
date of delivery 
 
PVCco Price of PVC compound (Equivalent to CW-22 Grade) in Rs/MT; as quoted 
by supplier/s. 
This price is as applicable on first working day of the month, one month prior to the 
date of tendering Copper 
 
CuFtph= Cu tape factor for phase conductor 
 
CU = The LME price of Copper Wire Bars (in Rs./MT) is the LME average 
settlement price of Copper 
Wire Bars converted into Indian Rupees with average exchange rate of the month. 
This price is the 
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landed cost, inclusive of applicable customs duty only. 
This price is as applicable of first working day of the month, one month prior to the 
date of delivery. 
 
CU0 = The LME price of Copper Wire Bars (in Rs./MT) is the LME average 
settlement price of Copper 
Wire Bars converted into Indian Rupees with average exchange rate of the month. 
This price is the landed cost, inclusive of applicable customs duty only. 
This price is as applicable of first working day of the month, one month prior to the 
date of tendering. 
The above prices and indices are as published by IEEMA vide Circular reference 
IEEMA(PVC)/CABLE(R-1)/--/-- prevailing as on 1st working day of the month i.e. 
one month prior to the date of tendering. 

 
Price variation formulae for ‘LV & HV Aerial Bunch Cables’ 

 
1. LV Aerial Bunched Cables with Aluminium Conductor , XLPE Insulated 
and Aluminium Magnesium-Silicon Alloy Messenger Conductor 

 
P = P0 + Alph * n* (Al-Al0) + Alm(Al-Al0) + Alsl(Al-Al0) + Aln(Al-Al0) + 
CCFAlph *n* (CC-CC0)+ CFAlm(CCCC0) + CCFAlsl (CC-CC0) + CCFAln(CC-
CC0) 

 
In case messenger is bare; XLPE factor CCFAlm= 0 

 
2. HV Aerial Bunched Cables with Aluminium Conductor, Conductor screened, 
XLPE Insulated, insulation screened followed by copper tape and over all 
PVC/PE sheathe cores twisted around Bare Aluminium Magnesium-Silicon 
Alloy Messenger Conductor 

 
P = P0 + Alph *n *(Al-Al0) + Alm(Al-Al0) + CUFtph * n *(Cu-Cu0) + CCF1Alph * 
n* (CC-CC0) + CCF2Alph * n *(PVCc-PVCc0) + CCFAlm (CC-CC0) 
 
 
Note In case of any clarifications in the above formula kindly refer the IEEMA price 
variation formula given in circular IEEMA(PVC)/AB CABLE/2017  effective from 1st 
November 2017, In case of any discrepancies the IEEMA circular mentioned shall 
prevail. 
 
 
 

1.0.8 The Employer shall use the recent formula/ revisions published by IEEMA to 
calculate the Price adjustment on supply of plants and facilities. 

1.0.9 The price adjustment amount towards the price components of materials shall be as 
per the price variation formulas mentioned in para 1.0.1 to 1.0.8 without any ceiling. 
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1.0.10 For the purpose of price adjustment for Ex-works price component, the date of 

shipment for goods shall mean the scheduled date of shipment or actual date of 
shipment, whichever is earlier. Scheduled date of shipment will be ex-works date of 
dispatch, governed by the approved PERT Chart as per Appendix- 4 Time Schedule.  
 

1.0.11 No price increase shall be allowed beyond the original delivery dates unless 
specifically stated in the Time Extension letter, if any, issued by the Employer. The 
Employer will, however, be entitled to any decrease in the Contract price which may 
be caused due to lower price adjustment amount in case of delivery beyond the 
original delivery dates. In such event where the time extension is agreed by the 
Employer, a revised L2 schedule is to be released by the Employer for the extended 
period in which price variation would also be allowed. 

 
1.0.12 In case of non-publication of applicable indices on a particular date, which happens to 

be the applicable date for price adjustment purposes, the published indices prevailing 
immediately prior to the particular date shall be applicable. 

 
1.0.13 If the price adjustment amount works out to be positive, the same is payable to the 

Contractor by the Employer and if it works out to be negative, the same is to be 
recovered by the Employer from the Contractor without any ceiling. 

 
1.0.14 The Contractor shall promptly submit the price adjustment invoices for the supplies 

made and works executed at site, positively within three (3) months from the date of 
shipment/work done whether it is positive or negative.  

 
1.0.15 Bids shall conform to the price adjustment provisions detailed above. Bids specifying 

prices for items on variable basis run the risk of rejection. A bid submitted on a fixed 
price basis will not be rejected but the price adjustment will be treated as zero. 
 

1.0.16 In case of extension of the project beyond the scheduled date of completion, the price 
adjustment shall remain in effect till the time of scheduled completion, however for 
the period beyond the scheduled date of completion for which the Contractor is liable 
to pay liquidated damages to the employer, the price adjustment shall not be 
applicable. 
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Appendix-3 : INSURANCE REQUIREMENTS 

 
A) Insurances to be taken out by the Contractor 
 
In accordance with the provisions of GCC Clause 34, the Contractor shall at its expense take 
out and maintain in effect, or cause to be taken out and maintained in effect, during the 
performance of the Contract, the insurances set forth below in the sums and with the 
deductibles and other conditions specified. The identity of the insurers and the form of the 
policies shall be subject to the approval of the Employer, such approval not to be 
unreasonably withheld. The inability of the insurers to provide insurance cover in the sums 
and with the deductibles and other conditions as set forth below, shall not absolve the 
Contractor of his risks and liabilities under the provisions of GCC Clause 34. However, in 
such a case the Contractor shall be required to furnish to the Employer documentary evidence 
from the insurer in support of the insurer’s inability as aforesaid.  
 
(a) Marine Cargo Policy/Transit Insurance Policy: 
  

(I) Transit Insurance Policy for indigenous equipment 

Similarly, Transit Insurance Policy shall be taken wherein only inland transit 
is involved for the movement of Plant and Equipment supplied from within 
India.  The policy shall cover movement of Plant and Equipment from the 
manufacturer’s works to the project’s warehouse at final destination site. 
Inland Transit Clause (ITC) ‘A’ along with war & Strike Riots & Civil 
Commotion (SRCC) extension cover shall be taken. 
 

Amount Deduc- 
tible 

Limits 

Parties 
insured 

From To 

120% of Ex-work Price of all the 
Plant and Equipment to be 
supplied from within India plus 
Excise Duty and Sales Tax/ GST 
etc., if additionally payable. 

Nil Contractor        
& Employer 

Mfrs ware- 
house 

Project’s 
ware- 
house store 
at final 
destination 

 
(II) If during the execution of Contract, the Employer requests the Contractor to 

take any other add-on cover(s)/ supplementary cover(s) in aforesaid insurance, 
in such a case, the Contractor shall promptly take such add-on cover(s)/ 
supplementary cover(s) and the charges towards such premium for such add-
on cover(s)/ supplementary cover(s) shall be reimbursed to the Contractor on 
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submission documentary evidence of payment to the Insurance company. 
Therefore, charges towards premium for such add-on cover(s)/ supplementary 
cover(s) are not included in the Contract Price. 

 
(III) The Contractor shall take the policy in the joint names of Employer and the 

Contractor. The policy shall indicate the Employer as the beneficiary. 
However, if the Contractor is having an open policy for its line of business, it 
should obtain an endorsement of the open cover policy from the insurance 
company indicating that the dispatches against this Contract are duly covered 
under its open policy and include the name of the Employer as jointly Insured 
in the endorsements to the open policy. 

 
(b)  Erection All Risk Policy/Contractor All Risk Policy:      
 

(I) The policy should cover all physical loss or damage to the facility at site 
during storage, erection and commissioning covering all the perils as provided 
in the policy as a basic cover and the add on covers as mentioned at Sl. No. 
(III) below.  

 
Amount Deductible 

limits 
Parties insured From To 

105% of 
Ex-work 
Price of all 
the Plant 
and 
Equipment 
to be 
supplied 
from within 
India plus 
Excise 
Duty and 
Sales Tax/ 
GST etc., if 
additionally 
payable. 
and 
100% of 
erection 

 Nil Contractor   & Employer Receipt at 
site of first 
lot of the 
Plant and 

Equipment  

Up to   
Operational 
Acceptance 
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price 
component 

 
 

(II) The Contractor shall take the policy in the joint name of Employer and the 
Contractor. All these policies shall indicate Employer as the beneficiary. The 
policy shall be kept valid till the date of the Operational Acceptance of the 
project and the period of the coverage shall be determined with the approval 
of the Employer. 

 
If the work is completed earlier than the period of policy considered, the 
Contractor shall obtain the refund as per provisions of the policy and pass on 
the benefit to Employer. In case no refund is payable by the insurance 
company then the certificate to that effect shall be submitted to Employer at 
the completion of the project. 

 
(III) The following add-on covers shall also be taken by the Contractor: 

 
i)  Earthquake 
ii) Terrorism 
iii)  Escalation cost (approximately @10% of sum insured on annual basis) 
iv)  Extended Maintenance cover for Defect Liability Period 
v)   Design Defect  
vi)  Other add-on covers viz., 50-50 clause, 72 hours clause, loss 

minimization clause, waiver of subrogation clause (for projects of 
more than Rs.100 crores, cover for offsite storage/fabrication (over 
Rs.100 crores). 

 
(IV) Third Party Liability cover with cross Liability within Geographical limits of 

India as on ADD-on cover to the basic EAR cover: 
 

The third party liability add-on cover shall cover bodily injury or death 
suffered by third parties (including the Employer’s personnel) and loss of or 
damage to property (including the Employer’s property and any parts of the 
Facilities which have been accepted by the Employer) occurring in connection 
with supply and installation of the Facilities. 

Amount Deductible 
limits 

Parties 
insured 

From To 

 For projects upto Rs. 100 
crores, the third party 

Nil Contractor/ 
Sub-

Receipt 
at site 

 Upto 
Defect 
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(V) As per GCC Clause 30.8, the cost of insurance premium is to be reimbursed to 
the Contractor for Owner Supplied Materials (OSM) for which the insurer is 
to be finalized by the Contractor as detailed therein. Alternatively, the 
Contractor may take a single policy covering the entire cost of the project 
including the cost of OSM. For this purpose, the Contractor shall submit 
documentary evidence for the premium paid for the entire project to the 
Employer and Employer shall reimburse to the Contractor the proportion of 
premium equal to value of OSM to total sum insured. 

 
 If during the execution of Contract, the Employer requests the Contractor to 

take any other add-on cover(s)/ supplementary cover(s) in aforesaid insurance, 
in such a case, the Contractor shall promptly take such add-on cover(s)/ 
supplementary cover(s) and the charges towards such premium for such add-
on cover(s)/ supplementary cover(s) shall be reimbursed to the Contractor on 
submission documentary evidence of payment to the Insurance company. 
Therefore, charges towards premium for such add-on cover(s)/ supplementary 
cover(s) are not included in the Contract Price. 

liability limit shall be 10% of 
the project value for single 
occurrence/ multiple 
occurrences in aggregate 
during the entire policy 
period. 
 

  For projects from  Rs. 100 
crores to  Rs. 500 crores, the 
third party liability limit 
shall be  Rs. 10 crores for 
single occurrence/multiple 
occurrences in aggregate 
during entire policy period. 
For projects of more than   
Rs.500 crores, the third party 
liability limit shall be Rs. 25 
crores for single occurrence/ 
multiple occurrences in 
aggregate during entire 
policy period. 

Contractor 
 
 
 
 
  

Liability 
Period. 
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(c)  Automobile Liability Insurance 
 

The Contractor shall ensure that all the vehicles deployed by the Contractor or its 
SubContractor (whether or not owned by them) in connection with the supply and 
installation of the Facilities in the project are duly insured as per RTA act. Further the 
Contractor or its SubContractors may also take comprehensive policy (own damage 
plus third party liability) of each individual vehicles deployed in the project on their 
own discretion in their own name to protect their own interest. 

 
(d) Workmen Compensation Policy: 
 

(I) Workmen Compensation Policy shall be taken by the Contractor in 
accordance with the statutory requirement applicable in India. The Contractor 
shall ensure that all the workmen employed by the Contractor or its 
SubContractors for the project are adequately covered under the policy. 

 
(II) The policy may either be project specific covering all men of the Contractor 

and its SubContractors. The policy shall be kept valid till the date of 
Operational Acceptance of the project. 

 
Alternatively, if the Contractor has an existing ‘Workmen Compensation 
Policy’ for all its employees including that of the SubContractor(s), the 
Contractor must include the interest of the Employer for this specific Project 
in its existing ‘Workmen Compensation Policy’. 

 
 

(III) Without relieving the Contractor of its obligations and responsibilities under 
this Contract, before commencing work the Contractor shall insure against 
liability for death of or injury to persons employed by the Contractor 
including liability by statute and at common law. The insurance cover shall be 
maintained until all work including remedial work is completed including the 
Defect Liability Period. The insurance shall be extended to indemnify the 
Principal for the Principal’s statutory liability to persons employed by the 
Contractor. 

 
The Contractor shall also ensure that each of its SubContractors shall effect 
and maintain insurance on the same basis as the ‘Workmen Compensation 
Policy’ effected by the Contractor. 

 
(e)       Contractor’s Plant and Machinery (CPM) Insurance 
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 The Employer (including without limitation any consultant, servant, agent or 

employee of the Employer) shall not in any circumstances be liable to the 
Contractor for any loss of or damage to any of the Contractor’s Equipment or 
for any losses, liabilities, costs, claims, actions or demands which the 
Contractor may incur or which may be made against it as a result of or in 
connection with any such loss or damage. 

 
The Employer shall be named as co-insured under all insurance policies taken out by the 
Contractor pursuant to GCC Sub-Clause 34.2, except for the Third Party Liability, Workmen 
Compensation Policy Insurances, and the Contractor’s SubContractors shall be named as co-
insureds under all insurance policies taken out by the Contractor pursuant to GCC Sub-
Clause 34.2 except for the Cargo Insurance During Transport and Workmen Compensation  
Policy Insurances. All insurer’s rights of subrogation against such co-insureds for losses or 
claims arising out of the performance of the Contract shall be waived under such policies. 

 
B) Insurances to be taken out by the Employer 

 
The Employer shall at its expense take out and maintain in effect during the performance of 
the Contract the following insurances. 
 

Amount Deductible limits Parties Insured From To 
 

______ NIL _______ 
 

-- End – 
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Appendix-4 : TIME SCHEDULE 

 
1. The Project Completion Schedule shall be as follows: 
 

Sl. 
No. 

Activities Duration in Months from the 
effective date of Contract 

 
 

Handing Over and Taking Over by 
the Employer upon successful 
Completion of: 
 

 
 

1. Development of Distribution 
Infrastructure  for loss reduction work 
in PsVVNL at Saharanpur, 
Muzaffarnagar and Shamli District of 
UTTAR PRADESH) under the 
Revamped Reforms-based and 
Results-linked, Distribution Sector 
Scheme [Specification No.: PVVNL- 
MT/MM/24/22-23. 

24 Months 
 

   

 
1.1 The activity(ies) under the Contractor’s programme for Project Completion shall be in 

the form a PERT chart and shall identify the various activities like engineering, vendor 
finalization, placement of orders to sub-vendors, survey, Resource mobilization, 
erection, testing & commissioning including submission of closure proposals. Format 
of PERT chart is enclosed at Annexure-A. The PERT Chart shall conform to the above 
Project Completion Schedule. 

 
This PERT Chart shall be discussed and agreed before Award in line with above, 
engineering drawing and data submission schedule shall also be discussed and 
finalised before Award. Liquidated damages for delay in successful Completion of the 
Facilities or specific part thereof (where specific parts are specified in SCC) and 
Operational Acceptance at rates specified in Clause 26 of GCC shall be applicable 
beyond the date specified above. 

 
1.2 The Employer reserves the right to request minor changes in the work schedule at the 

time of Award of Contract to the successful Bidder. 
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1.3 The successful Bidder shall be required to prepare detailed PERT Chart and finalise 
the same with the Employer as per the requirement, which shall from a part of the 
Contract. 

 
1.4    In case of new substations the date of start of the works shall be counted from the date 

of land made available to the Contractor by the employer.  
 
1.5    The start date of the contract will be the date of contract signing between the Contractor 

and employer. In the L1 and L2 schdule all the milestone timelines should be from the 
date of start of contract. 
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Appendix-5 : LIST OF APPROVED SUBCONTRACTORS 

 
 
Prior to award of Contract, the following details shall be completed indicating those sub-
Contractors proposed by the Bidder by Attachment to its bid that are approved by the 
Employer for engagement by the Contractor during the performance of the contract. 
 
The following SubContractors are approved for carrying out the item of the facilities 
indicated. Where more than one SubContractor is listed, the Contractor is free to choose 
between them, but it must notify the Employer of its choice in good time prior to appointing 
any selected SubContractor.  In accordance with GCC Sub-Clause 19.1, the Contractor is free 
to submit proposals for SubContractors for additional items from time to time.  No 
Subcontracts shall be placed with any such SubContractors for additional items until the 
SubContractors have been approved in writing by the Employer and their names have been 
added to this list of Approved SubContractors. 
      
Item of Facilities Approved SubContractors Nationality 

   
   
   
   
   
   
   
 
 
Further, erection portion of the contract shall not be subcontracted without the prior 
approval of the Employer. However, such approval shall not be necessary for engaging 
labour. 
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Appendix-6 : SCOPE OF WORKS AND SUPPLY BY THE EMPLOYER 

 
The following personnel, facilities, works and supplies will be provided/supplied by the 
Employer, and the provisions of GCC 10, 20, 21 and 24 as well as Employer responsibilities 
stated in technical specifications shall apply as appropriate. 
 
All personnel, facilities, works and supplies will be provided by the Employer in good time 
so as not to delay the performance of the Contractor in accordance with the approved Time 
Schedule and Program of Performance pursuant to GCC Sub-Clause 18.2. 
 
Unless otherwise indicated, all personnel, facilities, works and supplies will be provided free 
of charge to the Contractor. 
 
Personnel       Charge to Contractor – None  
 

------------------------NIL---------------------------------------- 
 
Facilities     Charge to Contractor - None except as noted 
 
 
Electricity and Water      Charge to Contractor - as noted 
 
The Contractor shall be entitled to use for the purposes of the facilities such supplies of 
electricity and water as may be available on the Site and shall provide any apparatus 
necessary for such use. The Contractor shall pay the Employer at the applicable tariff plus 
Employer's overheads, if any, for such use. Where such supplies are not available, the 
Contractor shall make his own arrangement for provision of any supplies he may require. 
 
Works        Charge to Contractor - None 
 

------------------------NIL---------------------------------------- 
 
Supplies                                                         Charge to Contractor – None  
 

------------------------NIL---------------------------------------- 
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Appendix-7 : LIST OF DOCUMENTS FOR APPROVAL OR REVIEW 

 
Pursuant to GCC Sub-Clause 20.3.1, the Contractor shall prepare, or cause its SubContractor 
to prepare, and present to the Project Manager in accordance with the requirements of GCC 
Sub-Clause 18.2 (Program of Performance), the following documents for: 
 
A. Approval 
 
1. 
 
2. 
 
3. 
 
 
B. Review 
 
1. 
 
2. 
 
3. 
 
Note: 
 
Bidder shall furnish the exhaustive list, which shall be discussed and finalised for 
incorporation into the Contract Agreement. 
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Appendix-8 : GUARANTEES, LIQUIDATED DAMAGES FOR NON – 
PERFORMANCE 

 
1. The equipment offered shall meet the rating and performance requirements stipulated 

in Technical Specification for various equipment or indicated in Data requirement. 
 
2. The ratings and performance figures of the below mentioned equipment are 

guaranteed as per losses given in respective Indian Standard (up to date) by bidder. 
  

Sl. 
No. 

Description 

A. 12/10/8/6.3/5/3.15/1.6 MVA 33/11kV, 3 ph. Power Transformer 

B. 1000/630/500/315/200/100/63/25/16 KVA,  11/0.433kV, 3 phase Station & 
Distribution Transformer  

C. 16/10KVA,  11/0.250kV, 1 phase Distribution Transformer 
 
 
3. If the aforementioned guarantees are not established at factory tests, then the 

Employer shall reject the equipment. 
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6. PERFORMANCE SECURITY FORM 

 
Bank Guarantee No. ……………………   Date................... 
 
Contract No..................................... 
 
 
Revamped Reforms-based and Results-linked, Distribution Sector Scheme infrastructure 
work under Loss Reduction in PVVNL .  
 
To: MD, PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL), Urja 
Bhawan, Victoria Park, Meerut.  
 
Dear Ladies and/or Gentlemen, 
 
We refer to the Contract ("the Contract") signed on ..............(insert date of the 
Contract)…..... between  M/s. PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED , 
having its Registered Office at Victoria Park “the Employer” / PASCHIMANCHAL 
VIDYUT VITRAN NIGAM LIMITED” on behalf of XXXX (Name of owner) (hereinafter 
referred to as ‘XXXX (Short Name of Owner)’ / ’Owner’),  and M/s ................. (Name of 
Contractor) .................., having its Principal place of business at ………....(Address of 
Contractor) ............................... and Registered Office at ………....(Registered address of 
Contractor) ........................................................................................ ("the Contractor") 
concerning …….................….. (Indicate brief scope of work) ............................... for the 
complete execution of the …… (insert name of Package alongwith name of the 
Project)…….. [Applicable for Bank Guarantees issued by Contractor/Associate for those 
Contracts awarded to them] 
 

Or 
 
We refer to the Contract signed on Revamped Reforms-based and Results-linked, 
Distribution Sector Scheme infrastructure work under Loss Reduction in PVVNL..(insert 
date of the Contract)…..... between M/s. PASCHIMANCHAL VIDYUT VITRAN NIGAM 
LIMITED ….., having its Registered Office at Victoria Park Meerut “the Employer”/ 
PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED) on behalf of XXXX (Name 
of owner) (hereinafter referred to as ‘XXXX (Short Name of Owner)’ / ’Owner’),  and 
M/s ................. (Name of Contractor) .................., having its Principal place of business at 
………....(Address of Contractor) ............................... and Registered Office at 
………....(Registered address of Contractor) 
........................................................................................ ("the Contractor") and the Contract 
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("the Contract") signed on ..............(insert date of the Contract)…..... between Meerut 
Electricity Supply Company Limited on behalf of Owner  and M/s ................. (Name of 
Associate) .................., having its Principal place of business at ………....(Address of 
Associate) ............................... and Registered Office at ………....(Registered address of 
Associate) ........................................................................................, the Associate of the 
Contractor for executing the Facilities concerning …….................….. (Indicate brief scope of 
work) ............................... for the complete execution of the …… (insert name of Package 
alongwith name of the Project)…….. [Applicable for Bank Guarantees to be issued by 
Contractor against those Contracts awarded to their Associate] 
 
By this letter we, the undersigned, ………(insert name & address of the issuing bank) 
………, a Bank (which  expression shall include its successors, administrators, executors and 
assigns) organized under the laws of .................................... and having its Registered/Head 
Office at …..…….(insert address of registered office of the bank)……..... do hereby 
irrevocably guarantee payment to the Employer up to ………………………….. i.e., Three 
percent (03%) of the Contract Price until thirty (30) days beyond the Defect Liability Period 
i.e., upto and inclusive of ……………. (dd/mm/yy).  
 
We undertake to make payment under this Letter of Guarantee upon receipt by us of your 
first written demand signed by the Employer duly authorized officer or the authorized officer 
of Owner declaring the Contractor to be in default under the Contract and without cavil or 
argument any sum or sums within the above named limits, without your need to prove or 
show grounds or reasons for your demand and without the right of the Contractor to dispute 
or question such demand. 
 
Our liability under this Letter of Guarantee shall be to pay to the Employer whichever is the 
lesser of the sum so requested or the amount then guaranteed hereunder in respect of any 
demand duly made hereunder prior to expiry of the Letter of Guarantee, without being 
entitled to inquire whether or not this payment is lawfully demanded. 
 
This letter of Guarantee shall remain in full force and shall be valid from the date of issue 
until thirty (30) days beyond the Defect Liability Period of the Facilities i.e. upto and 
inclusive of ……………. (dd/mm/yy) and shall be extended from time to time for such period 
(not exceeding one year), as may be desired by M/s. ……………………… on whose behalf 
this Letter of Guarantee has been given. 
 
Except for the documents herein specified, no other documents or other action shall be 
required, notwithstanding any applicable law or regulation. 
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Our liability under this Letter of Guarantee shall become null and void immediately upon its 
expiry, whether it is returned or not, and no claim may be made hereunder after such expiry 
or after the aggregate of the sums paid by us to the Employer shall equal the sums guaranteed 
hereunder, whichever is the earlier. 
 
All notices to be given under shall be given by registered (airmail) posts to the addressee at 
the address herein set out or as otherwise advised by and between the parties hereto. 
 
We hereby agree that any part of the Contract may be amended, renewed, extended, 
modified, compromised, released or discharged by mutual agreement between you and the 
Contractor, and this security may be exchanged or surrendered without in any way impairing 
or affecting our liabilities hereunder without notices to us and without the necessity for any 
additional endorsement, consent or guarantee by us, provided, however, that the sum 
guaranteed shall not be increased or decreased. 
 
No action, event or condition which by any applicable law should operate to discharge us 
from liability hereunder shall have any effect and we hereby waive any right we may have to 
apply such law so that in all respects our liability hereunder shall be irrevocable and, except 
as stated herein, unconditional in all respects. 
 

For and on behalf of the Bank 
 

[Signature of the authorised signatory(ies)] 

Signature_______________________ 
 

Name_______________________ 
 

Designation_______________________ 
 

POA Number_______________________ 
 

Contact Number(s): Tel.______________Mobile______________ 
 

Fax Number_______________________ 
  

email ____________________________ 
 

Common Seal of the Bank______________________ 
Witness: 
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Signature_______________________ 
 

Name_______________________ 
 

Address______________________________ 
 

Contact Number(s): Tel.______________Mobile______________ 
 

email ____________________________ 
 
 
Note : 
 
1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Bank who issues the ‘Bank 
Guarantee’.  

 
2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities 

indicating their POA nos. and should invariably be witnessed. 
 
3. The Bank Guarantee should be in accordance with the proforma as provided. 

However, in case the issuing bank insists for additional paragraph for limitation of 
liability, the following may be added at the end of the proforma of the Bank 
Guarantee [i.e., end paragraph of the Bank Guarantee preceding the signature(s) of 
the issuing authority(ies) of the Bank Guarantee]: 

 
Quote 

  
“Notwithstanding anything contained herein: 
 

1.  Our liability under this Bank Guarantee shall not exceed _________ (value in 
figures)____________ [_____________________ (value in 
words)____________]. 

 
2.   This Bank Guarantee shall be valid upto ________(validity date)__________. 
3.  We are liable to pay the guaranteed amount or any part thereof under this 

Bank Guarantee only & only if we receive a written claim or demand on or 
before ________ (validity date) __________.” 

 
Unquote 
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7. BANK GUARANTEE FORM FOR ADVANCE PAYMENT 

 
 
Bank Guarantee No. ……………………    Date................... 
 
Contract No..................................... 
 
 
Revamped Reforms-based and Results-linked, Distribution Sector Scheme infrastructure 
work under Loss Reduction in PVVNL  
 
To: PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL), MD  
Office, Victoria Park, Meerut. 
  
Dear Ladies and/or Gentlemen, 
 

We refer to the Contract ("the Contract") signed on ..............(insert date of the 
Contract)…..... between you and M/s ................. (Name of Contractor) .................., having 
its Principal place of business at ………....(Address of Contractor) ............................... and 
Registered Office at ………....(Registered address of Contractor) 
........................................................................................ ("the Contractor") concerning 
Segregation of the Agricultural/Mix feeders, Feeder bifurcation, Reconductoring works, 
Cabling in natural disaster prone areas, AB Cabling,armoured consumer cable in highy loss 
area 

  for the complete execution of the Revamped Reforms-based and Results-linked, 
Distribution Sector Scheme infrastructure work under Loss Reduction in PVVNL.  

 
Whereas, in accordance with the terms of the said Contract, the Employer has agreed to pay 
or cause to be paid to the Contractor an Advance Payment in the amount of 
………….(Amount in figures and words)……………  
 
By this letter we, the undersigned, ………(insert name & address of the issuing bank) 
………, a Bank (which  expression shall include its successors, administrators, executors and 
assigns) organized under the laws of .................................... and having its Registered/Head 
Office at …..…….(insert address of registered office of the bank)……..... do hereby 
irrevocably guarantee repayment of the said amounts upon the first demand of the Employer 
without cavil or argument in the event that the Contractor fails to commence or fulfill its 
obligations under the terms of the said Contract, and in the event of such failure, refuses to 
repay all or part (as the case may be) of the said advance payment to the Employer.  
 



Part – 3: Conditions of Contract and Contract Forms 207 

Provided always that the Bank's obligation shall be limited to an amount equal to the 
outstanding balance of the advance payment, taking into account such amounts, which have 
been repaid by the Contractor from time to time in accordance with the terms of payment of 
the said Contract as evidenced by appropriate payment certificates. 
 
This Guarantee shall remain in full force from the date upon which the said advance payment 
is received by the Contractor upto thirty (30) days beyond the date on which the entire 
advance so advanced alongwith the interest if any due thereon has been fully adjusted in 
terms of the Contract i.e., upto of thirty (30) days beyond the date of Completion of the 
Facilities under the Contract. This Guarantee may be extended from time to time, as may be 
desired by M/s. ……………………….. on whose behalf this Guarantee has been issued. 
 
Any claims to be made under this Guarantee must be received by the Bank during its period 
of validity, i.e. upto thirty (30) days beyond the date of Completion of the Facilities by the 
Employer i.e. upto and inclusive of ……………. (dd/mm/yy). 
 
 

For and on behalf of the Bank 
 

[Signature of the authorised signatory(ies)] 

Signature_______________________ 
 

Name_______________________ 
 

Designation_______________________ 
 

POA Number_______________________ 
 

Contact Number(s): Tel.______________Mobile______________ 
 

Fax Number_______________________ 
  

email ____________________________ 
 

Common Seal of the Bank______________________ 
Witness: 

 
Signature_______________________ 

 
Name_______________________ 
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Address______________________________ 

 
Contact Number(s): Tel.______________Mobile______________ 

 
email ____________________________ 

 
  
 
 
Note: 
 
1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Bank who issues the ‘Bank 
Guarantee’.  

  
2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities 

indicating their POA nos. and should invariably be witnessed. 
 
3. The Bank Guarantee should be in accordance with the proforma as provided. 

However, in case the issuing bank insists for additional paragraph for limitation of 
liability, the following may be added at the end of the proforma of the Bank 
Guarantee [i.e., end paragraph of the Bank Guarantee preceding the signature(s) of 
the issuing authority(ies) of the Bank Guarantee]: 

 
Quote 

  
“Notwithstanding anything contained herein: 
 

1.  Our liability under this Bank Guarantee shall not exceed _________ (value in 
figures)____________ [_____________________ (value in 
words)____________]. 

 
2.   This Bank Guarantee shall be valid upto ________(validity date)__________. 

 
3.  We are liable to pay the guaranteed amount or any part thereof under this 

Bank Guarantee only & only if we receive a written claim or demand on or 
before ________ (validity date) __________.” 

 
Unquote 
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8. FORM OF COMPLETION CERTIFICATE 

 
Date................. 
Name of Contract.........................................  
Contract No.................................... 
 
To : 
 
(Name and address of the Contractor) 
 
Dear Ladies and/or Gentlemen, 
 
Pursuant to GCC 24.4 (Completion) of the General Conditions of the Contract entered into 
between yourselves and the Employer dated ………………… relating to the  
.............................. (insert brief description of the 
Facilities).....................................………………….. we hereby notify you that the following 
part(s) of the Facilities was (were) complete on the date specified below, and that, in 
accordance with the terms of the Contract, the Employer hereby takes over the said part(s) of 
the Facilities, together with the responsibility for care and custody and the risk of loss thereof 
on the date mentioned below : 
 
1. Description of the Facilities or part thereof ............................................................  
2. Date of Completion :........................................................ 
 
However, you are required to complete the outstanding items listed in the attachment hereto 
as soon as practicable. 
 
This letter does not relieve you of your obligation to complete the execution of the Facilities 
in accordance with the Contract nor of your obligations during the Defects Liability Period. 
 
Very truly yours, 
 
Title 
(Project Manager) 
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9. FORM OF INDEMNITY BOND TO BE EXECUTED BY THE CONTRACTOR 
FOR THE EQUIPMENT HANDED OVER IN ONE LOT BY  MEERUT 

ELECTRICITY SUPPLY COMPANY LIMITED (PVVNL)                                    
FOR PERFORMANCE OF ITS CONTRACT 

 
INDEMNITY BOND 

 
THIS INDEMNITY BOND is made this..............  day  of ......... 20.....  by 
.................................  a Company registered under  the  Companies Act,  1956/2013 (with 
amendment from time to time)/Partnership firm/ proprietary concern having  its  Registered  
Office at..…….......(hereinafter called as  'Contractor' or "Obligor"  which  expression shall 
include its  successors  and permitted  assigns) in favour of  PASCHIMANCHAL VIDYUT 
VITRAN NIGAM LIMITED, (PVVNL), a Company incorporated under the Companies Act, 
1956/2013 (with amendment from time to time) having its  Registered Office at MD Office, 
Victoria Park Meerut and its project at District Saharanpur, Muzaffarnagar and Shamli.  
(hereinafter called  "PVVNL." which expression shall include its  successors  and assigns): 
 
WHEREAS PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL) has 
awarded to the Contractor a Contract for………... ..........vide its Notification of 
Award/Contract No..………......... dated........... and its Amendment No. ………........... 
(applicable  when  amendments  have  been  issued) (hereinafter called the "Contract") in 
terms of which ... PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL).... 
is required  to  hand over various Equipment to the  Contractor  for execution of the Contract. 
 
And WHEREAS by virtue of Clause No.............of the said Contract, the Contractor is 
required to execute an Indemnity Bond in favour of .. PASCHIMANCHAL VIDYUT 
VITRAN NIGAM LIMITED, (PVVNL)... for the Equipment handed over to it by ... 
PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL).... for the purpose 
of performance of the Contract/Erection portion of the contract (hereinafter called the 
"Equipment"). 
 
AND THEREFORE, This Indemnity Bond witnesseth as follows: 
 
1.     That in consideration of various Equipment as mentioned in the Contract, valued at 

(amount in words................…………....................) handed  over to the Contractor for 
the purpose of performance  of the  Contract, the Contractor hereby undertakes to 
indemnify  and shall  keep  ..... PASCHIMANCHAL VIDYUT VITRAN NIGAM 
LIMITED, (PVVNL).... indemnified, for the full  value of the Equipment. The 
Contractor hereby acknowledges receipt  of  the Equipment as per despatch title 
documents handed  over  to  the Contractor  duly  endorsed in their favour and  
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detailed  in  the Schedule  appended  hereto.  It is expressly understood by the 
Contractor that handing over of the despatch title documents in respect of the said 
Equipments duly endorsed by .... PASCHIMANCHAL VIDYUT VITRAN NIGAM 
LIMITED, (PVVNL... in favour of the Contractor shall be construed as handing  over  
of the Equipment purported to be covered by such title documents and the Contractor 
shall hold such Equipment in trust as a Trustee for and on behalf of .... 
PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL.... 

 
2.     That the Contractor is obliged and shall remain absolutely responsible for the safe 

transit/protection and custody of the Equipment at .. PASCHIMANCHAL VIDYUT 
VITRAN NIGAM LIMITED, (PVVNL... project Site against all risks whatsoever till 
the Equipment are duly used/erected in accordance with the terms of the Contract and 
the Plant/Package duly erected and commissioned in accordance with the terms of the 
Contract, is taken over by ... PASCHIMANCHAL VIDYUT VITRAN NIGAM 
LIMITED, (PVVNL... The Contractor undertakes to keep ... PASCHIMANCHAL 
VIDYUT VITRAN NIGAM LIMITED, (PVVNL.. harmless against any loss or 
damage that may be caused to the Equipment. 

 
3.     The Contractor undertakes that the Equipment shall be  used exclusively for the 

performance/execution of the Contract strictly in accordance with its terms and 
conditions and no part of the equipment shall be utilised for any other work of 
purpose whatsoever.  it  is  clearly understood by  the  Contractor  that  non-
observance  of the obligations under this Indemnity Bond  by  the Contractor shall 
inter-alia constitute a criminal breach of trust on the part of the Contractor for all 
intents and purpose including legal/penal consequences. 

 
4.      That ... PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL.... is 

and shall remain the exclusive Employer of the Equipment free from all 
encumbrances, charges or liens of any kind, whatsoever.  The equipment shall at all 
times be open to inspection and checking by the Employee or Employer's 
Representative in this regard. Further, .... PASCHIMANCHAL VIDYUT VITRAN 
NIGAM LIMITED, (PVVNL.... shall always be free at all times to take possession of 
the Equipment in whatever form the equipment may be, if in its opinion, the 
Equipment are likely to be endangered,  misutilised  or converted to uses other than 
those specified in the Contract,  by any acts of omission or commission on the part of 
the  Contractor or  any other person or on account of any reason  whatsoever  and the  
Contractor binds himself and undertakes to comply  with  the directions of demand of 
... PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL.... to 
return the equipment without any demur or reservation. 
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5. That this indemnity Bond is irrevocable. If at any time any loss or damage occurs to 
the Equipment or the same or any part thereof is misutilised in any manner 
whatsoever,  then the  Contractor hereby agrees that the decision of the  Employer's 
Representative as to assessment  of  loss  or damage  to the Equipment shall be final 
and binding on  the  Contractor. The Contractor binds itself and undertakes to  replace 
the  lost and/or damaged Equipment at his own cost  and/or  shall pay   the  amount  
of  loss  to ... PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, 
(PVVNL...  without  any   demur, reservation  or protest.  This is without prejudice to 
any  other right  or remedy that may be available to ... PASCHIMANCHAL VIDYUT 
VITRAN NIGAM LIMITED, (PVVNL...  against  the Contractor under the Contract 
and under this Indemnity Bond. 

 
6.      NOW THE CONDITION of this Bond is that if the Contractor shall duly and 

punctually comply with the terms and conditions of this Bond to the satisfaction of .. 
PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL..,  THEN,  
the  above  Bond shall  be void, but otherwise, it shall remain in full force  and virtue. 

 
IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorized 
representative under the common seal of the Company, the day, month and year first above 
mentioned. 

SCHEDULE 
 

Particulars of the 
Equipment 

handed over 

Quantity Particulars of Despatch 
title Documents 

Value of the 
Equipment 

Signature of the 
Attorney in 

token of receipt RR/GR No.  
date of lading 

 
Carrier 

 
 
 
 

 

     

 
 For and on behalf of 

       M/s..........………........................ 
WITNESS 
 
1. Signature........................ 

  
Signature........................ 

  
 Name............................... 

 
Name............................... 
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 Address...........................    
 

Address...........................   
 

2. Signature........................ 
  

Authorised representative 

 Name............................... 
 

(Common Seal) 

 Address...........................    
 

(In case of Company) 

 
Indemnity Bonds are to be executed by the authorised  person and  (i) in case of contracting 
Company under common seal of  the Company or (ii) having the power of attorney issued 
under  common seal  of the company with authority to execute  Indemnity  Bonds, (iii)  In 
case of (ii), the original Power of Attorney if  it  is specifically  for this Contract or a 
Photostat copy of the  Power of Attorney if it is General Power of Attorney and such 
documents should be attached to Indemnity Bond. 
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10. FORM OF INDEMNITY BOND TO BE EXECUTED BY THE CONTRACTOR 
FOR THE EQUIPMENT HANDED OVER IN INSTALLMENTS BY PVVNL 

FOR PERFORMANCE OF ITS CONTRACT  

 
INDEMNITY BOND 

 
THIS INDEMNITY BOND is made this ……….………...... day of ….……..... 20...... by 
………….………………… a Company registered  under the  Companies Act, 1956/2013 
(with amendment from time to time)/Partnership firm/proprietary concern having its 
Registered Office at ………….................(hereinafter called as ‘Contractor' or 'Obligor' which 
expression shall include its successors and permitted assigns) in favour of ... 
PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL)...,  a company  
incorporated  under the Companies Act, 1956/2013 (with amendment from time to time)  
having  its Registered  Office  at MD Office, Victoria Park, Meerut...... and its project  at  
district Saharanpur, Muzaffarnagar and Shamli. (hereinafter  called " PVVNL"  which  
expression shall include its  successors  and assigns): 
 
WHEREAS PVVNL. has awarded to the Contractor a Contract for .................vide    its    
Notification of  Award/Contract No. ……..……….... dated ....…………..and Amendment 
No. ..................... (applicable when amendments have been issued) (hereinafter called the 
"Contract") in terms of which .. PVVNL is required to  handover  various  Equipment to the 
Contractor for execution  of  the Contract. 
 
AND WHEREAS by virtue of Clause No...........of the said Contract, the Contractor is 
required to execute an Indemnity Bond in favour of PASCHIMANCHAL VIDYUT 
VITRAN NIGAM LIMITED, (PVVNL).... for the Equipment handed over to it by 
...PVVNL... for the purpose of performance of the contract/Erection portion of the Contract 
(hereinafter called the "Equipment".) 
 
NOW THEREFORE, This Indemnity Bond witnesseth as follows: 
 
1.    That in consideration of various Equipments as mentioned in the Contract, valued at  

(amount in words ____________________) to  be handed over to the Contractor in 
installments from time  to time for the purpose of performance of the contract, the 
Contractor  hereby  undertakes  to indemnify and  shall  keep  . PASCHIMANCHAL 
VIDYUT VITRAN NIGAM LIMITED, (PVVNL)... indemnified,  for  the full value 
of Equipment. The Contractor hereby acknowledges receipt of the initial installment 
of the equipment per details in the schedule appended hereto.   Further, the Contractor 
agrees to acknowledge receipt of the subsequent installments of the Equipment as 
required by ... PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, 
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(PVVNL).. in the form of Schedules consecutively numbered which shall be attached 
to this Indemnity bond so as to form integral parts of this Bond. It is expressly 
understood by the Contractor that handing over the despatch title documents in 
respect of the said Equipments duly endorsed by ... PASCHIMANCHAL VIDYUT 
VITRAN NIGAM LIMITED, (PVVNL)... in favour of the Contractor shall be 
construed as handing over the Equipment purported to be covered by such title 
documents and the Contractor shall hold such Equipments in trust as a Trustee for and 
on behalf of ... PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, 
(PVVNL). 

 
2.     That the Contractor is obliged and shall remain absolutely responsible for the safe 

transit/protection and custody of the Equipment at .. PASCHIMANCHAL VIDYUT 
VITRAN NIGAM LIMITED, (PVVNL).... project Site against all risks whatsoever 
till the Equipment are duly used/erected in accordance with the terms of the Contract 
and the Plant/Package duly erected and commissioned in accordance with the terms 
of the Contract, is taken over by PASCHIMANCHAL VIDYUT VITRAN NIGAM 
LIMITED, (PVVNL).The Contractor undertakes to keep PASCHIMANCHAL 
VIDYUT VITRAN NIGAM LIMITED, (PVVNL).... harmless against any loss or 
damage that may be caused to the Equipment. 

 
3.     The Contractor undertakes that the Equipment shall be used exclusively for the 

performance/execution of the Contract strictly in accordance with its terms and 
conditions and no part of the equipment shall be utilised for any other work or 
purpose whatsoever. It is clearly understood by the Contractor that non-observance of 
the obligations under this Indemnity Bond by the Contractor shall inter-alia constitute 
a criminal breach of trust on the part of the Contractor for all intents and purpose 
including legal/penal consequences. 

 
4.      That ... PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL)... is 

and shall remain the exclusive Employer of the Equipment free from all 
encumbrances, charges or liens of any kind, whatsoever.  The equipment shall at all 
times be open to inspection and checking by the Employer or Employer's 
Representative in this regard. Further, .. PASCHIMANCHAL VIDYUT VITRAN 
NIGAM LIMITED, (PVVNL)... shall always be free at all times to take possession of 
the Equipment in whatever form the Equipment may be, if in its opinion, the 
Equipment are likely to be endangered,  misutilised or converted to uses other than 
those specified in the Contract,  by any acts of omission or commission on the part of 
the  Contractor or  any other person or on account of any reason  whatsoever  and the  
Contractor binds himself and undertakes to comply  with  the directions of demand of 
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... PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL)... to 
return the equipment without any demur or reservation. 

 
5.  That this indemnity Bond is irrevocable.  If at any time any loss or damage occurs to 

the Equipment or the same or any part thereof is misutilised in any manner 
whatsoever, then the Contractor hereby agrees that the decision of the Employer’s 
Representative as to assessment of loss or damage to the Equipment shall be final and 
binding on the Contractor. The Contractor binds itself and undertakes to replace the 
lost and/or damaged Equipment at its own cost and/or shall pay the amount of loss to 
.. PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL).. without 
any demur, reservation or protest. This is without prejudice to any other right or 
remedy that may be available to ... PASCHIMANCHAL VIDYUT VITRAN NIGAM 
LIMITED, (PVVNL)... against the Contractor under the Contract and under this 
Indemnity Bond. 

 
6.      NOW THE CONDITION of this Bond is that if the Contractor shall duly and 

punctually comply with the terms and conditions of this Bond to the satisfaction of .. 
PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL)...., THEN, 
the above Bond shall be void, but otherwise, it shall remain in full force and virtue. 

 
IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorised 
representative under the common seal of the Company, the day, month and year first above 
mentioned. 

SCHEDULE No. 1 
 

Particulars of the 
Equipment 

handed over 

Quantity Particulars of Despatch title 
Documents 

Value of the 
Equipment 

Signature of 
the Attorney 
in token of 

receipt 
RR/GR No.  

date of lading 
 

Carrier 
 

 
 
 
 

     

 
    For and on behalf of 

       M/s..........………........................ 
WITNESS 
 
1. Signature........................ Signature........................ 
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 Name............................... 

 
Name............................... 

 
 Address...........................    

 
 
 

Address...........................   
 

2. Signature........................ 
  

Authorised representative 

 Name............................... 
 

(Common Seal) 

 Address...........................    
 

(In case of Company) 

 
 Indemnity Bonds are to be executed by the authorised  person and  (i) in case of contracting 
Company under common seal of  the Company or (ii) having the power of attorney issued 
under  common seal  of the company with authority to execute  Indemnity  Bonds, (iii)  In 
case of (ii), the original Power of Attorney if  it  is specifically  for this Contract or a 
photostat copy of the  Power of Attorney if it is General Power of Attorney and such 
documents should be attached to Indemnity Bond. 
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11. FORM OF AUTHORISATION LETTER 

 
Ref. No: 
 
Date : 
 
To 
 
M/s.................................................... 
.......................................................... 
.......................................................... 
 
REF.: Contract No. …………………….. dated ................... for ........……......................... 

awarded by .. PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, 
(PVVNL)...  

 
Dear Sir, 
 
Kindly refer to Contract No. ………………………………. dated …….................. for 
........................... You are hereby authorised on behalf of PASCHIMANCHAL VIDYUT 
VITRAN NIGAM LIMITED, (PVVNL)... a company incorporated under the laws of 
Companies Act 1956/2013 (with amendment from time to time) and having its Registered 
Office at … MD Office, Victoria Park, Meerut… and  its Project   at District Saharanpur, 
Muzaffarnagar and Shamli. to   take   physical   delivery    of materials/equipments covered 
under Despatch  Document/Consignment Note No. ……….*........... dated .................and as 
detailed in  the enclosed schedule for the sole purpose of successful  performance of the 
aforesaid contract and for no other purpose, whatsoever. 

      (Signature of Project Authority)** 
 

Designation…........................ 
Date.........…….. 
 
Encl: As Above. 
 

 
** To be signed not below the rank of Manager. 
 
*  Mention LR/RR No.  
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Schedule of Material/Equipment covered under Despatch Title Document (RR No./LR No. 
.................) 
 

Sl. 
No. 

 

Contract 
Name 

NOA No./ 
CA No. 

Description of 
Materials/ 

Equipments 

Spec. 
No. 

Qty. Value Remarks 

 
 
 

       

                                                                                                                                                           
 

(Signature of the Project Authority) 
 

(Designation) ................................... 
 

(Date) ............................... 
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12. FORM OF TRUST RECEIPT FOR PLANT, EQUIPMENT AND MATERIALS 
RECEIVED 

 
We M/s. …………….(insert name of the Contractor) .................. having our Principal place 
of business at ................................. having been awarded a Contract No. ........................... 
dated ........................ for Revamped Reforms-based and Results-linked, Distribution Sector 
Scheme infrastructure work under Loss Reduction in PVVNL. by PASCHIMANCHAL 
VIDYUT VITRAN NIGAM LIMITED, (PVVNL) 
 
We do hereby acknowledge the receipt of the Plant, Equipment and Materials as are fully 
described and mentioned under Documents of Title/RR/LR etc. and in the schedule annexed 
hereto, which shall form an integral part of this receipt as "Trustee" of .. 
PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, a Company (PVVNL)….. The 
aforesaid materials etc. so received by us shall be exclusively used in the successful 
performance of the aforesaid Contract and for no other purpose whatsoever.  We undertake 
not to create any charge, lien or encumbrance over the aforesaid materials etc, in favour of 
any other person/institution(s)/Banks. 
 

For M/s ...................................................... 
                (Contractor's Name) 

Dated  :  ...........................     
(AUTHORISED SIGNATORY) 

Place  :  ........................... 
     SEAL OF COMPANY 
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13. FORM OF EXTENSION OF BANK GUARANTEE 

 
 
Ref. No................................    Dated:................. 
 
To: [Name and address of the Employer] 
 
Dear Sirs, 
 
Sub.: Extension of Bank Guarantee No. …… …………… dated ………… for 

…………….., issued to you on behalf of M/s. ………(insert name of the Contractor) 
…………... in respect of Contract No. ……………. dated …………….. for … 
Revamped Reforms-based and Results-linked, Distribution Sector Scheme 
infrastructure work under Loss Reduction in PVVNL. (hereinafter called original Bank 
Guarantee). 

 
At the request of M/s.………… (insert name of the Contractor) …............, We 
………(insert name & address of the issuing bank) ………, a Bank organized under the laws 
of ........................... and having its Registered/Head Office at …..…….(insert address of 
registered office of the bank)……......……… do hereby extend our liability under the above-
mentioned Guarantee No. ………………............. Dated ...………... for a further period of 
.............. Years/Months from ................ to expire on  .................. Except as  provided  above, 
all other terms and conditions  of  the original Bank Guarantee No. ....……………..... dated 
........... shall remain unaltered and binding. 
 
Please treat this as an integral part of the original Guarantee to which it would be attached. 
 

     For and on behalf of the Bank 
 

[Signature of the authorised signatory(ies)] 

Signature_______________________ 
 

Name_______________________ 
 

Designation_______________________ 
 

POA Number_______________________ 
 

Contact Number(s): Tel.______________Mobile______________ 
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Fax Number_______________________ 

  
email ____________________________ 

 
Common Seal of the Bank______________________ 

 
Witness: 

 
Signature_______________________ 

 
Name_______________________ 

 
Address______________________________ 

 
Contact Number(s): Tel.______________Mobile______________ 

 
email ____________________________ 

 
 
Note: 
1. For the purpose of executing the Bank Guarantee, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Bank who issues the ‘Bank 
Guarantee’.  

 
2. The Bank Guarantee shall be signed on all the pages by the Bank Authorities indicating 

their POA nos. and should invariably be witnessed. 
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14. FORM OF POWER OF ATTORNEY FOR JOINT VENTURE 

 
KNOW ALL MEN BY THESE PRESENTS THAT WE , the  Partners  whose  details  are  
given hereunder ................................................................................. have formed a Joint 
Venture under the  laws of  ............................................ and having our Registered 
Office(s)/Head Office(s)  at ............................................... (hereinafter called the 'Joint 
Venture' which expression shall unless repugnant to the context or meaning thereof, include 
its successors, administrators and assigns) acting through M/s 
................................................................................. being the Partner in-charge do hereby 
constitute, nominate and appoint M/s................................................... a Company 
incorporated under the laws of .............................…………………….... and having its 
Registered/Head Office at ........................................... as our duly constituted lawful Attorney 
(hereinafter called "Attorney" or "Authorised Representative" or "Partner In-charge") to 
exercise all or any of the powers for and on behalf of the Joint Venture in regard to 
Specification No. PVVNL-MT/MM/24/22-23. Package Revamped Reforms-based and 
Results-linked, Distribution Sector Scheme infrastructure work under Loss Reduction in 
PVVNL the bids for which have been invited by PASCHIMANCHAL VIDYUT VITRAN 
NIGAM LIMITED, (PVVNL), MD Office Victoria Park, Meerut (hereinafter called the 
'Employer') to undertake the following acts : 
 
i)   To submit proposal and participate in the aforesaid Bid Specification of the Employer 

on behalf of the "Joint Venture". 
 
ii)   To negotiate with the Employer the terms and conditions for award of the Contract 

pursuant to the aforesaid Bid and to sign the Contract with the Employer for and on 
behalf of the "Joint Venture". 

 
iii)  To do any other act or submit any document related to the above.  
 
iv)  To receive, accept and execute the Contract for and on behalf of the "Joint Venture". 
 

It is clearly understood that the Partner In-charge (Lead Partner) shall ensure 
performance of the Contract(s) and if one or more Partner fail to perform their 
respective portions of the Contract(s), the same shall be deemed to be a default by all 
the Partners. 

 
It is expressly understood that this Power of Attorney shall remain valid binding and  
irrevocable till completion of the Defect Liability Period in terms of the  Contract. 
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The Joint Venture hereby agrees and undertakes to ratify and confirm all the 
whatsoever the said Attorney/Authorised Representatives/Partner in-charge quotes in 
the bid, negotiates and signs the Contract with the Employer and/or proposes to act on 
behalf of the Joint Venture by virtue of this Power of Attorney and the same shall 
bind the Joint Venture as if done by itself. 

 
IN WITNESS THEREOF the Partners Constituting the Joint Venture as aforesaid 
have executed these presents on this  ...........  day of  …………........... under the 
Common Seal(s) of their Companies. 

 
 for and on behalf of the  
 Partners of Joint Venture 
 
 ............................................. 
 
 ............................................. 
 
 ............................................. 
         

 The Common Seal of the above Partners of the Joint Venture: 
 
The Common Seal has been affixed there unto in the presence of: 
 
WITNESS 
 
1.    Signature...................................................... 
 
 Name ............................................…........... 
 
 Designation ...................................….......... 
 
 Occupation ......................................…........ 
 
2.    Signature.................................................…. 
 
 Name ..................................................…..... 
 
 Designation ........................................….... 
 
 Occupation ...............….............................. 
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Note: 
1. For the purpose of executing the Agreement, the non-judicial stamp papers of 

appropriate value shall be purchased in the name of Joint Venture. 
  
2. The Agreement shall be signed on all the pages by the authorised representatives of 

each of the partners and should invariably be witnessed. 
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15. FORM OF UNDERTAKING BY THE JOINT VENTURE PARTNERS  
 
THIS JOINT DEED OF UNDERTAKING executed on this………. day of………..  Two 
Thousand and………....... by …………………………………………….. a company 
incorporated   under   the laws of   ………………… and   having its Registered Office at 
........................(hereinafter called the "Party No.1" which expression shall include its 
successors, executors and permitted assigns) and M/s……………a company incorporated
 under the laws of ………..…………… and having its Registered Office at 
………..………… (hereinafter called the "Party No.2" which expression shall include its 
successors, executors and permitted assigns ) and M/s.. .. .. .. . .. . . . . .. . .. .. .... .. a Company 
incorporated under the laws of ……………….. and having its Registered Office at 
……………. (hereinafter called the "Party No.3" which expression shall include its 
successors, executors and permitted assigns) for the purpose of making a bid and entering 
into a contract [hereinafter called the "Contract" {in case of award)] against the Specification 
No PVVNL-MT/MM/24/22-23 for Revamped Reforms-based and Results-linked, 
Distribution Sector Scheme infrastructure work under Loss Reduction in PVVNL. of 
PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED, (PVVNL)….., a Company 
incorporated under the Companies Act of 1956/2013 (with amendment from time to time) 
having its registered office at MD Office, Victoria Park, Meerut…… (hereinafter called the 
"Employer"). 
 
WHEREAS the Party No.1, Party No.2 and Party No.3 have entered into an Agreement 
dated................ 
 
AND WHEREAS the Employer invited bids as per the above mentioned Specification for the 
design, manufacture, supply, erection, testing and commissioning of Equipment/ Materials 
stipulated in the Bidding Documents under Revamped Reforms-based and Results-linked, 
Distribution Sector Scheme infrastructure work under Loss Reduction in PVVNL…  
 
AND WHEREAS Clause 10.2, Section 3 of Part 1 and Section 2 (Eligibility and qualification 
requirements) of Part-1  forming part of the Bidding Documents, inter-alia stipulates that an 
Undertaking of two or more qualified manufacturers as partners, meeting the requirements of 
Section 2, as applicable may bid, provided, the Joint Venture fulfills all other requirements 
under Section 2 and in such a case, the Bid Forms shall be signed by all the partners so as to 
legally bind all the Partners of the Joint Venture, who will be jointly and severally liable to 
perform the Contract and all obligations hereunder. 
 
The above clause further states that this Undertaking shall be attached to the bid and the 
Contract performance guarantee will be as per the format enclosed with the Bidding 
Documents without any restrictions or liability for either party. 
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AND WHEREAS the bid is being submitted to the Employer vide proposal 
No…………………..dated ……..... by Party No.1 based on this Undertaking between all the 
parties; under these presents and the bid in accordance with the requirements of Clause 10.2, 
Section 3 of Part 1 and Section 2 (Eligibility and qualification requirements) of Part-1, has 
been signed by all the parties. 
 
NOW THIS UNDERTAKING WITNESSETH AS UNDER: 
 
In consideration of the above premises and agreements all the parties of this Deed of 
Undertaking do hereby declare and undertake: 
 
1. In requirement of the award of the Contract by the Employer to the Joint Venture 

Partners, we, the Parties do hereby undertake that  M/s……… the Party No.1, shall 
act as Lead Partner and further declare and confirm that we the parties to the Joint 
Venture shall jointly and severally be bound unto the Employer for the successful 
performance of the Contract and shall be fully responsible for the design, 
manufacture, supply and successful performance of the equipment in accordance with 
the Contract: 

 
2. In case of any breach or default of the said Contract by any of the parties to the Joint 

Venture, the party(s)  do hereby undertake to be fully responsible for the successful 
performance of the  Contract and to carry out all the obligations and responsibilities 
under the Contract in accordance with the requirements of the Contract. 

 
3.  Further, if the Employer suffers any loss or damage on account of any breach in the 

Contract or any shortfall in the performance of the equipment in meeting the 
performances guaranteed as per the specification in terms of the Contract, the Party(s) 
of these presents undertake to promptly make good such loss or damages caused to 
the Employer, on its demand without any demur. It shall not be necessary or 
obligatory for the Employer to proceed against Lead Partner to these presents before 
proceeding against or dealing with the other Party(s), the Employer can proceed 
against any of the parties who shall be jointly and severally liable for the performance 
and all other liabilities/obligations under the Contract to the Employer. 

 
4.  The financial liability of the Parties of this Deed of Undertaking to the Employer, 

with respect to any of the claims rising out of the performance or non-performance of 
the obligations set forth in this Deed of Undertaking, read in conjunction with the 
relevant conditions of the Contract shall, however not be limited in any way so as to 
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restrict or limit the liabilities or obligations of any of the Parties of this Deed of 
Undertaking. 

 
5.  It is expressly understood and agreed between the Parties to this Undertaking that the 

responsibilities and obligations of each of the Parties shall be as delineated in 
Appendix – I (to be suitably appended by the Parties alongwith this Undertaking in 
its bid) to this Deed of Undertaking. It is further undertaken by the parties that the 
above sharing of responsibilities and obligations shall not in any way be a limitation 
of joint and several responsibilities of the Parties under the Contract.  

 
6.   It is also understood that this Undertaking is provided for the purposes of undertaking 

joint and several liabilities of the partners to the Joint Venture for submission of the 
bid and performance of the Contract and that this Undertaking shall not be deemed to 
give rise to any additional liabilities or obligations, in any manner or any law, on any 
of the Parties to this Undertaking or on the Joint Venture, other than the express 
provisions of the Contract.  

 
7.    This Undertaking shall be construed and interpreted in accordance with the provisions 

of the Contract. 
 
8.     In case of an award of a Contract, we the parties to this Deed of Undertaking do 

hereby agree that we shall be jointly and severally responsible for furnishing a 
Contract performance security from a bank in favour of the Employer in the 
currency/currencies of the Contract. 

 
9.    It is further agreed that this Deed of Undertaking shall be irrevocable and shall form 

an integral part of the bid and shall continue to be enforceable till the Employer 
discharges the same or upon the completion of the Contract in accordance with its 
provisions, whichever is earlier. It shall be effective from the date first mentioned 
above for all purposes and intents. 

 
IN WITNESS WHEREOF, the Parties to this Deed of Undertaking have through their 
authorised representatives executed these presents and affixed Common Seals of their 
companies, on the day, month and year first mentioned above. 
 
Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 

For Lead Partner (Party No.-1) 
For and on behalf of M/s 
…………………..  
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Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 
 
 

 
 
 
(Signature of the authorized 
representative) 

Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 
Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 
 

For Party No.-2 
For and on behalf of 
M/s………………….. 
 
 
(Signature of the authorized 
 representative) 

Common Seal of ………………………. 
has been affixed in my/ our  
presence pursuant to Board of  
Director’s Resolution dated ……………. 
 
Name ……………………….. 
 

For Party No.-3 
For and on behalf of M/s. 
…………………..  
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Designation …………………. 
 
Signature ……………………. 
 
WITNESS : 
 
I. ……………………………… 
 
 
II. ……………………………… 

 
(Signature of the authorized 
representative) 

 
Note: 
1. For the purpose of executing the Joint Deed of Undertaking, the non-judicial stamp 

papers of appropriate value shall be purchased in the name of Joint Venture. 
  
2. The Undertaking shall be signed on all the pages by the authorised representatives of 

each of the partners and should invariably be witnessed. 
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16. FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF 
CREDIT/FACILITIES 

 
BANK CERTIFICATE 

 
This is to certify that M/s. ___________________ (insert Name & Address of the 
Contractor) _________ who have submitted their bid to PASCHIMANCHAL VIDYUT 
VITRAN NIGAM LIMITED (PVVNL) against their tender specification Vide ref. No. 
PVVNL-MT/MM/24/22-23 for … Revamped Reforms-based and Results-linked, 
Distribution Sector Scheme infrastructure work under Loss Reduction in PVVNL….  is our 
customer for the past …………………  years. 
 
Their financial transaction with our Bank have been satisfactory. They enjoy the following 
fund based and non fund based limits including for guarantees, L/C and other credit facilities 
with us against which the extent of utilization as on date is also indicated below: 
 

Sl. 
No. 

Type of Facility Sanctioned Limit as on 
Date 

Utilisation as on Date 

    
    

 
This letter is issued at the request of M/s. ______________. 
 

   Signature ______________________ 
 

   Name of Bank __________________ 
 

                      Name of Authorised Signatory            _________________ 
 

   Designation _____________________ 
 

   Phone No. _______________________ 
   Address _________________________ 

 
SEAL OF THE BANK 
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17. FORM OF OPERATIONAL ACCEPTANCE 

 
Date................. 
 
Name of Contract.........................................  
 
Contract No.................................... 
 
To : 
 
(Name and address of the Contractor) 
 
Dear Ladies and/or Gentlemen, 
 
Pursuant to GCC 24.4 (Completion) of the General Conditions of the Contract entered into 
between yourselves and the Employer dated ………………… relating to the  
.............................. (insert brief description of the 
Facilities).....................................………………….. we hereby notify you that the we System 
tests and Acceptance tests of the following part(s) of the Facilities were satisfactorily 
completed on the date specified below : 
 
 
1. Description of the Facilities or part thereof ............................................................ 

.…….......................................................................................................... 
 
2. Date of Operational Acceptance:........................................................ 
 
This letter does not relieve you of your obligation during the Defects Liability Period and 
Latent Defect warranty. 
 
Very truly yours, 
 
Title 
(Project Manager) 
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18. FORM OF SAFETY PLAN TO BE SUBMITTED BY THE CONTRACTOR 
WITHIN SIXTY DAYS OF AWARD OF CONTRACT  

 
[TO BE EXECUTED ON A NON JUDICIAL STAMP PAPER WORTH RS. TWENTY 
ONLY] 

 
SAFETY PLAN 

 
THIS SAFETY PLAN is made this ……….………...... day of ….……..... 20...... by 
………….………………… a Company registered  under the  Companies Act, 1956/2013 
(with amendment from time to time)/Partnership firm/proprietary concern having its 
Registered Office at ………….................[to be modified suitably for JV Contractor] 
(hereinafter called as ‘Contractor' which expression shall include its successors and permitted 
assigns) for approval of PASCHIMANCHAL VIDYUT VITRAN NIGAM LIMITED 
(PVVNL),  a company  incorporated  under the Companies Act, 1956/2013 (with amendment 
from time to time)  having  its Registered  Office  at MD Office, Victoria Park, Meerut..  for 
its Contract for Revamped Reforms-based and Results-linked, Distribution Sector Scheme 
infrastructure work under Loss Reduction in PVVNL. 
 
WHEREAS PVVNL has awarded to the Contractor the aforesaid Contract vide    its    
Notification of  Award/Contract No. ……..……….... dated ....…………..and Amendment 
No. ..................... (applicable when amendments have been issued) (hereinafter called the 
"Contract") in terms of which the Contractor is required to  submit ‘Safety Plan’ alongwith 
certain documents to the Engineer In-Charge/Project Manager of the Employer within Sixty 
(60) days of Notification of Award for its approval. 
 
NOW THEREFORE, the Contractor undertakes to execute the Contract as per the safety plan 
as follows: 
 
1. THAT the Contractor shall execute the works as per provisions of Bidding Documents 

including those in regard to Safety Precautions / provisions as per statutory 
requirements.  

 
2. THAT the Contractor shall execute the works in a well planned manner from the 

commencement of Contract as per agreed mile stones of work completion schedule so 
that planning and execution of construction works goes smoothly and consistently 
through out the contract duration without handling pressure in last quarter of the 
financial year/last months of the Contract and the shall be finalized in association with 
PVVNL  Engineer In-charge/Project Manager from time to time as required. 
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3. THAT the Contractor has prepared the safe work procedure for each activity i.e. 
foundation works including civil works, erection, stringing (as applicable), testing & 
commissioning, disposal of materials at site / store etc. to be executed at site, which is 
enclosed at Annexure – 1A (SP) for acceptance and approval of Engineer In-
charge/Project Manager.  The Contractor shall ensure that on approval of the same 
from Engineer In-charge/Project Manager , the approved copies will be circulated to 
Employer’s personnel at site [Supervisor(s)/Executive(s)] and Contractor’s personnel at 
site [Gang leader, supervisor(s) etc.] in their local language / language understood by 
gang.  

  
 THAT the Contractor has prepared minimum manpower deployment plan, activity wise 

as stated above, which is enclosed at Annexure – 1B (SP) for approval of Engineer In-
charge/Project Manager.   

 
4. THAT the Contractor shall ensure while executing works that they will deploy 

minimum 25% of their own experienced work force who are on the permanent roll of 
the company and balance 75% can be a suitable mixed with the hired gangs / local 
workers / casual workers if required. The above balance 75% work force should be 
provided with at least 10 days training by the construction agencies at sites and shall be 
issued with a certificate. No worker shall be engaged without a valid certificate. Hired 
gang workers shall also follow safe working procedures and safety norms as is being 
followed by company’s workmen. It should also be ensured by the Contractor that 
certified workers fitters who are climbing towers / doing stringing operations can be 
easily identifiable with a system like issue of Badge / Identification cards (ID cards) 
etc. Colour identification batches should be worn by the workers. Contractor has to 
ensure that inexperience workers / unskilled workers should not be deployed for skilled 
job.   

 
5. THAT the Contractor’s Gang leader / Supervisor / Senior most member available at 

every construction site shall brief to each worker daily before start of work about safety 
requirement and warn about imminent dangers and precautions to be taken against the 
imminent dangers (Daily Safety Drill). This is to be ensured without fail by Contractor 
and maintain record of each gang about daily safety instructions issued to workers and 
put up to PVVNL(Name of Employer) site In-charge for his review and record.   

 
6. THAT the Contractor shall ensure that working Gangs at site should not be left at the 

discretion of their Gang Leaders who are generally hired and having little knowledge 
about safety. Gang leader should be experienced and well versed with the safe working 
procedures applicable for transmission line/ Sub Station works. In case gang is having 
Gang leader not on permanent roll of the company then additional Supervisor from 
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company’s own roll having thorough knowledge about the works would be deployed so 
as to percolate safety instructions upto the grass root level in healthy spirits. Contractor 
has to ensure close supervision while executing critical locations of transmission lines / 
sub stations and ensures that all safety instructions are in place and are being followed. 

 
 
7. THAT the Contractor shall maintain in healthy and working condition all kind of 

Equipments / Machineries /  Lifting tools / Lifting tackles / Lifting gears / All kind of 
Ropes including wire ropes / Polypropylene ropes etc. used for Lifting purpose during 
execution of the project and get them periodically examined and load tested for safe 
working load in accordance with  relevant provisions and requirement of Building & 
other construction workers Regulation of Employment and Conditions of Services Act 
and Central Rule 1998 or latest, Factories Act 1948 or latest, Indian Electricity Act 
2003 before start of the project.  A register of such examinations and tests shall be 
properly maintained by the Contractor and will be promptly produced as and when 
desired by the Engineer In-charge/Project Manager or by the person authorised by him.  
The Contractor has to ensure to give special attention on the formation / condition of 
eye splices of wire rope slings as per requirement of IS 2762 Specification for wire 
rope slings and sling legs.   

  
 THAT the Contractor has prepared a list of all Lifting machines, lifting Tools / Lifting 

Tackles / Lifting Gears etc. / All types of ropes and Slings which are subject to safe 
working load  is enclosed at Annexure – 2 (SP) for review and approval of Engineer 
In-charge/Project Manager.  

 
8. THAT the Contractor has to procure sufficient quantity of Personal Protective 

Equipment  (PPE)conforming to Indian / International standards and provide these 
equipment to every workman at site as per need and to the satisfaction of Engineer-in-
charge/Project Manager of PVVNL The Contractor’s Site Supervisor/ Project Manager 
has to ensure that all workmen must use Personal Protective Equipment at site. The 
Contractor shall also ensure that Industrial Safety helmets are being used by all 
workmen at site irrespective of their working (at height or on ground). The Contractor 
shall further ensure use of safety shoes by all ground level workers and canvas shoes 
for all workers working at height, Rubber Gum Boots for workers working in rainy 
season and concreting job, Use of Twin Lanyard Full body Safety Harness with 
attachment of light weight such as aluminium alloy etc. and having features of 
automatic locking arrangement of snap hook, by all workers working at height for more 
than three meters and also for horizontal movement on tower shall be ensured by 
Contractor. The Contractor shall not use ordinary half body safety harness at site. The 
Contractor has to ensure use of Retractable type fall arrestors by workers for ascending 
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/ descending on suspension insulator string and other similar works etc., Use of Mobile 
fall arrestor for ascending / descending from tower by all workers. The Contractor has 
to provide cotton / leather hand gloves as per requirement, Electrical Resistance Hand 
gloves for operating electrical installations / switches, Face shield for protecting eyes 
while doing welding works and Dust masks to workers as per requirement.  The 
Contractor will have to take action against the workers not using Personal Protective 
Equipment at site and those workers shall be asked to rest for that day and also their 
Salary be deducted for that day.  PVVNL may issue warning letter to Project Manager 
of Contractor in violation of above norms. 

 
 THAT the Contractor shall  prepare a detailed list of PPEs, activity wise, to 

commensurate with manpower deployed, which is enclosed at Annexure – 3 (SP) for 
review and approval of Engineer In-charge/Project Manager. It shall also be ensured 
that the sample of these equipment shall be got approved from PVVNL supervisory 
staff before being distributed to workers. The Contractor shall submit relevant test 
certificates as per IS / International Standard as applicable to PPEs used during 
execution of work. All the PPE’s to be distributed to the workers shall be checked by 
PVVNL  supervisory staff before its usage. 

 
 The Contractor also agrees for addition / modification to the list of PPE, if any, as 

advised by Engineer In-Charge/Project Manager. 
 
9. THAT the Contractor shall procure, if required sufficient quantity of Earthing 

Equipment / Earthing Devices complying with requirements of relevant IEC standards 
(Generally IECs standards for Earthing Equipments / Earthing Devices are – 855, 1230, 
1235 etc.) and to the satisfaction of Engineer In-Charge/ Project Manager and 
Contractor to ensures to maintained them in healthy condition. 

  
 THAT the Contractor has prepared / worked out  minimum number of healthy Earthing 

Equipments with Earthing lead confirming to relevant IS / European standards per gang 
wise during stringing activity/as per requirement, which is enclosed herewith at  
Annexure – 4 (SP) for review and acceptance of Engineer In-Charge/ Project Manager 
prior to execution of work. 

 
10. THAT the Contractor shall provide communication facilities i.e. Walky – Talkie / 

Mobile Phone, Display of Flags / whistles for easy communication among workers 
during Tower erection / stringing activity, as per requirement. 

 
11. THAT the Contractor undertakes to deploy qualified safety personnel responsible for 

safety as per requirements of Employer/Statutory Authorities.  
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 THAT the Contractor employing more than 250 workmen whether temporary, casual, 

probationer, regular or permanent or on contract, shall employ at least one full time 
officer exclusively as qualified safety officer having diploma in safety to supervise 
safety aspects of the equipment and workmen who will coordinate with Engineer In-
charge /Project Manager/Safety Co-ordinator of the Employer. In case of work being 
carried out through sub Contractors the sub – Contractor’s workmen / employees will 
also be considered as the Contractor’s employees / workmen for the above purpose. If 
the number of workers are less than 250 then one qualified safety officer is to be 
deployed for each contract. He will report directly to his head of organization and not 
the Project Manager of Contractor He shall also not be assigned any other work except 
assigning the work of safety. The curriculum vitae of such person shall be got cleared 
from PVVNL Project Manager / Construction staff. 

  
 The name and address of such safety officers of Contractor will be promptly informed 

in writing to Engineer In-charge with a copy to safety officer - In-charge before start of 
work or immediately after any change of the incumbent is made during the currency of 
the contract. The list is enclosed at Annexure – 5A (SP). 

 
 THAT the Contractor has also prepared a list including details of Explosive Operator 

(if required), Safety officer / Safety supervisor / nominated person for safety for each 
erection / stringing gang, list of personnel trained in First Aid Techniques as well as 
copy of organisation structure of the Contractor in regard to safety. The list is enclosed 
at Annexure – 5B (SP). 

 
12. The Project Manager shall have the right at his sole discretion to stop the work, if in his 

opinion the work is being carried out in such a way that it may cause accidents and 
endanger the safety of the persons and/or property, and/or equipment. In such cases, the 
Contractor shall be informed in writing about the nature of hazards and possible 
injury/accident and he shall comply to remove shortcomings promptly. The Contractor 
after stopping the specific work can, if felt necessary, appeal against the order of 
stoppage of work to the Project Manager within 3 days of such stoppage of work and 
decision of the Project Manager in this respect shall be conclusive and binding on the 
Contractor. 

 
13. THAT, if, any Employer’s Engineer/ supervisor at site observes that the Contractor is 

failing to provide safe working environment at site as per agreed Safety Plan / PVVNL 
Safety Rule/ Safety Instructions / Statutory safety requirement  and creates hazardous 
conditions at site and there is possibility of an accident to workmen or workmen of the 
other Contractor or public or the work is being carried out in an un safe manner or he 
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continues to work even after being instructed to stop the work by Engineer / Supervisor 
at site / RHQ  / Corp. Centre, the Contractor shall be bound to pay a penalty of Rs. 
10,000/ - per incident per day till the instructions are complied and as certified by 
Engineer / Supervisor of Employer at site. The work will remain suspended and no 
activity will take place without compliance and obtaining clearance / certification of 
the Site Engineer / Supervisor of the Employer to start the work.  

 
14. THAT, if the investigation committee of Employer observes any accident or the 

Engineer In-charge/Project Manager of the Employer based on the report of the 
Engineer/Supervisor of the Employer at site observes any failure on the Contractor’s 
part to comply with safety requirement / safety rules/ safety standards/ safety 
instruction as prescribed by the Employer or as prescribed under the applicable law for 
the safety of the equipment, plant and personnel and the Contractor does not take 
adequate steps to prevent hazardous conditions which may cause injury to its own 
Contractor’s employees or employee of any other Contractors or Employer or any other 
person at site or adjacent thereto, or public involvement because of the Contractor’s 
negligence of safety norms, the Contractor shall be liable to pay a compensation of Rs. 
10,00,000/- (Rupees Ten Lakh  only) per person affected causing death and Rs. 
1,00,000/- (Rupees One Lakh only) per person for serious injuries / 25% or more 
permanent disability to the Employer for further disbursement to the deceased family/ 
Injured persons. The permanent disability has the same meaning as indicated in 
Workmen’s Compensation Act 1923 or latest. The above stipulations is in addition to 
all other compensation payable to sufferer as per workmen compensation Act / Rules 

  
 THAT as per the Employer’s instructions, the Contractor agrees that this amount shall 

be deducted from their running bill(s) immediately after the accident, That the 
Contractor understands that this amount shall be over and above the compensation 
amount liable to be paid as per the Workmen’s Compensation Act /other statutory 
requirement/ provisions of the Bidding Documents.   

 
15. THAT the Contractor shall submit Near-Miss-Accident report alongwith action plan 

for avoidance such incidence /accidents to Engineer – In-charge/ Project Manager. 
Contractor shall also submit Monthly Safety Activities report to Engineer – In-charge/ 
Project Manager and copy of the Monthly Safety Activities report also to be sent to 
Safety In-charge at RHQ of the Employer for his review record and instructions. 

 
16. THAT the Contractor is submitting a copy of Safety Policy/ Safety Documents of its 

Company which is enclosed at Annexure – 6 (SP) and ensure that the safety Policy 
and safety documents are implemented in healthy spirit. 
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17. THAT the Contractor shall make available of First Aid Box [Contents of which shall 
be as per Building & other construction workers (Regulation of Employment and 
Conditions of Services Act and Central Rule 1998 or latest / PVVNL Guidelines)] to 
the satisfaction of Engineer In-Charge/ Project Manager with each gang at site and not 
at camp and ensures that trained persons in First Aid Techniques with each gang before 
execution of work. 

 
18. THAT the Contractor shall submit an ‘Emergency Preparedness Plan’ for different 

incidences i.e. Fall from height, Electrocution, Sun Stroke, Collapse of pit,  Collapse of 
Tower, Snake bite, Fire in camp / Store, Flood, Storm, Earthquake, Militancy etc. while 
carrying out different activities under execution i.e.  foundation works including civil 
works, erection, stringing (as applicable), testing & commissioning, disposal of 
materials at site / store etc. which is enclosed at Annexure – 7 (SP) for approval of the 
Engineer In-Charge/ Project Manager before start of work. 

 
19. THAT the Contractor shall organise Safety Training Programs on Safety, Health and 

Environment and for safe execution of different activities of works i.e. foundation 
works including civil works, erection, stringing (as applicable), testing & 
commissioning, disposal of materials at site / store etc. for their own employees 
including sub-Contractor workers on regular basis.  

  
 The Contractor, therefore, submits copy of the module of training program, enclosed at 

Annexure – 9 (SP), to Engineer In-charge/Project Manager for its acceptance and 
approval and records maintained.   

 
20. THAT the Contractor shall conduct safety audit, as per Safety Audit Check Lists 

enclosed at Annexure – 8 (SP), by his Safety Officer(s) every month during 
construction of Transmission Lines / Sub Stations / any other work and copy of the 
safety audit report will be forwarded to the Employer’s Engineer In-charge / Site In-
charge/Project Manager for his comments and feedback.  During safety audit, 
healthiness of all Personal Protective Equipment (PPEs) shall be checked individually 
by safety officer of Contractor and issue a certificate of its healthiness or rejection of 
faulty PPEs and Contractor has to ensure that all faulty PPEs and all faulty lifting tools 
and tackles should be destroyed in the presence of PVVNL construction staff. 
Contractor has to ensure that each gang be safety audited at least once in two months.  
During safety audit by the Contractor, Safety officer’s feedback from PVVNL  
concerned shall be taken and recorded. The Employer’s site officials shall also conduct 
safety audit at their own from time to time when construction activities are under 
progress. Apart from above, the Employer may also conduct surveillance safety audits. 
The Employer may take action against the person / persons as deemed fit under various 
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statutory acts/provisions under the Contract for any violation of safety norms / safety 
standards. 

 
21. THAT the Contractor shall develop and display Safety Posters of construction activity 

at site and also at camp where workers are generally residing. 
 
22. THAT the Contractor shall ensure to provide potable and safe drinking water for 

workers at site / at camp. 
 
23. THAT the Contractor shall do health check up of all workers from competent agencies 

and reports will be submitted to Engineer In-Charge within fifteen (15) days of health 
check up of workers as per statutory requirement. 

 
24. THAT the Contractor shall submit information alongwith documentary evidences in 

regard to compliance to various statutory requirements as applicable which are 
enclosed at Annexure – 10A (SP). 

 
 The Contractor shall also submit details of Insurance Policies taken by the Contractor 

for insurance coverage against accident for all employees are enclosed at Annexure – 
10B (SP).  

 
25. THAT a check-list in respect of aforesaid enclosures alongwith the Contractor’s 

remarks, wherever required, is attached as Annexure – Check List herewith. 
 
 
THE CONTRACTOR shall incorporate modifications/changes in this ‘Safety Plan’ 
necessitated on the basis of review/comments of the Engineer In-Charge/Project Manager 
within fourteen (14) days of receipt of review/comments and on final approval of the 
Engineer In-Charge/Project Manager of this ‘Safety Plan’, the Contractor shall execute the 
works under the Contract as per approved ‘Safety Plan’. Further, the Contractor has also 
noted that the first progressive payment towards Services Contract shall be made on 
submission of ‘Safety Plan’ alongwith all requisite documents and approval of the same by 
the Engineer In-Charge/Project Manager.   
 
IN WITNESS WHEREOF, the Contractor has hereunto set its hand through its authorised 
representative under the common seal of the Company, the day, month and year first above 
mentioned. 

 
 

    For and on behalf of 
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   M/s..........………........................ 
 
WITNESS 
1. Signature........................ 

  
Signature........................ 

  
 Name............................... 

 
Name............................... 

 
 Address...........................    Address........................... 

2. Signature........................ 
  

Authorised representative 

 Name............................... 
 

(Common Seal) 

 Address...........................    
 

(In case of Company) 

 
Note: 
All the annexure referred to in this “Safety Plan“ are required to be enclosed by the 
Contractor as per the attached “ Check List “ 
 
1. Safety Plan is to be executed by the authorised  person and  (i) in case of contracting 

Company under common seal of  the Company or (ii) having the power of attorney 
issued under  common seal  of the company with authority to execute  such contract 
documents etc., (iii)  In case of (ii), the original Power of Attorney if  it  is specifically  
for this Contract or a Photostat copy of the  Power of Attorney if it is General Power of 
Attorney and such documents should be attached to this Safety Plan.  

 
2. For all safety monitoring/ documentation, Engineer In-charge / Regional In-charge of 

safety at RHQ will be the nodal Officers for communication. 
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CHECK LIST FOR SEFETY PLAN 
 

S. N. Details of Enclosure Status  
of Submission 
of information/ 

documents 

Remarks 

1. Annexure – 1A (SP) 
 
Safe work procedure for each activity i.e. 
foundation works including civil works, 
erection, stringing (as applicable), testing & 
commissioning, disposal of materials at site / 
store etc. to be executed at site. 

 
Yes/No 

 

2. Annexure – 1B (SP) 
 
Manpower deployment plan, activity wise 
foundation works including civil works, 
erection, stringing (as applicable), testing & 
commissioning, disposal of materials at site / 
store etc. 

 
Yes/No 

 

3. Annexure – 2 (SP) 
 
List of Lifting Machines i.e. Crane, Hoist, 
Triffor, Chain Pulley Blocks etc. and Lifting 
Tools and Tackles i.e. D shackle, Pulleys, come 
along clamps, wire rope slings etc. and all types 
of ropes i.e. Wire ropes, Poly propylene Rope 
etc. used for lifting purposes along with test 
certificates.  

 
Yes/No 

 

4. Annexure – 3 (SP) 
 
List of Personal Protective Equipment (PPE), 
activity wise including the following along 
with test certificate of each as applicable: 
 

A. Industrial Safety Helmet to all workmen at 
site. (EN 397 / IS 2925) with chin strap 
and back stay arrangement. 

B. Safety shoes without steel toe to all 
ground level workers and canvas shoes for 

 
Yes/No 
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S. N. Details of Enclosure Status  
of Submission 
of information/ 

documents 

Remarks 

workers working on tower.  
 

C. Rubber Gum Boot to workers working in 
rainy season / concreting job.  

D. Twin lanyard Full Body Safety harness 
with shock absorber and leg strap 
arrangement for all workers working at 
height for more than three meters. Safety 
Harness should be with attachments of 
light weight such as of aluminium alloy 
etc. and having a feature of automatic 
locking arrangement of snap hook and 
comply with EN 361 / IS 3521 standards.  

E. Mobile fall arrestors for safety of workers 
during their ascending / descending from 
tower / on tower. EN 353 -2 (Guided type 
fall arresters on a flexible anchorage line.) 

F. Retractable type fall arrestor (EN360: 
2002) for ascending / descending on 
suspension insulator string etc. 

G. Providing of good quality cotton hand 
gloves / leather hand gloves for workers 
engaged in handling of tower parts or as 
per requirement at site. 

H. Electrical Resistance hand gloves to 
workers for handling electrical equipment 
/ Electrical connections.  IS : 4770 

I. Dust masks to workers handling cement as 
per requirement. 

J. Face shield for welder and Grinders.          
IS : 1179 / IS : 2553 

K. Other PPEs, if any, as per requirement etc.  
5. Annexure – 4 (SP) 

 
List of Earthing Equipment / Earthing devices 
with Earthing lead conforming to IECs for 

 
Yes/No 
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S. N. Details of Enclosure Status  
of Submission 
of information/ 

documents 

Remarks 

earthing equipment are – (855, 1230, 1235 etc.) 
gang wise for stringing activity/as per 
requirement  

6. Annexure – 5A (SP) 
 
List of Qualified Safety Officer(s) alongwith 
their contact details 
 

 
Yes/No 

 

7. Annexure – 5B (SP) 
 
Details of Explosive Operator (if required), 
Safety officer / Safety supervisor for every 
erection / stinging gang, any other person 
nominated for safety, list of personnel trained 
in First Aid as well as brief information about 
safety set up by the Contractor alongwith copy 
of organisation of the Contractor in regard to 
safety 
 

 
Yes/No 

 

8. Annexure – 6 (SP) 
Copy of Safety Policy/ Safety Document of the 
Contractor’s company 
 

 
Yes/No 

 

9. Annexure – 7 (SP) 
 
‘Emergency Preparedness Plan’ for different  
incidences i.e. Fall from height, Electrocution, 
Sun Stroke, Collapse of pit,  Collapse of 
Tower, Snake bite, Fire in camp / Store, Flood, 
Storm, Earthquake, Militancy etc. while 
carrying out different activities under execution 
i.e.  foundation works including civil works, 
erection, stringing (as applicable), testing & 
commissioning, disposal of materials at site / 
store etc.  
 

 
Yes/No 

 



Part – 3: Conditions of Contract and Contract Forms 248 

S. N. Details of Enclosure Status  
of Submission 
of information/ 

documents 

Remarks 

10. Annexure – 8 (SP) 
 
Safety Audit Check Lists ( Formats to be 
enclosed) 
 

Yes/No  

11. Annexure – 9 (SP) 
 
Copy of the module of Safety Training 
Programs on Safety, Health and Environment, 
safe execution of different activities of works 
for Contractor’s own employees on regular 
basis and sub-Contractor employees. 
 

Yes/No  

12. Annexure – 10A (SP) 
 
Information alongwith documentary evidences 
in regard to the Contractor’s compliance to 
various statutory requirements including the 
following: 
 

  

(i) Electricity Act 2003 
 
______________________________________
_ 
[Name of Documentary evidence in support of 
compliance] 
 

Yes/No  

(ii) Factories Act 1948 or latest 
 
______________________________________
_ 
[Name of Documentary evidence in support of 
compliance] 
 

Yes/No  

(iii) Building & other construction workers 
(Regulation of Employment and Conditions of 

Yes/No  
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S. N. Details of Enclosure Status  
of Submission 
of information/ 

documents 

Remarks 

Services Act and Central Act 1996 or latest) 
and Welfare Cess Act 1996 or latest with 
Rules. 
______________________________________
_ 
[Name of Documentary evidence in support of 
compliance] 
 

(iv) Workmen Compensation Act 1923 or latest and 
Rules. 
 
______________________________________
_ 
[Name of Documentary evidence in support of 
compliance] 
 
 
 

Yes/No  

(v) Public Insurance Liabilities Act 1991 or latest 
and Rules. 
 
______________________________________
_ 
[Name of Documentary evidence in support of 
compliance] 
 

Yes/No  

(vi) Indian Explosive Act 1948 or latest and Rules. 
 
______________________________________
_ 
[Name of Documentary evidence in support of 
compliance] 
 

Yes/No  

(vii) Indian Petroleum Act 1934 or latest and Rules. 
 
______________________________________

Yes/No  
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S. N. Details of Enclosure Status  
of Submission 
of information/ 

documents 

Remarks 

_ 
[Name of Documentary evidence in support of 
compliance] 
 

(viii) License under the contract Labour (Regulation 
& Abolition) Act 1970 or latest and Rules. 
 
______________________________________
_ 
[Name of Documentary evidence in support of 
compliance] 
 

Yes/No  

(ix) Indian Electricity Rule 2003 and amendments 
if any, from time to time. 
 
______________________________________
_ 
[Name of Documentary evidence in support of 
compliance] 
 
 
 
 

Yes/No  

(x) The Environment (Protection) Act 1986 or 
latest and Rules. 
 
______________________________________
_ 
[Name of Documentary evidence in support of 
compliance] 
 

Yes/No  

(xi) Child Labour (Prohibition & Regulation) Act 
1986 or latest. 
 
______________________________________
_ 

Yes/No  
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S. N. Details of Enclosure Status  
of Submission 
of information/ 

documents 

Remarks 

[Name of Documentary evidence in support of 
compliance] 
 

(xii) National Building Code of India 2005 or latest 
(NBC 2005). 
 
______________________________________
_ 
[Name of Documentary evidence in support of 
compliance] 
 

Yes/No  

(xiii) Indian standards for construction of Low/ 
Medium/ High/ Extra  
 
______________________________________
_ 
[Name of Documentary evidence in support of 
compliance] 
 

Yes/No  

(iv) Any other statutory requirement(s) 
[please specify] 
 
______________________________________
_ 
[Name of Documentary evidence in support of 
compliance] 
 

Yes/No  

13. Annexure – 10B (SP) 
 
Details of Insurance Policies alongwith 
documentary evidences taken by the Contractor 
for the insurance coverage against accident for 
all employees as below:  
 

  

(i) Under Workmen Compensation Act 1923 or 
latest and Rules. 

Yes/No  
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S. N. Details of Enclosure Status  
of Submission 
of information/ 

documents 

Remarks 

 
______________________________________
_ 
[Name of Documentary evidence in support of 
insurance taken] 
 

(ii) Public Insurance Liabilities Act 1991 or latest 
 
______________________________________
_ 
[Name of Documentary evidence in support of 
insurance taken] 
 

Yes/No  

(iii) Any Other Insurance Policies 
 
______________________________________
_ 
[Name of Documentary evidence in support of 
insurance taken] 

Yes/No  

 
____ 
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19. FORM OF JOINT DEED OF UNDERTAKING BY THE SUB-CONTRACTOR 
ALONGWITH THE CONTRACTOR 

 
THIS DEED OF UNDERTAKING executed this ……………. day of ………………….. 
Two Thousand and ………… by M/s. ……….…………….., a Company incorporated under 
the laws of …………………… and having its Registered Office at 
……………………………….. (hereinafter called the “Sub-Contractor” which expression 
shall include its successors, executors and permitted assigns), and M/s. ……..……………., a 
Company incorporated under the laws of …………………. having its Registered Office at 
…………………. (hereinafter called the “Bidder”/”Contractor” which expression shall 
include its successors, executors and permitted assigns) in favour of PVVNL (Name of the 
Employer) a Company incorporated under the Companies Act of 1956/2013 (with 
amendment from time to time) having its registered office at MD Office, Victoria Park, 
Meerut. (Registered Address of the Employer) (hereinafter called the “Employer” which 
expression shall include its successors, executors and permitted assigns) 
 
WHEREAS the “Employer” invited Bid as per its Specification No……………….for RDSS 
works of ……………….…. including installation of Sub-stations, lines, bays, DTs and 
providing service connections etc. 
 
AND WHEREAS Clause No. ………….., Section …………, of ………………, Part… 
forming part of the Bid Documents inter-alia stipulates that the Bidder and/or Sub-Contractor 
must fulfill the Qualifying Requirements and be jointly and severally bound and responsible 
for the quality and timely execution of RDSS works in the event the Bid submitted by the 
Bidder is accepted by the Employer resulting in a Contract. 
 
AND WHEREAS the Bidder has submitted its Bid to the Employer vide Proposal No. 
………..….……. dated ………. based on tie-up with the Sub-Contractor for execution of 
aforesaid RDSS works. 
 
NOW THEREFORE THIS UNDERTAKING WITNESSETH as under: 
 
1.0  In consideration of the award of Contract by the Employer to the Bidder (hereinafter 

referred to as the “Contract”) we, the Sub-Contractor and the Contractor do hereby 
declare that we shall be jointly and severally bound unto the PVVNL (Name of the 
Employer), for execution of RDSS works in accordance with the Contract 
Specifications.  

 
2.0 Without in any way affecting the generality and total responsibility in terms of this 

Deed of Undertaking, the Sub-Contractor hereby agrees to depute their 
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representatives from time to time to the Employer’s Project site as mutually 
considered necessary by the Employer, Contractor and the Sub-Contractor to ensure 
proper quality, manufacture, testing and supply on FOR destination delivery at site 
basis and successful performance of RDSS works in accordance with Contract 
Specifications.  Further, if the Employer suffers any loss or damage on account of 
non-performance of the material fully meeting the performance guaranteed as per Bid 
Specification in terms of the contract.  We the Sub-Contractor and the Contractor 
jointly and severally undertake to pay such loss or damages to the Employer on its 
demand without any demur. 

 
3.0   This Deed of Undertaking shall be construed and interpreted in accordance with the 

laws of India and the Courts in MEERUT (Headquarter of Employer) shall have 
exclusive jurisdiction in all matters arising under the Undertaking. 

 
4.0   We, the Bidder/Contractor and Sub-Contractor agree that this Undertaking shall be 

irrevocable and shall form an integral part of the Contract and further agree that this 
Undertaking shall continue to be enforceable till the Employer discharges it. It shall 
become operative from the effective date of Contract. 

 
IN WITNESS WHEREOF the Sub-Contractor and/or the Contractor have through their 
Authorised Representatives executed these presents and affixed Common seals of their 
respective Companies, on the day, month and year first above mentioned. 
 
 
 
 
WITNESS 
 
Signature ……………………. 
 
Name ……………………….. 
 
Office Address ………………. 
 
 
 

(For Sub-Contractor)  
 
 
(Signature of the authorized 
representative)  
 
Name …………………….. 
 
Common Seal of Company 
…...……………. 
 

WITNESS 
 
Signature ……………………. 

(For Bidder)  
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Name ……………………….. 
 
Office Address ………………. 
 
 
 

(Signature of the authorized 
representative)  
 
Name …………………….. 
 
Common Seal of Company 
…...……………. 
 

 
 
 
Note:  
1. For the purpose of executing the Deed of Joint Undertaking, the non-judicial stamp 

papers of appropriate value shall be purchased in the name of executant(s). 
 
2. The Undertaking shall be signed on all the pages by the authorised representatives of 

each of the partners and should invariably be witnessed. 
 
3. This Deed of Joint Undertaking duly attested by Notary Public of the place(s) of the 

respective executant(s), shall be submitted alongwith the bid.  
 
4. In case the bid is submitted by a Joint Venture (JV) of two or more firms as partners, 

then the Joint deed of undertaking shall be modified accordingly. 
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20.  FORM OF CERTIFICATE OF FINANCIAL PARAMETERS FOR QR 

(as per clause ref. no. 2 of Section 2 of Part 1)) 
(Rupees in Lakhs) 

S. 
No. 

Financial parameters 2014-15 2013-14 2012-13 2011-12 2010-11 

1. Net Worth      
a) Paid up Capital      
b) Free Reserves and 

Surplus* 
     

c) Misc expenses to the 
extent not written off 

     

 Net Worth (a+b-c)      
       

2. Annual Turnover **       
       

3. Liquid Asset (Total 
Current Asset – 
Inventories)  

     

 
*  Free Reserve and Surplus should be Exclusive of Revaluation Reserve, written back of 
Depreciation Provision and Amalgamation. 
** Annual total Income/ turnover as incorporated in the Profit and Loss Account excluding non 
recurring income, i.e. sale of fixed asset etc. 
 
It is certified that all the figures are based on audited accounts read with auditors report and Notes 
to Accounts etc. 
Date           Certified By 
Place 

(Chartered Accountants) 
Membership No. 

Seal 


